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(Construction, Alteration, or Repair) [] seaceo 1o army April 16, 2001 I 108
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: . % CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 8. PROJECT NUMBER
SBA# 1013-01-102630 DACW67-01-C-0011 W68MD9-1092-2178 o
7. ISSUED 8Y CODE DACW67 8. ADDRESS OFFER TO
Seattle District, Corps of Engineers Seattle District, Corps of Engineers
ATTN: CENWS-CT-CB PO Box 3755 ATTN: CENWS-CT-CB-CU
PO Box 3755 Seattle, WA 98124-3755
Seattle, WA 98124-3755
: HAND CARRY:  Judy Tomlinsom
4735 East Marginal Way South
Seattle, WA 98134-2385
A. NAME 8. TELEPHONE NUMBER (Include ares code) INO COLLECT CALLS]
3. FOR INFORMATION CALL B> See Information Page inside Front Cover See Information Page inside Front Cover
— - SOLCITATION .

NOTE: in sealed bid soiicitations "offer” and “offeror” mean "bid” and “bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIGED IN THESE DOCUMENTS (Title, identifying number, date)-
Fumnish all labor, materials and equipment and perform all work for PVC Landfill Cover, Manchester Annex, Superfund Site,
I\ganclgwter. Washingtion in accordance with the attached Contract Clauses, Special Clauses, Technical Specifications and
rawings.

1. Solicitation No. DACW67-01-R-0014 dafied 16 April 2001 with O amendments thereto.
2. Wage Determination No. WAD10001 with 4 modifications thereto.

3. See page 2A for alterations in contract.

11. The Contractor shail begin performance within 10 calendar days and complete it within * calendar days after receiving
———
D award, IZ] notice to proceed. This performance period is mandatory, D negotiable. (See _ Paragraph SC-1, 00800 J
12B. CALENDAR DAYS

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE PAYMENT BONDS?
(If “YES, ® indicate within how many calendar days after award in item 128.) 10

[X] ves [Jne

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 4 copies to perform the work required are due at the place specified in Item 8 by  2:00 p.m.  (thour}
local time April 30, 2001 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

U o
e e e e

B. An offer guarantee D is, m is noi required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

calendar days for Government acceptance after the date offers are due will not be considered and will

Offers providing less than 120 !

- be rejected.
NSN 7540-01-155-3212 1442-103 STANDARD FORM 1442 (REV. 4-85) (EG)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)

Designed using Perfarm Pro, WHS/DIOR, Oct 96
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"34. NAME AND ADDRESS OF OFFEROR dncide 2 Cocel
Garry Struthers Associates, Ir.c.

Bellevue, WA 98005-4446

Tax ID No:_91-1458064  DUNS No: 859061525
eMail: c-inc. :

IMust be fully completed by offeror] - -

15. TELEPHONE NUMBER (inciude arme code)
425-519-0300 FAX: 425-519-0309

e mm-rmcsmasss {inciude only ¥ ditferent than ltem 14)

v
&

CODE FACILITY CODE

17.Thooﬁmraqmstopcrfonntheworkrequindatthcpricummhmwmmcmﬂmwm.ﬁmisoﬁuk

sccepted by the Government in writing within

calendsr days after the date offers are dus. linsart any number equal or grester than the

minimum requirement stated in 13D. Faiure to insert any number means the offeror accepts the minimum in Item 130.)

AMOUNTS > See page 2-b

18. The offeror agrees to furnish any required performance aﬁd payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS
(The offeror acknowiedges recsipt of amendments to the soiicitation - give number and dars of each/)

AMENDMENT NO.

|

A |

DATZ ' | '

| (/]

4/ | |

(W] B Ry

20A. NAME ANC TITLE OF PEASON AUTHORIZES TC SIGN CFFZEA (Type or 2nnt)

Garry L. Struthers, President / CEO .

}

20C. OFFz:

Aprii 23, 2001

. SIBNATURE ATE

AWARD (70 pé completed by Govemghent/

/ .

21. ITEMS ACCETED

U

0001, 0002, 0003
22. AMOUNT 23. ACCOUNTING AND APSRGPRIATION DATA
$177,544.59 21120200000 088082 320000277B49300824000 ENVR 35026

24.5UBMIT INVCICSS TO ADDRESS SHCWN IN
(4 copies uniess otherwise specified)

» ,lTEM 26

25. OTHER THAN FULL AND OPEN COMPETTTICN PURSUANT T0
E WUsc 230! 5 ) | 41 u.S.C. 253} ¢ )

26. ADMINISTERED 3Y CoDE |

27. PAYMENT WILL BE MADE 8Y

US Army Corps of Engineers Finance Caater

US ARMY CORPS SEATTLE DISTRICT CEFC-AO-P

Northwest Area Offics 5722 Integrity Drive

PO Box 92146 _ Millington, TN 38054-5005

Tillicum, WA 98492-0146 . (901)874-8556
CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE . . ._.;%.

DZB. NEGOTIATED AGREEMENT (Contraczor is required to sign this

document and return copies to the issuing office.) Contractor
agrees to furmsh and aetiver all items or perform all work requirements
identified on this form and any continuation sheets for the consideration
stated in this contrac:. The rights and obiigations of the parties to this
contract shall be governed by (a) this contract award, (b} the solicitation,
and (c) the clauses, reoresentations, cartifications, and specifications
incorporated by reference in or arzached to this contrac:.

29. AWARD, {Contractor is not required to sign ihis document.) Your
offer on this solicitation is hereby accepted as 0 the items listed. This
award consummites the contrac:, whicn consists of (a) the Government
solicitation and your offer, and (b) this contrac: award. No further
contractual document is necassary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHCRIZED TO SIGN
(Type or print)

J1A. NAME OF CONTRACTING OFFICER (Type or print)
JANET L. OLSON

- SIGNATURE 3CC. DATE

318. UNIVED STATES OF AMERICA 31C. AWARD JATE

{ {

ay

STANDARD FORM 1442 BACX (REV. 4-35)




ALTERATIONS IN CONTRACT
(FAR 52.252-4) (APR 1984)
Portions of thisvcontract are altered as follows:

Revised schedule dated 5/3/01 is hereby mcorporated into this contract and made a
part thereof.

Reference Section 02372, Paragraphs 1.3.1, 1.3.2 and 1.3.5. Delete “30 days” and
change to “15 days.”

Reference Section 00800, SC-1 (a), Task 4. Delete “250 CD after NTP” and change
to “90 CD after NTP.”

DACW67-01-C-0011 2A
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DACW67-01-R-0014

| . CONTRACT NUMBER: DACW67-01-C-0011
[ X L

IF THE CONTRACTOR IS A CORPORATION OR PARTNERSHIP, THE APPLICABLE PORTION OF
THE FORM LISTED BELOW MUST BE COMPLETED. IN THE ALTERNATIVE, OTHER EVIDENCE
MUST BE SUBMITTED TO SUBSTANTIATE THE AUTHORITY OF THE PERSON SIGNING THE
CONTRACT. IF A CORPORATION, THE SAME OFFICER SHALL NOT EXECUTE BOTH THE
CONTRACT AND THE CERTIFICATE.

CORPORATE CERTIFICATE

I, Veronica Struthers , certifythat!amthe Garry Struthers Associates, Inc.
Secretary of the Corporation named as Contractor herein; that _Garry L. Struthers .
who signed this contract on behalf of the Contractor was then _President / CEO of said
oorporﬁip : that said contract was duly signed for and on behalf of said corporation by authority of its

end is within the scope of its corporate powers. :

EXN3 ORPORATE
- ® ] N -~
O Esne AN (Secretary) SEAL)

:“';%Bﬁﬁ““‘\ —
AUTHORITY TO BIND PARTNERSHIP

This is to certify that the names, signatures and Social Security Numbers of all partners are listed
below and that the person signing the contract has authority actually to bind the partnership pursuant to
its partnership agreements. Each of the partners individually has full authority to enter into and execute
contractual instruments on behalf of said partnership with the United States of America, except as
follows: (state "none” or describe limitations, if any) '

none

This authority shall remain in full force and effect until such time as the revocation of authority by
any cause whatsoever has been furnished in writing to, and acknowledged by, the Contracting Officer.

(Names, Signatures and Social Security Numbers of all Partners)

NAME SIGNATURE SOCIAL SECURITY NO.

DACW67-01-R-0014 ‘ 2-a
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SCHEDULE

Item
No Description of Item Quantity = Unit  Unit Price Amount
0001 All work for PROCUREMENT

Of WASTE CONTAINMENT

GEOMEMBRANE

SECTION 02372 JOB L.S. $155.418.97
0002 Landfill Maintenance Task 1

And 2 (SC-1) 30 DAYS $424.83 $12,744.90
0003 Accident Prevention Plan

development 1 JOB L.S. $ 9.380.72

TOTAL LINE ITEMS $177.544.59
_DACW67-01-R—0014 2-b
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SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.225-9 Buy American Act--Balance of Payments Program--Construction FEB 2000
Materials

CLAUSESINCORPORATED BY FULL TEXT

52.202-1 DEFINITIONS. (OCT 1995)

(a) "Head of the agency" (also called "agency head") or "Secretary” means the Secretary (or Attorney General,
Administrator, Governor, Chairperson, or other chief official, as appropriate) of the agency, including any deputy or
assistant chief official of the agency, and the term "authorized representative" means any person, persons, or board
(other than the Contracting Officer) authorized to act for the head of the agency or Secretary.

(b) Commercial component means any component that isacommercial item.

(c) Commercial item means--

(1) Any item, other than real property, that is of atype customarily used for nongovernmental purposes and that--
(i) Has been sold, leased, or licensed to the general public; or

(ii) Has been offered for sale, lease, or license to the general public;

(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through advances in technol ogy
or performance and that is not yet available in the commercial marketplace, but will be available in the commercial
marketplace in time to satisfy the delivery requirements under a Government solicitation;

(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, but for--

(i) Modifications of atype customarily available in the commercial marketplace; or

(it) Minor modifications of atype not customarily available in the commercial marketplace made to meet Federal
Government requirements. “Minor” maodifications means modifications that do not significantly alter the
nongovernmental function or essential physical characteristics of an item or component, or change the purpose of a
process. Factorsto be considered in determining whether a modification is minor include the value and size of the
modification and the comparative value and size of the final product. Dollar values and percentages may be used as

guideposts, but are not conclusive evidence that a modification is minor;

(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this clause that are of
atype customarily combined and sold in combination to the general public;

(5) Installation services, maintenance services, repair services, training services, and other servicesif such services
are procured for support of an item referred to in paragraphs (c)(1), (2), (3), or (4) of thisclause, and if the source of
such services--

(i) Offers such services to the general public and the Federal Government contemporaneously and under similar
terms and conditions; and
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(i) Offersto use the same work force for providing the Federal Government with such services as the source uses
for providing such services to the general public;
(6) Services of atype offered and sold competitively in substantial quantitiesin the commercial marketplace based
on established catalog or market prices for specific tasks performed under standard commercial terms and
conditions. This does not include services that are sold based on hourly rates without an established catalog or
market price for a specific service performed;
(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6), notwithstanding
the fact that the item, combination of items, or serviceistransferred between or among separate divisions,

subsidiaries, or affiliates of a Contractor; or

(8) A nondevelopmental item, if the procuring agency determines the item was devel oped exclusively at private
expense and sold in substantial quantities, on a competitive basis, to multiple State and local Governments.

(d) Component means any item supplied to the Federal Government as part of an end item or of another component.
(e) Nondevelopmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or aforeign government with which the United States has a mutual defense cooperation
agreement;

(2) Any item described in paragraph (e)(1) of this definition that requires only minor modification or modifications
of atype customarily available in the commercial marketplace in order to meet the requirements of the procuring

department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (€)(1) or (€)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

(9) Except as otherwise provided in this contract, the term "subcontracts” includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

52.203-3 GRATUITIES (APR 1984)

(a) Theright of the Contractor to proceed may be terminated by written noticeiif, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
(c) If this contract is terminated under paragraph (@) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and
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(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or adesignee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the
Department of Defense.)

(d) Therights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of thiswarranty, the Government shall have the right to annul this contract without liability or, inits
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bonafide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts
through improper influence.

"Bonafide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control asto time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other feethat is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)

(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by
such subcontractors directly to the Government of any item or process (including computer software) made or

furnished by the subcontractor under this contract or under any follow-on production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise
authorized by law or regulation.

(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts
under this contract which exceed $100,000.

52.203-7 ANTI-KICKBACK PROCEDURES. (JUL 1995)
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(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee,” as used in this clause, means any officer, partner, employee, or agent of aprime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under aprime
contract.

"Subcontractor,” as used in this clause, (1) means any person, other than the prime Contractor, who offersto furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offersto furnish or furnishes
general suppliesto the prime Contractor or a higher tier subcontractor.

"Subcontractor employee,” as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Saliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clausein its own operations and direct business relationships.

(2) When the Contractor has reasonabl e grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an

inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of thisclause be paid over to the Government unless the Government has already offset
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those monies under subdivision (c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Y ear 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the salicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes aviolation of subsection 27 (a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) Therights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of afixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clauseif the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), asimplemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award,;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;



DACWG67-01-R-0014
Page 26 of 108
(3) For cost-plus-award-fee contracts--
(i) The base fee established in the contract at the time of contract award,;

(i) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(ii) If animmediate adjustment to the contract target price and contract target profit would have a significant adverse
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the
contract. The total final price established in accordance with the incentive price revision provisions of the contract
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award
and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documentsin existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12  LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN
1997)

(a) Definitions.

"Agency," asused in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:
(1) Theawarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

"Indian tribe" and "tribal organization,” as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.
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"Influencing or attempting to influence,” as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.

"Local government,” as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including alocal public authority, a
special district, an intrastate district, acouncil of governments, a sponsor group representative organization, and any
other instrumentality of alocal government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) Anindividual who is appointed to a position in the Government under title 5, United States Code, including a
position under atemporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United States Code.
(3) A special Government employee, as defined in section 202, title 18, United States Code.

(4) Anindividual who is amember of a Federal advisory committee, as defined by the Federal Advisory Committee
Act, title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership,
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Reasonable compensation,” as used in this clause, means, with respect to aregularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such servicesin the private sector.

"Recipient,” asused in this clause, includes the Contractor and all subcontractors. Thisterm excludes an Indian
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by
other Federal law.

"Regularly employed,” as used in this clause, means, with respect to an officer or employee of a person requesting
or receiving aFederal contract, an officer or employee who is employed by such person for at least 130 working
dayswithin 1 year immediately preceding the date of the submission that initiates agency consideration of such
person for receipt of such contract. An officer or employee who is employed by such person for |ess than 130
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of
such person shall be considered to be regularly employed as soon as he or sheis employed by such person for 130
working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of
Puerto Rico, aterritory or possession of the United States, an agency or instrumentality of a State, and multi-State,
regional, or interstate entity having governmental duties and powers.

(b) Prohibitions.
(1) Section 1352 of title 31, United States Code, among other things, prohibits arecipient of a Federal contract,

grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting
to influence an officer or employee of any agency, aMember of Congress, an officer or employee of Congress, or an
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employee of aMember of Congressin connection with any of the following covered Federal actions: the awarding
of any Federal contract; the making of any Federal grant; the making of any Federal |oan; the entering into of any
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractorsto furnish adisclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, aMember of Congress, an officer
or employee of Congress, or an employee of aMember of Congress in connection with a Federal contract, grant,
loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:
(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action if the payment isfor agency and legislative liaison activities not directly related to a covered
Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congressis permitted at any time.

(C) Thefollowing agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of theperson's products or
services for an agency's use.

(D) Thefollowing agency and legislative liaison activities are permitted where they are prior to formal solicitation
of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of acovered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this
clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of --

(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment isfor professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirementsimposed by or
pursuant to law as a condition for receiving that Federal action.
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(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment isfor professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of aperson
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services' shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of alegal
document accompanying abid or proposal by alawyer isallowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of
acontract is allowable. However, communications with the intent to influence made by a professional (such asa
licensed lawyer) or atechnical person (such as alicensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysisisrendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by alawyer that do not provide legal advice or
analysisdirectly and solely related to the legal aspects of hisor her client's proposal, but generally advocate one
proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of abid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of acovered
Federal action.

(C) Requirementsimposed by or pursuant to law as a condition for receiving a covered Federal award include those
reguired by law or regulation and any other requirements in the actual award documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable
compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed
to make any payment using nonappropriated funds (to include profits from any covered Federal action), which
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file adisclosure form at the end of each calendar quarter in which there occurs any event
that materially affects the accuracy of the information contained in any disclosure form previously filed by such
person under subparagraph (c)(1) of thisclause. An event that materially affects the accuracy of theinformation
reported includes--

(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting
to influence a covered Federal action; or

(ii) A changein the person(s) or individual (s) influencing or attempting to influence a covered Federal action; or

(iii) A changein the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who
reguests or receives any subcontract exceeding $100,000 under the Federal contract.
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(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.
(e) Penalties.
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who failsto file or amend
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as
provided for by 31 U.S.C. 1352. An imposition of acivil penalty does not prevent the Government from seeking any

other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractorsin the certification and
disclosure form.

(f) Cost allowability. Nothing in this clause makes allowabl e or reasonable any costs which would otherwise be
unallowabl e or unreasonable. Conversely, costs made specifically unallowabl e by the requirementsin this clause
will not be made allowable under any other provision.

(End of clause)

52.204-1 APPROVAL OF CONTRACT (DEC 1989)

This contract is subject to the written approval of the Contracting Officer and shall not be binding until so approved.
(End of clause)

52.204-4  PRINTING OR COPYING DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. Asused in this clause--

Postconsumer material means amaterial or finished product that has served its intended use and has been discarded
for disposal or recovery, having completed its life as a consumer item. Postconsumer material isa part of the broader
category of “recovered material.” For paper and paper products, postconsumer material means “ postconsumer fiber”
defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

Printed or copied double-sided means printing or reproducing a document so that information is on both sides of a
sheet of paper.

Recovered material, for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline
as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
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(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(ii) Repul ped finished paper and paperboard from obsol ete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envel opes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard isnot obtainable at a
reasonabl e price or does not meet reasonable performance standards.

(End of clause)

52.209-6 PROTECTING THE GOVERNMENT'SINTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government'sinterests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unlessthereisa compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or adesignee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding itsinclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)
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52.211-13 TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the
completion of the various elements of construction. The change order granting the time extension may provide that
the contract completion date will be extended only for those specific elements related to the changed work and that
the remaining contract completion dates for all other portions of the work will not be altered. The change order also
may provide an equitable readjustment of liquidated damages under the new compl etion schedule.

(End of clause)

52.215-2 AUDIT AND RECORDS--NEGOTIATION (JUN 1999)

(a) Asused inthis clause, "records" includes books, documents, accounting procedures and practices, and other data,
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any
other form.

(b) Examination of costs. If thisis a cost-reimbursement, incentive, time-and-materials, labor-hour, or price
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred
directly or indirectly in performance of this contract. Thisright of examination shall include inspection at all
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing datain connection with any
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections, related to--

(1) The proposal for the contract, subcontract, or modification;

(2) The discussions conducted on the proposal (s), including those related to negotiating;
(3) Pricing of the contract, subcontract, or modification; or

(4) Performance of the contract, subcontract or modification.

(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall
have access to and the right to examine any of the Contractor's directly pertinent records involving transactions
related to this contract or a subcontract hereunder.

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision
of law.

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures
to produce data compatible with the objectives of these reports and (2) the data reported.

() Availability. The Contractor shall make available at its office at all reasonabl e times the records, materials, and
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7,
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Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by
statute or by other clauses of this contract. In addition--

(2) If this contract is completely or partially terminated, the Contractor shall make available the records relating to
the work terminated until 3 years after any resulting final termination settlement; and

(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the

settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally
resolved.

(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all
subcontracts under this contract that exceed the simplified acquisition threshold, and--

(1) That are cost-reimbursement, incentive, time-and-material's, labor-hour, or price-redeterminable type or any
combination of these;

(2) For which cost or pricing data are required; or
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer
under the Government prime contract.

(End of clause)
52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 1997)

(a) If any price, including profit or fee, negotiated in connection with this contract, or any cost reimbursable under
this contract, wasincreased by any significant amount because--

(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified in its Certificate of Current Cost or Pricing Data;

(2) A subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) Any of these parties furnished data of any description that were not accurate, the price or cost shall be reduced
accordingly and the contract shall be modified to reflect the reduction.

(b) Any reduction in the contract price under paragraph (a) of this clause due to defective datafrom a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(c)(2) If the Contracting Officer determines under paragraph (@) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing
data had been submitted.



DACWG67-01-R-0014

Page 34 of 108

(if) The Contracting Officer should have known that the cost or pricing datain issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer.

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (c)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifiesto the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(ii) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of” date specified oniits
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.

(d) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simpleinterest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

52.215-11 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT
1997)

(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause does
not apply to any modification if an exception under FAR 15.403-1 applies.

(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its
Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the Contractor
cost or pricing datathat were not complete, accurate, and current as certified in the Contractor's Certificate of
Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, the
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price or cost shall be reduced accordingly and the contract shall be modified to reflect the reduction. Thisright to a
price reduction is limited to that resulting from defects in data relating to modifications for which this clause
becomes operative under paragraph (@) of this clause.

(c) Any reduction in the contract price under paragraph (b) of this clause due to defective datafrom a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(d)(2) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing
data had been submitted.

(ii) The Contracting Officer should have known that the cost or pricing datain issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the datato the attention of the
Contracting Officer.

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifiesto the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(if) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of” date specified oniits
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simpleinterest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and



DACWG67-01-R-0014

Page 36 of 108

A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

52.215-12 SUBCONTRACTOR COST OR PRICING DATA (OCT 1997)

(a) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing dataat FAR
15.403-4, on the date of agreement on price or the date of award, whichever islater; or before pricing any
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or
pricing dataat FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually
or by specific identification in writing), unless an exception under FAR 15.403-1 applies.

(b) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2
that, to the best of its knowledge and belief, the data submitted under paragraph (a) of this clause were accurate,
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract
modification.

(c) In each subcontract that exceeds the threshold for submission of cost or pricing dataat FAR 15.403-4, when
entered into, the Contractor shall insert either--

(1) The substance of this clause, including this paragraph (c), if paragraph (@) of this clause requires submission of
cost or pricing data for the subcontract; or

(2) The substance of the clause at FAR 52.215-13, Subcontractor Cost or Pricing Data--M odifications.

52.215-13 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997)
(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed
the threshold for submission of cost or pricing dataat FAR 15.403-4; and

(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing dataat FAR
15.403-4, on the date of agreement on price or the date of award, whichever islater; or before pricing any
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or
pricing dataat FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually
or by specific identification in writing), unless an exception under FAR 15.403-1 applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2
that, to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate,
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract
modification.

The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or
the date of award, whichever is later.



DACWG67-01-R-0014

Page 37 of 108

52.215-14 INTEGRITY OF UNIT PRICES (OCT 1997)

(a) Any proposal submitted for the negotiation of prices for items of supplies shall distribute costs within contracts
on abasis that ensures that unit prices are in proportion to the items' base cost (e.g., manufacturing or acquisition
costs). Any method of distributing coststo line items that distorts unit prices shall not be used. For example,
distributing costs equally among line items is not acceptable except when thereislittle or no variation in base cost.
Nothing in this paragraph requires submission of cost or pricing data not otherwise required by law or regulation.

(b) When requested by the Contracting Officer, the Offeror/Contractor shall also identify those suppliesthat it will
not manufacture or to which it will not contribute significant value.

The Contractor shall insert the substance of this clause, less paragraph (b), in all subcontracts for other than:
acquisitions at or below the simplified acquisition threshold in FAR Part 2; construction or architect-engineer
services under FAR Part 36; utility services under FAR Part 41; services where supplies are not required;
commercial items; and petroleum products.

52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify

the Administrative Contracting Officer (ACO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost
changes have occurred or are certain to occur as aresult of achange in ownership.

(b) The Contractor shall--
(1) Maintain current, accurate, and complete inventory records of assets and their costs;
(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization,
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedul es based on the asset records maintained
before each Contractor ownership change.

The Contractor shall include the substance of this clausein all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(k).

(End of clause)
52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) Itisthe policy of the United States that small business concerns, veteran-owned small business concerns,

service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
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prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.
(b) The Contractor hereby agreesto carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.
Definitions. Asused in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means asmall business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(if) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of aveteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with adisability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means asmall business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It hasreceived certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;

(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13
CFR 124.104(c)(2); and

(4) Itisidentified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--
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(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at |east
51 percent of the stock of which isowned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status
as asmall business concern, aveteran-owned small business concern, a service-disabled veteran-owned small
business concern, aHUBZone small business concern, asmall disadvantaged business concern, or awomen-owned
small business concern.

(End of clause)
52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996)
(a) This clause does not apply to the unrestricted portion of apartial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the
contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel
shall be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for
at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the
cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the contract,
not including the cost of materials, with its own employees.

52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

If the Contractor has knowledge that any actual or potential labor disputeis delaying or threatens to delay the timely
performance of this contract, the Contractor shall immediately give notice, including all relevant information, to the
Contracting Officer.

52.222-3 CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or
the Trust Territory of the Pacific Islands. Thislimitation, however, shall not prohibit the employment by the
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during
the term of their sentence or persons who have been pardoned or who have served their terms. Nor shall it prohibit
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam,
American Samoa, the Commonwealth of the Northern Marianalslands, or the Trust Territory of the Pacific Islands
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if--
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(a)(1) The worker ispaid or isin an approved work training program on avoluntary basis;
(2) Representatives of local union central bodies or similar labor union organizations have been consulted;

(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services,
and

(4) Therates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(b) The Attorney General of the United States has certified that the work-rel ease laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)

52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDSACT - OVERTIME COMPENSATION.
(SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hoursin any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the termsin paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payabl e to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for al laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of thisclausein
subcontracts exceeding $100,000 and require subcontractors to include these provisionsin any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.
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(End of clause)
52.222-6 DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once aweek, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulationsissued by the Secretary of Labor under the Copeland Act (29 CFR Part
3), the full amount of wages and bonafide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of Labor whichis
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of |aborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costsincurred for more than aweekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in more
than one classification may be compensated at the rate specified for each classification for the time actually worked
therein; provided, That the employer's payroll records accurately set forth the time spent in each classification in
which work is performed. The wage determination (including any additional classifications and wage rates
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be
easily seen by the workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which isto be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(ii) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bonafide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the |aborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), areport of the action taken shall be sent by the Contracting
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, DC 20210. The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional timeis necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.
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(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the
first day on which work is performed in the classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanicsincludes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(d) If the Contractor does not make payments to atrustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bonafide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of
the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
reguire the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and

hel pers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. Inthe
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, al or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrollsand basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for aperiod of 3 years thereafter for all |aborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefitsis enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of al
payrollsto the Contracting Officer. The payrolls submitted shall set out accurately and completely al of the
information required to be maintained under paragraph (a) of this clause. Thisinformation may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402. The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

(2) Each payroll submitted shall be accompanied by a" Statement of Compliance," signed by the Contractor or
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subcontractor or hisor her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(i) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not |ess than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) Theweekly submission of aproperly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the " Statement of Compliance” required by subparagraph (b)(2)
of this clause.

(4) Thefalsification of any of the certificationsin this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on thejob. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

52.222-9 APPRENTICESAND TRAINEES (FEB 1988)

() Apprentices. Apprenticeswill be permitted to work at |ess than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person isemployed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The
allowable ratio of apprenticesto journeymen on the job sitein any craft classification shall not be greater than the
ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall be
paid not less than the applicable wage determination for the classification of work actually performed. In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on aproject in alocality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman'’s hourly rate) specified in the Contractor's or
subcontractor's registered program shall be observed. Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefitsin
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator determines that a different practice prevails for the applicable
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apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except asprovided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registeredin a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration. The ratio of traineesto journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training Administration. Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefitsin accordance with the provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at atrainee rate who is not registered and participating in atraining
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate
in the wage determination for the classification of work actually performed. In addition, any trainee performing
work on the job sitein excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed. In the event the Employment and
Training Administration withdraws approval of atraining program, the Contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable programis
approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and
29 CFR Part 30.

52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by referencein
this contract.

52.222-11 SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

() The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards A ct-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.
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52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.

52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are
hereby incorporated by reference in this contract.

52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of

section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.
52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and femal e participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade
6.1% 6.1%

[Insert Goals] [Insert Goals]

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical arealocated outside of the covered area, the Contractor shall apply the
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goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulationsin 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,” and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulationsin 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer'sidentification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical areain which the subcontract isto be performed.

(e) Asused inthis Notice, and in any contract resulting from this solicitation, the "covered area" is

[Contracting Officer shall insert description of the geographical areas where the contract isto be performed, giving
the State, county, and city].

52.222-26 EQUAL OPPORTUNITY (FEB 1999)

(a) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with subparagraphs (b)(1) through (11) of this clause. Upon request, the
Contractor shall provide information necessary to determine the applicability of this clause.

(b) During performing this contract, the Contractor agrees as follows:

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be aviolation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demation, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for

training, including apprenticeship.

(3) The Contractor shall post in conspicuous places avail able to employees and applicants for employment the
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notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the noticein conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal
Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of thisclausein
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon
each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomesinvolved in, or is threatened with, litigation with a subcontractor or vendor
asaresult of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
proceduresin 41 CFR 60-1.1.

52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary,” as used in this clause, means Deputy Assistant Secretary for Federal Contract
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Compliance, U.S. Department of Labor, or a designee.

"Employer'sidentification number,” as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," asused in this clause, means--

(1) American Indian or Alaskan Native (all persons having originsin any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having originsin any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having originsin any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and femal e participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in acovered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each tradein
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward agoal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith effortsto achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action proceduresin subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employeesin the covered area. If the Contractor performs construction
work in ageographical arealocated outside of the covered area, it shall apply the goals established for the
geographical areawhere that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(9) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive asthe
following:
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(1) Ensure aworking environment free of harassment, intimidation, and coercion at all sitesand in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such aworking environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and femal e recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain arecord of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and tel ephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(ii) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a
year; and

(v) Posting the policy on bulletin boards accessible to employees at each |ocation where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct
review of thispolicy with al on-site supervisory personnel before initiating construction work at ajob site. A

written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and femal e students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
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applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and eval uation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
adiscriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain arecord of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and femal e contractor associations and other business
associations.

(16) Conduct areview, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor isa
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participatesin the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and womenin
theindustry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet itsindividual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply isthe Contractor's, and failure of such agroup to fulfill an obligation shall not
be adefense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor isrequired
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.
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(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

() The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
to carry out these sanctions and penalties as ordered shall be aviolation of this clause and Executive Order 11246, as
amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
least as extensive as those prescribed in paragraph (g) of this clause, so asto achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor failsto comply with the requirements of Executive
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take
action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy isbeing carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changesin status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the
Public Works Employment Act of 1977 and the Community Development Block Grant Program).

52.222-35 AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF THE VIETNAM
ERA (APR 1998)

(a) ) Definitions. As used in this clause--

All employment openingsincludes all positions except executive and top management, those positions that will be
filled from within the contractor's organization, and positions lasting 3 days or less. Thisterm includes full-time
employment, temporary employment of more than 3 days' duration, and part-time employment.

Appropriate office of the State employment service system means the local office of the Federal-State national
system of public employment offices with assigned responsibility to serve the area where the employment opening
isto befilled, including the District of Columbia, Guam, the Commonwealth of Puerto Rico, and the Virgin Islands.

Positions that will be filled from within the Contractor's organi zation means employment openings for which no
consideration will be given to persons outside the Contractor's organization (including any affiliates, subsidiaries,
and parent companies) and includes any openings that the Contractor proposesto fill from regularly established
“recall” lists. The exception does not apply to a particular opening once an employer decides to consider applicants
outside of its organization.

Veteran of the Vietnam era means a person who--
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(1) Served on active duty for a period of more than 180 days, any part of which occurred between August 5, 1964,
and May 7, 1975, and was discharged or released therefrom with other than a dishonorable discharge; or

(2) Was discharged or released from active duty for a service-connected disability if any part of such active duty was
performed between August 5, 1964, and May 7, 1975.

(b) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against the individual because theindividual isadisabled veteran or aveteran of
the Vietnam era. The Contractor agrees to take affirmative action to employ, advance in employment, and otherwise
treat qualified disabled veterans and veterans of the Vietnam erawithout discrimination based upon their disability
or veterans statusin all employment practices such as--

(i) Employment;

(ii) Upgrading;

(iii) Demotion or transfer;

(iv) Recruitment;

(v) Advertising;

(vi) Layoff or termination;

(vii) Rates of pay or other forms of compensation; and
(viii) Selection for training, including apprenticeship.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Vietnam Era V eterans' Readjustment Assistance Act of 1972 (the Act), as amended.

(c) Listing openings. (1) The Contractor agreesto list all employment openings existing at contract award or
occurring during contract performance, at an appropriate office of the State employment service systemin the
locality where the opening occurs. These openings include those occurring at any Contractor facility, including one
not connected with performing this contract. An independent corporate affiliate is exempt from this requirement.

(2) State and local government agencies holding Federal contracts of $10,000 or more shall also list all their
employment openings with the appropriate office of the State employment service.

(3) Thelisting of employment openings with the State employment service system isrequired at least concurrently
with using any other recruitment source or effort and involves the obligations of placing abonafide job order,
including accepting referrals of veterans and nonveterans. Thislisting does not require hiring any particular job
applicant or hiring from any particular group of job applicants and is not intended to relieve the Contractor from any
requirements of Executive orders or regulations concerning nondiscrimination in employment.

(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
employment service system, in each State where it has establishments, of the name and location of each hiring
location in the State. Aslong as the Contractor is contractually bound to these terms and has so advised the State
system, it need not advise the State system of subsequent contracts. The Contractor may advise the State system
when it isno longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, Guam, and the Virgin Islands.
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(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor's obligation under the
law to take affirmative action to employ and advance in employment qualified disabled veterans and veterans of the
Vietnam era, and (ii) the rights of applicants and employees.
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. They shall bein aform prescribed by the Deputy Assistant Secretary for Federal Contract Compliance
Programs, Department of Labor (Deputy Assistant Secretary), and provided by or through the Contracting Officer.
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of the Act, and is
committed to take affirmative action to employ, and advance in employment, qualified disabled veterans and
veterans of the Vietnam Era

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(9) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in al employment
practices such as--

(i) Recruitment, advertising, and job application procedures,

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changesin compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--
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(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(ii) Therights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the
contents of the notice (e.g., the Contractor may have the notice read to avisually disabled individual, or may lower
the posted notice so that it might be read by aperson in awheelchair). The notices shall be in aform prescribed by
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals
with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS OF THE VIETNAM
ERA (JAN 1999)

(a) Unlessthe Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam erain the workforce of the
contractor by job category and hiring location; and

(2) Thetotal number of new employees hired during the period covered by the report, and of that total, the number
of disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the
Employer Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and
veterans of the Vietnam erawho wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the
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information will be kept confidential; that disclosure or refusal to provide the information will not subject the
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the
regulations promul gated under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.

(End of clause)
52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR 1998)

(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of the
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42 U.S.C. 11001-11050) and the
Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).

(b) The Contractor shall provide all information needed by the Federal facility to comply with the emergency
planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of Section 304 of
EPCRA; thelist of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency and hazardous
chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section 313 of EPCRA,
which includes the reduction and recycling information required by Section 6607 of PPA; and the toxic chemical
reduction goals requirements of Section 3-302 of Executive Order 12856.

52.223-6 DRUG-FREE WORKPLACE (JAN 1997)
(a) Definitions. Asused in this clause --

"Controlled substance” means a controlled substancein schedules | through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means afinding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug
statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless alonger period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30
days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of acontrolled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;
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(2) Establish an ongoing drug-free awareness program to inform such employees about--
(i) The dangers of drug abuse in the workplace;
(ii) The Contractor's policy of maintaining a drug-free workplace;
(iii) Any available drug counseling, rehabilitation, and empl oyee assistance programs; and
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with acopy of the statement required by
subparagraph (b)(1) of thisclause;

(4) Notify such employeesin writing in the statement required by subparagraph (b)(1) of this clause that, asa
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(ii) Notify the employer in writing of the employee's conviction under acriminal drug statute for aviolation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of aconviction, take one of the
following actions with respect to any employee who is convicted of adrug abuse violation occurring in the
workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination; or

(ii) Require such employee to satisfactorily participate in adrug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make agood faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if anindividual, agrees by award of the contract or acceptance of a purchase order, not to engage
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing
this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)
52.223-14 TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Unless otherwise exempt, the Contractor, as owner or operator of afacility used in the performance of this
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R)
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.
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(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement
to file an annual Form R if--

(1) Thefacility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42
U.S.C. 11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been
filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

(5) Thefacility is not located within any State of the United States, the District of Columbia, the Commonwealth of
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other
territory or possession over which the United States has jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteriain paragraph (b) of
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used
in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of afacility used in the performance of this contract that is no longer
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for thelife of
the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor failsto
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--

(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release
Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause,
except this paragraph (e).

52.225-9 BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM—CONSTRUCTION
MATERIALS (FEB 2000)

(a) Definitions. As used in this clause--

Component means any article, material, or supply incorporated directly into construction materials.
Construction material means an article, material, or supply brought to the construction site by the Contractor or a

subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
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lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how theindividual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the end product (whether or not such costs are paid to adomestic firm), and any applicable duty
(whether or not aduty-free entry certificate isissued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the end product.

Domestic construction material means--
(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance of
Payments Program by providing a preference for domestic construction material. The Contractor shall use only
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this
clause.

(2) Thisrequirement does not apply to the construction material or components listed by the Government as follows:
none [Contracting Officer to list applicable excepted materials or indicate “none”]

(3) The Contracting Officer may add other foreign construction material to thelist in paragraph (b)(2) of this clause
if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent. For determination of unreasonable cost under the
Balance of Payments Program, the Contracting Officer will use afactor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. (1)(i)
Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall
include adequate information for Government eval uation of the request, including--
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(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availahility;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison tablein the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or Balance of
Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonabl e price of adomestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments Program
applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of Payments
Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Iltem1
Foreign construction Material.... .....coccoveviiriiis cereeieri e e
Domestic conStruction Material... ....ccccveiriins coevinine s e
Item 2
Foreign construction Material.... ......cccocvirieis wireeieiiereene e
Domestic ConStruction Material... ..o coevinininenes s

Include all delivery coststo the construction site and any applicable duty (whether or not aduty-free entry
certificate isissued).
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List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.
Include other applicable supporting information.

(End of clause)

52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating
from sources within, or that were located in or transported from or through, countries whose products are banned
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of the
Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled
by the Taliban, and Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for usein the performance of this contract any supplies or services from entities
controlled by the government of Irag.

(c) The Contractor shall insert this clause, including this paragraph (c), in al subcontracts.

(End of clause)

52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for al other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties,
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold (however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.)

52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)
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The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes
unacceptabl e to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract priceisincreased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) Anirrevocable letter of credit (ILC) used as security will expire before the end of the period of required security.

If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at |east
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.

52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
apayment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.
(b) Pledges of assets from each person acting as an individual surety shall bein the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercia or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of titlein the form of a certificate of title prepared by atitle insurance company approved by the United
States Department of Justice. Thistitle evidence must show fee simpletitle vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(i) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the

performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.
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52.228-14 |IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means awritten commitment by afederally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the |etter, upon
presentation by the Government (the beneficiary) of awritten demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intendsto usean ILC in lieu of abid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formatsin paragraphs (€) and (f) of this clause
shall be used.

(c) Theletter of credit shall beirrevocable, shall require presentation of no document other than awritten demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security isrequired or may submit an ILC with aninitial expiration date that isa minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage
is completed and the Contracting Officer provides the financial institution with awritten statement waiving the right
to payment. The period of required coverage shall be:

(i) For contracts subject to the Miller Act, the later of --
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(i) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirmthe ILC. The
offeror/Contractor shall provide the Contracting Officer acredit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another

acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) Thefollowing format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
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Issue Date
IRREVOCABLE LETTER OF CREDIT NO.

Account party's name

Account party's address

For Solicitation No. (for reference only)

TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish thisirrevocable and transferable Letter of Credit in your favor for one or more drawings up
to United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on theissuing or, if any, the
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or
any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] Itisa
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other recei pted means of delivery, that we elect not to consider this
L etter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit istransferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in aform satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agreesto effect payment if this credit is drawn against within 30 days after
the resumption of our business.

Sincerely,

[Issuing financial institution]

(f) Thefollowing format shall be used by the financial institution to confirman ILC:
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[Confirming Financial Institution's L etterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number

Beneficiary: [U.S. Government agency]

Issuing Financial Institution:

Issuing Financia Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated L etter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /U.S. $ and
expiring with our close of businesson [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the L etter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] Itisa
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
theissuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) Theissuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of thisfinancial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
resumption of our business.

Sincerely,

[Confirming financial institution]
(9) Thefollowing format shall be used by the Contracting Officer for asight draft to draw on the Letter of Credit:

SIGHT DRAFT
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[City, State]

(Date)

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum of United States $
This draft isdrawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)
52.229-4 FEDERAL, STATE, AND LOCAL TAXES (NONCOMPETITIVE CONTRACT) (JAN 1991)

(a) "Contract date," as used in this clause, means the effective date of this contract and, for any modification to this
contract, the effective date of the modification.

"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and duties, in effect
on the contract date, that the taxing authority isimposing and collecting on the transactions or property covered by
this contract.

"After-imposed tax," as used in this clause, means any new or increased Federal, State, or local tax or duty, or tax
that was excluded on the contract date but whose exclusion was later revoked or amount of exemption reduced
during the contract period, other than an excepted tax, on the transactions or property covered by this contract that
the Contractor isrequired to pay or bear asthe result of legislative, judicial, or administrative action taking effect
after the contract date.

"After-relieved tax," as used in this clause, means any amount of Federal, State, or local tax or duty, other than an
excepted tax, that would otherwise have been payable on the transactions or property covered by this contract, but
which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, asthe
result of legislative, judicial, or administrative action taking effect after the contract date.

"Excepted tax," asused in this clause, means social security or other employment taxes, net income and franchise
taxes, excess profits taxes, capital stock taxes, transportation taxes, unemployment compensation taxes, and property
taxes. "Excepted tax" does not include grossincome taxes levied on or measured by sales or receipts from sales,
property taxes assessed on completed supplies covered by this contract, or any tax assessed on the Contractor's
possession of, interest in, or use of property, title to which isin the Government.

(b) Unless otherwise provided in this contract, the contract price includes all applicable Federal, State, and local
taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed tax, or of any tax or duty specifically
excluded from the contract price by aterm or condition of this contract that the Contractor isrequired to pay or bear,
including any interest or penalty, if the Contractor statesin writing that the contract price does not include any
contingency for such tax and if liability for such tax, interest, or penalty was not incurred through the Contractor's
fault, negligence, or failure to follow instructions of the Contracting Officer.

(d) The contract price shall be decreased by the amount of any after-relieved tax. The Government shall be entitled
to interest received by the Contractor incident to arefund of taxes to the extent that such interest was earned after the



DACW67-01-R-0014
Page 66 of 108

Contractor was paid by the Government for such taxes. The Government shall be entitled to repayment of any
penalty refunded to the Contractor to the extent that the penalty was paid by the Government.

(e) The contract price shall be decreased by the amount of any Federal, State, or local tax, other than an excepted
tax, that was included in the contract price and that the Contractor is required to pay or bear, or does not obtain a
refund of, through the Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to Federal, State, and local
taxes and duties that reasonably may be expected to result in either an increase or decrease in the contract price and
shall take appropriate action as the Contracting Officer directs. The contract price shall be equitably adjusted to
cover the costs of action taken by the Contractor at the direction of the Contracting Officer, including any interest,
penalty, and reasonabl e attorneys' fees.

(h) The Government shall furnish evidence appropriate to establish exemption from any Federal, State, or local tax
when (1) the Contractor requests such exemption and states in writing that it appliesto atax excluded from the
contract price and (2) areasonable basis exists to sustain the exemption.

(End of clause)
52.230-2 COST ACCOUNTING STANDARDS (APR 1998)

(a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR Part 9903 are
incorporated herein by reference and the Contractor, in connection with this contract, shall--

(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the Contractor's
cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including methods of
distinguishing direct costs from indirect costs and the basis used for allocating indirect costs. The practices disclosed
for this contract shall be the same as the practices currently disclosed and applied on all other contracts and
subcontracts being performed by the Contractor and which contain a Cost Accounting Standards (CAS) clause. If
the Contractor has notified the Contracting Officer that the Disclosure Statement contains trade secrets and
commercial or financial information which is privileged and confidential, the Disclosure Statement shall be
protected and shall not be released outside of the Government.

(2) Follow consistently the Contractor's cost accounting practices in accumulating and reporting contract
performance cost data concerning this contract. If any change in cost accounting practices is made for the purposes
of any contract or subcontract subject to CA S requirements, the change must be applied prospectively to this
contract and the Disclosure Statement must be amended accordingly. If the contract price or cost allowance of this
contract is affected by such changes, adjustment shall be made in accordance with subparagraph (a)(4) or (a)(5) of
this clause, as appropriate.

(3) Comply with all CAS, including any modifications and interpretations indicated thereto contained in 48 CFR
Part 9904, in effect on the date of award of this contract or, if the Contractor has submitted cost or pricing data, on
the date of final agreement on price as shown on the Contractor's signed certificate of current cost or pricing data.
The Contractor shall also comply with any CAS (or modifications to CAS) which hereafter become applicable to a
contract or subcontract of the Contractor. Such compliance shall be required prospectively from the date of
applicability to such contract or subcontract.

(4)(i) Agreeto an equitable adjustment as provided in the Changes clause of this contract if the contract cost is
affected by a change which, pursuant to subparagraph (a)(3) of this clause, the Contractor is required to make to the
Contractor's established cost accounting practices.
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(ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a change may be
made to a cost accounting practice, other than a change made under other provisions of subparagraph (a)(4) of this
clause; provided that no agreement may be made under this provision that will increase costs paid by the United
States.

(iii) When the parties agree to a change to a cost accounting practice, other than a change under subdivision (a)(4)(i)
of this clause, negotiate an equitabl e adjustment as provided in the Changes clause of this contract.

(5) Agreeto an adjustment of the contract price or cost allowance, as appropriate, if the Contractor or a
subcontractor failsto comply with an applicable Cost Accounting Standard, or to follow any cost accounting
practice consistently and such failure resultsin any increased costs paid by the United States. Such adjustment shall
provide for recovery of the increased costs to the United States, together with interest thereon computed at the
annual rate established under section 6621 of the Internal Revenue Code of 1986 (26 U.S.C. 6621) for such period,
from the time the payment by the United States was made to the time the adjustment is effected. In no case shall the
Government recover costs greater than the increased cost to the Government, in the aggregate, on the relevant
contracts subject to the price adjustment, unless the Contractor made a change in its cost accounting practices of
which it was aware or should have been aware at the time of price negotiations and which it failed to disclose to the
Government.

(b) If the partiesfail to agree whether the Contractor or a subcontractor has complied with an applicable CASin 48
CFR 9904 or aCAS rule or regulation in 48 CFR 9903 and as to any cost adjustment demanded by the United
States, such failure to agree will constitute a dispute under the Contract Disputes Act (41 U.S.C. 601).

(c) The Contractor shall permit any authorized representatives of the Government to examine and make copies of
any documents, papers, or records relating to compliance with the requirements of this clause.

(d) The Contractor shall include in all negotiated subcontracts which the Contractor entersinto, the substance of this
clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of any tier, including the
obligation to comply with all CASin effect on the subcontractor's award date or if the subcontractor has submitted
cost or pricing data, on the date of final agreement on price as shown on the subcontractor's signed Certificate of
Current Cost or Pricing Data. If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2
is subject to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of
the Federal Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontractsin
excess of $500,000, except that the requirement shall not apply to negotiated subcontracts otherwise exempt from
the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.

52.230-3 DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES (APR 1998)
(a) The Contractor, in connection with this contract, shall--

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, and Reporting
Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 48 CFR 9904.405,
Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting Standard--Cost Accounting Period, in
effect on the date of award of this contract asindicated in 48 CFR Part 9904.

(2) (CAS-covered Contracts Only) If it isabusiness unit of acompany required to submit a Disclosure Statement,
disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5. If the
Contractor has notified the Contracting Officer that the Disclosure Statement contains trade secrets and commercial
or financial information which is privileged and confidential, the Disclosure Statement shall be protected and shall
not be released outside of the Government.

(3)(i) Follow consistently the Contractor's cost accounting practices. A change to such practices may be proposed,
however, by either the Government or the Contractor, and the Contractor agrees to negotiate with the Contracting
Officer the terms and conditions under which a change may be made. After the terms and conditions under which
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the change is to be made have been agreed to, the change must be applied prospectively to this contract, and the
Disclosure Statement, if affected, must be amended accordingly.

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the Contracting
Officer has made the finding required in 48 CFR 9903.201-6(b), that the change is desirable and not detrimental to
the interests of the Government, negotiate an equitabl e adjustment as provided in the Changes clause of this
contract. In the absence of the required finding, no agreement may be made under this contract clause that will
increase costs paid by the United States.

(4) Agreeto an adjustment of the contract price or cost allowance, as appropriate, if the Contractor or a
subcontractor failsto comply with the applicable CAS or to follow any cost accounting practice, and such failure
resultsin any increased costs paid by the United States. Such adjustment shall provide for recovery of the increased
coststo the United States together with interest thereon computed at the annual rate of interest established under the
Internal Revenue Code of 1986 (26 U.S.C. 6621), from the time the payment by the United States was made to the
time the adjustment is effected.

(b) If the partiesfail to agree whether the Contractor has complied with an applicable CAS, rule, or regulation as
specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United States, such failureto
agree will constitute a dispute under the Contract Disputes Act (41 U.S.C. 601).

(c) The Contractor shall permit any authorized representatives of the Government to examine and make copies of
any documents, papers, and records relating to compliance with the requirements of this clause.

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor entersinto, the substance of this
clause, except paragraph (b), and shall require such inclusion in all other subcontracts of any tier, except that--

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of
CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal Acquisition
Regulation shall be inserted.

(2) Thisrequirement shall apply only to negotiated subcontracts in excess of $500,000.

(3) Therequirement shall not apply to negotiated subcontracts otherwise exempt from the requirement to include a
CAS clause as specified in 48 CFR 9903.201-1.

52.230-6 ADMINISTRATION OF COST ACCOUNTING STANDARDS (NOV 1999)

For the purpose of administering the Cost Accounting Standards (CAS) requirements under this contract, the
Contractor shall take the steps outlined in paragraphs (a) through (g) of this clause:

(a) Submit to the Contracting Officer a description of any cost accounting practice change, the total potential impact
of the change on contracts containing a CAS clause, and a general dollar magnitude of the change which identifies
the potential shift of costs between CAS-covered contracts by contract type (i.e., firm-fixed-price, incentive, cost-
plus-fixed fee, etc.) and other contractor business activity. Asrelated to CAS-covered contracts, the analysis should
identify the potential impact on funds of the various Agencies/Departments (i.e., Department of Energy, National
Aeronautics and Space Administration, Army, Navy, Air Force, other Department of Defense, other Government) as
follows:

(1) For any changein cost accounting practices required in accordance with subparagraph (a)(3) and subdivision
(a)(4)(i) of the clause at FAR 52.230-2, Cost Accounting Standards; or subparagraph (a)(3) and subdivisions

(@ (4)(i) or (a)(4)(iv) of the clause at FAR 52.230-5, Cost Accounting Standards-Educational Institution; within 60
days (or such other date as may be mutually agreed to) after award of a contract requiring this change.

(2) For any changein cost accounting practices proposed in accordance with subdivision (a)(4)(ii) or (iii) of the
clauses at FAR 52.230-2, Cost Accounting Standards, and FAR 52.230-5, Cost Accounting Standards-Educational
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Institution; or with subparagraph (a)(3) of the clause at FAR 52.230-3, Disclosure and Consistency of Cost
Accounting Practices, not less than 60 days (or such other date as may be mutually agreed to) before the effective
date of the proposed change.

(3) For any failure to comply with an applicable CAS or to follow adisclosed practice (as contemplated by
subparagraph (a)(5) at FAR 52.230-2, Cost Accounting Standards, and FAR 52.230-5, Cost Accounting
Standards-Educational Institution; or by subparagraph (a)(4) at FAR 52.230-3, Disclosure and Consistency of Cost
Accounting Practices):

(i) Within 60 days (or such other date as may be mutually agreed to) after the date of agreement with theinitial
finding of noncompliance, or

(i) In the event of Contractor disagreement with the initial finding of noncompliance, within 60 days of the date the
Contractor is notified by the Contracting Officer of the determination of nhoncompliance.

(b) After an ACO, or cognizant Federal agency official, determination of materiality, submit a cost impact proposal
in the form and manner specified by the Contracting Officer within 60 days (or such other date as may be mutually
agreed to) after the date of determination of the adequacy and compliance of a change submitted pursuant to
paragraph (a) of this clause. The cost impact proposal shall be in sufficient detail to permit evaluation,
determination, and negotiation of the cost impact upon each separate CAS-covered contract and subcontract.

(1) Cost impact proposals submitted for changes in cost accounting practices required in accordance with
subparagraph (a)(3) and subdivision (a)(4)(i) of the clause at FAR 52.230-2, Cost Accounting Standards; or
subparagraph (a)(3) and subdivisions (a)(4)(i) or (a)(4)(iv) of the clause at FAR 52.230-5, Cost Accounting
Standards-Educational Institution; shall identify the applicable standard or cost principle and all contracts and
subcontracts containing the clauses entitled Cost Accounting Standards or Cost Accounting Standards-Educational
Institution, which have an award date before the effective date of that standard or cost principle.

(2) Cost impact proposals submitted for any change in cost accounting practices proposed in accordance with
subdivisions (a)(4) (ii) or (iii) of the clauses at FAR 52.230-2, Cost Accounting Standards, and FAR 52.230-5, Cost
Accounting Standards-Educational Institution; or with subparagraph (a)(3) of the clause at FAR 52.230-3,
Disclosure and Consistency of Cost Accounting Practices; shall identify all contracts and subcontracts containing
the clauses at FAR 52.230-2, Cost Accounting Standards, FAR 52.230-5, Cost Accounting Standards-Educational
Institution, and FAR 52.230-3, Disclosure and Consistency of Cost Accounting Practices.

(3) Cost impact proposals submitted for failure to comply with an applicable CAS or to follow a disclosed practice
as contemplated by subparagraph (a)(5) of the clauses at FAR 52.230-2, Cost Accounting Standards, and FAR
52.230-5, Cost Accounting Standards-Educational Institution; or by subparagraph (a)(4) of the clause at FAR
52.230-3, Disclosure and Consistency of Cost Accounting Practices, shall identify the cost impact on each separate
CAS covered contract from the date of failure to comply until the noncomplianceis corrected.

(c) If the submissions required by paragraphs (a) and (b) of this clause are not submitted within the specified time, or
any extension granted by the Contracting Officer, an amount not to exceed 10 percent of each subsequent amount
determined payable related to the Contractor's CAS-covered prime contracts, up to the estimated general dollar
magnitude of the cost impact, may be withheld until such time as the required submission has been provided in the
form and manner specified by the Contracting Officer.

(d) Agreeto appropriate contract and subcontract amendments to reflect adjustments established in accordance with
subparagraphs (a)(4) and (a)(5) of the clauses at FAR 52.230-2 and 52.230-5 or with subparagraphs (a)(3) or (8)(4)
of the Disclosure and Consistency of Cost Accounting Practices clause at FAR 52.230-3.

(e) For all subcontracts subject to the clauses at FAR 52.230-2, 52.230-3, or 52.230-5--

(1) So state in the body of the subcontract, in the letter of award, or in both (self-deleting clauses shall not be used);
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(2) Include the substance of this clausein all negotiated subcontracts; and

(3) Within 30 days after award of the subcontract, submit the following information to the Contractor's cognizant
contract administration office for transmittal to the contract administration office cognizant of the subcontractor's
facility:

(i) Subcontractor's name and subcontract number.
(ii) Dollar amount and date of award.
(iii) Name of Contractor making the award.

(f) Notify the Contracting Officer in writing of any adjustments required to subcontracts under this contract and
agree to an adjustment, based on them, to this contract price or estimated cost and fee. This notice is due within 30
days after proposed subcontract adjustments are received and shall include a proposal for adjusting the higher tier
subcontract or the prime contract appropriately.

(g) For subcontracts containing the clauses at FAR 52.230-2 or 52.230-5, require the subcontractor to comply with
all Standardsin effect on the date of award or of final agreement on price, as shown on the subcontractor's signed
Certificate of Current Cost or Pricing Data, whichever is earlier.

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS

(a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR Part
49,

(b) Allowable cost for construction and marine plant and egquipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece
of egquipment or groups of similar serial and series for which the Government can determine both ownership and
operating costs from the contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
Construction Equipment Ownership and Operating Expense Schedule, Region . Working conditions shall be
considered to be average for determining equi pment rates using the schedul e unless specified otherwise by the
contracting officer. For equipment not included in the schedule, rates for comparabl e pieces of equipment may be
used or arate may be developed using the formula provided in the schedule. For forward pricing, the schedulein
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36. Rates
for equipment rented from an organization under common control, |ease-purchase arrangements, and sal e-leaseback
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from
an organization under common control that has an established practice of leasing the same or similar equipment to
unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data,
or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing
Proposal Cover Sheet.

(End of clause)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more

frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.
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(1) The Contractor's request for progress payments shall include the following substantiation:

(i) Anitemization of the amounts requested, related to the various elements of work required by the contract covered
by the payment requested.

(ii) A listing of the amount included for work performed by each subcontractor under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting datain aform and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at |ocations other than the
site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

| hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract,
and timely payments will be made from the proceeds of the payment covered by this certification, in accordance
with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) Thisrequest for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) Thiscertification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that aportion or all of such request constitutes a payment for performance by the Contractor that failsto conform to
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the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount”), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner providedin
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progressis achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the priceis stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(f) Title, liahility, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g9) Reimbursement for bond premiums. |n making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisionsin paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of aproperly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies
or services, but not including contract modifications that are within the scope and under the terms of the contract,
such as contract modificationsissued pursuant to the Changes clause, or funding and other administrative changes.
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(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next avail able payment to the Contractor.

52.232-8 DISCOUNTS FOR PROMPT PAYMENT (MAY 1997)

(a) Discounts for prompt payment will not be considered in the evaluation of offers. However, any offered discount
will form apart of the award, and will be taken if payment is made within the discount period indicated in the offer
by the offeror. As an alternative to offering a prompt payment discount in conjunction with the offer, offerors
awarded contracts may include prompt payment discounts on individual invoices.

(b) In connection with any discount offered for prompt payment, time shall be computed from the date of the
invoice. If the Contractor has not placed a date on the invoice, the due date shall be calculated from the date the
designated billing office receives a proper invoice, provided the agency annotates such invoice with the date of
receipt at the time of receipt. For the purpose of computing the discount earned, payment shall be considered to have
been made on the date that appears on the payment check or, for an electronic funds transfer, the specified payment
date. When the discount date falls on a Saturday, Sunday, or legal holiday when Federal Government offices are
closed and Government business is not expected to be conducted, payment may be made on the following business
day.

52.232-9 LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984)

If more than one clause or Schedule term of this contract authorizes the temporary withholding of amounts
otherwise payabl e to the Contractor for supplies delivered or services performed, the total of the amounts withheld
at any one time shall not exceed the greatest amount that may be withheld under any one clause or Schedule term at
that time; provided, that thislimitation shall not apply to--

(a) Withholdings pursuant to any clause relating to wages or hours of employees;

(b) Withholdings not specifically provided for by this contract;

(c) The recovery of overpayments; and

(d) Any other withholding for which the Contracting Officer determines that thislimitation isinappropriate.

52.232-11 EXTRAS (APR 1984)

Except as otherwise provided in this contract, no payment for extras shall be made unless such extras and the price
therefore have been authorized in writing by the Contracting Officer.

52.232-13 NOTICE OF PROGRESS PAYMENTS (APR 1984)

The need for customary progress payments conforming to the regulations in Subpart 32.5 of the Federal Acquisition
Regulation (FAR) will not be considered as a handicap or adverse factor in the award of the contract. The Progress
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Payments clause included in this solicitation will be included in any resulting contract, modified or altered if
necessary in accordance with subsection 52.232-16 and its Alternate | of the FAR. Even though the clauseis

included in the contract, the clause shall be inoperative during any time the contractor's accounting system and
controls are determined by the Government to be inadequate for segregation and accumulation of contract costs.

52.232-16 PROGRESS PAYMENTS (MAR 2000)

The Government will make progress payments to the Contractor when requested as work progresses, but not more
frequently than monthly, in amounts of $2,500 or more approved by the Contracting Officer, under the following
conditions:

(a) Computation of amounts. (1) Unless the Contractor requests a smaller amount, the Government will compute
each progress payment as 80 percent of the Contractor'stotal costsincurred under this contract whether or not
actually paid, plus financing payments to subcontractors (see paragraph (j) of this clause), less the sum of all
previous progress payments made by the Government under this contract. The Contracting Officer will consider cost
of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment purposes.

(2) The amount of financing and other payments for supplies and services purchased directly for the contract are
limited to the amounts that have been paid by cash, check, or other forms of payment, or that will be paid to
subcontractors--

(i) In accordance with the terms and conditions of a subcontract or invoice; and

(i) Ordinarily prior to the submission of the Contractor's next payment reguest to the Government.

(3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until
actually paid unless--

(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and
(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment
period (any contribution remaining unpaid shall be excluded from the Contractor'stotal costs for progress payments

until paid).

(4) The Contractor shall not include the following in total costs for progress payment purposes in subparagraph
(®(1)(i) above:

(i) Coststhat are not reasonable, allocable to this contract, and consistent with sound and generally accepted
accounting principles and practices.

(ii) Costsincurred by subcontractors or suppliers.

(iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or
amortized portion of such costs.

(iv) Payments made or amounts payable to subcontractors or suppliers, except for --
(A) Completed work, including partial deliveries, to which the Contractor has acquired title; and
(B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title.

(5) The Contractor shall not include the following in total costs for progress payment purposesin paragraph (a)(1) of
this clause:
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(i) the progress payments made against incomplete work (including allowable unliquidated progress paymentsto
subcontractors) nor

(ii) the value, for progress payment purposes, of the incomplete work. Incomplete work shall be considered to be the
supplies and services required by this contract, for which delivery and invoicing by the Contractor and acceptance
by the Government are incomplete.

(6) The total amount of progress payments shall not exceed 80 percent of the total contract price.

(7) If aprogress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs
(a)(4) or (a)(5) above, the Contractor shall repay the amount of such excess to the Government on demand.

(8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress paymentsin dollar
amounts of less than $2,500. The Contracting Officer may make exceptions.

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress
payments shall be liquidated by deducting from any payment under this contract, other than advance or progress
payments, the unliquidated progress payments, or 80 percent of the amount invoiced, whichever isless. The
Contractor shall repay to the Government any amounts required by aretroactive price reduction, after computing
liquidations and payments on past invoices at the reduced prices and adjusting the unliquidated progress payments
accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate to an
aternate rate when deemed appropriate for proper contract financing.

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of
liquidation, or take a combination of these actions, after finding on substantial evidence any of the following
conditions:

(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f)
and (g) below).

(2) Performance of this contract is endangered by the Contractor's (i) failure to make progress or (ii) unsatisfactory
financial condition.

(3) Inventory allocated to this contract substantially exceeds reasonable requirements.

(4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of
business.

(5) The unliquidated progress payments exceed the fair value of the work accomplished on the undelivered portion
of this contract.

(6) The Contractor isrealizing less profit than that reflected in the establishment of any alternate liquidation ratein
paragraph (b) above, and that rate is|ess than the progress payment rate stated in subparagraph (a)(1) above.

(d) Title. (1) Titleto the property described in this paragraph (d) shall vest in the Government. Vestiture shall be
immediately upon the date of this contract, for property acquired or produced before that date. Otherwise, vestiture
shall occur when the property is or should have been allocable or properly chargeable to this contract.

(2) "Property,” as used in this clause, includes all of the bel ow-described items acquired or produced by the
Contractor that are or should be allocable or properly chargeabl e to this contract under sound and generally accepted
accounting principles and practices.

(i) Parts, materials, inventories, and work in process;
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(i) Special tooling and special test equipment to which the Government is to acquire title under any other clause of
this contract;

(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other
similar manufacturing aids, title to which would not be obtained as special tooling under subparagraph (ii) above;
and

(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the
Government by other clauses of this contract.

(3) Although title to property isin the Government under this clause, other applicable clauses of this contract; e.g.,
the termination or special tooling clauses, shall determine the handling and disposition of the property.

(4) The Contractor may sell any scrap resulting from production under this contract without requesting the
Contracting Officer's approval, but the proceeds shall be credited against the costs of performance.

(5) To acquirefor its own use or dispose of property to which titleisvested in the Government under this clause, the
Contractor must obtain the Contracting Officer's advance approval of the action and the terms. The Contractor shall
(i) exclude the allocabl e costs of the property from the costs of contract performance, and (ii) repay to the
Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or
credit memorandum.

(6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress
payments, title shall vest in the Contractor for all property (or the proceeds thereof) not--

(i) Delivered to, and accepted by, the Government under this contract; or

(it) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which titleis
vested in the Government under this clause.

(7) Theterms of this contract concerning liability for Government-furnished property shall not apply to property to
which the Government acquired title solely under this clause.

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for
property, the title to which vests in the Government under this clause, except to the extent the Government expressly
assumes the risk. The Contractor shall repay the Government an amount equal to the unliquidated progress payments
that are based on costs allocable to property that is damaged, lost, stolen, or destroyed.

(f) Control of costsand property. The Contractor shall maintain an accounting system and controls adequate for the
proper administration of this clause.

(9) Reports and access to records. The Contractor shall promptly furnish reports, certificates, financial statements,
and other pertinent information reasonably requested by the Contracting Officer for the administration of this clause.
Also, the Contractor shall give the Government reasonable opportunity to examine and verify the Contractor's
books, records, and accounts.

(h) Special termsregarding default. If this contract isterminated under the Default clause, (i) the Contractor shall, on
demand, repay to the Government the amount of unliquidated progress payments and (ii) title shall vest in the
Contractor, on full liquidation of progress payments, for all property for which the Government elects not to require
delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default
clause.

(i) Reservations of rights. (1) No payment or vesting of title under this clause shall (i) excuse the Contractor from
performance of obligations under this contract or (ii) constitute awaiver of any of the rights or remedies of the
parties under the contract.
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(2) The Government's rights and remedies under this clause (i) shall not be exclusive but rather shall be in addition
to any other rights and remedies provided by law or this contract and (ii) shall not be affected by delayed, partial, or
omitted exercise of any right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or
impair any further exercise under this clause or the exercise of any other right, power, or privilege of the
Government.
() Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1)
and (a)(2) of this clause shall be all financing payments to subcontractors or divisions, if the following conditions
are met:
(1) Theamountsincluded are limited to--
(i) The unliquidated remainder of financing payments made; plus

(if) Any unpaid subcontractor requests for financing payments.

(2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between
the beginning of work and the first delivery; or, if the subcontractor is asmall business concern, 4 months.

(3) If the financing payments are in the form of progress payments, the terms of the subcontract or interdivisional
order concerning progress payments--

(i) Are substantially similar to the terms of this clause for any subcontractor that is alarge business concern, or this
clause with its Alternate | for any subcontractor that is a small business concern;

(ii) Are at least as favorable to the Government as the terms of this clause;
(iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor;
(iv) Arein conformance with the requirements of FAR 32.504(¢e); and

(v) Subordinate all subcontractor rights concerning property to which the Government hastitle under the subcontract
to the Government'sright to require delivery of the property to the Government if--

(A) The Contractor defaults; or
(B) The subcontractor becomes bankrupt or insolvent.

(4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or
interdivisional order concerning payments--

(i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteriafor,
and definition of, performance-based paymentsin FAR Part 32;

(ii) Arein conformance with the requirements of FAR 32.504(f); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the
subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or

(B) The subcontractor becomes bankrupt or insolvent.
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(5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or
interdivisional order concerning payments--

(i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for acommercial item purchase
that meets the definition and standards for acquisition of commercial itemsin FAR Parts 2 and 12;

(ii) Arein conformance with the requirements of FAR 32.504(g); and

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the
subcontract to the Government's right to require delivery of the property to the Government if--

(A) The Contractor defaults; or
(B) The subcontractor becomes bankrupt or insolvent.

(6) If financing isin the form of progress payments, the progress payment rate in the subcontract is the customary
rate used by the contracting agency, depending on whether the subcontractor is or isnot asmall business concern.

(7) Concerning any proceeds received by the Government for property to which title has vested in the Government
under the subcontract terms, the parties agree that the proceeds shall be applied to reducing any unliquidated
financing payments by the Government to the Contractor under this contract.

(8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments
that the Contractor has made to any subcontractor, the Contractor shall be subrogated to all the rights the
Government obtained through the terms required by this clause to be in any subcontract, asif all such rights had
been assigned and transferred to the Contractor.

(9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide
financing payments to small business concerns, in conformity with the standards for customary contract financing
payments stated in FAR 32.113. The Contractor shall not consider the need for such financing paymentsas a
handicap or adverse factor in the award of subcontracts.

(k) Limitations on Undefinitized Contract Actions. Notwithstanding any other progress payment provisionsin this
contract, progress payments may not exceed 80 percent of costsincurred on work accomplished under undefinitized
contract actions. A "contract action" is any action resulting in a contract, as defined in Subpart 2.1, including
contract modifications for additional supplies or services, but not including contract modifications that are within the
scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or
funding and other administrative changes. This limitation shall apply to the costs incurred, as computed in
accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs
incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and
invoices from those costs eligible for higher progress payment rates. For purposes of progress payment liquidation,
as described in paragraph (b) of this clause, progress payments for undefinitized contract actions shall be liquidated
at 80 percent of the amount invoiced for work performed under the undefinitized contract action aslong asthe
contract action remains undefinitized. The amount of unliquidated progress payments for undefinitized contract
actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract
action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions.

52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause
or aCost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
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paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copiesto the public, and (b) Amounts shall be
due at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from adefault termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(c) Theinterest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JUN 1997)

Notwithstanding any other payment termsin this contract, the Government will make invoice payments and contract
financing payments under the terms and conditions specified in this clause. Payment shall be considered as being
made on the day a check is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set
forth in section 32.902 of the Federal Acquisition Regulation. All daysreferred to in this clause are calendar days,
unless otherwise specified. (However, see subparagraph (a)(3) concerning payments due on Saturdays, Sundays, and
legal holidays.)

(@) Invoice payments. (1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewherein this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestonesin any
project:

(A) The due date for making such payments shall be 14 days after receipt of the payment request by the designated
billing office. If the designated billing office fails to annotate the payment request with the actual date of receipt at
the time of receipt, the payment due date shall be the 14th day after the date of the Contractor's payment request,
provided a proper payment request is received and there is no disagreement over quantity, quality, or Contractor
compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, shall be as specified in the contract or, if not
specified, 30 days after approval for release to the Contractor by the Contracting Officer.

(i) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveriesthat have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the priceis stated
separately in the contract):

(A) The due date for making such payments shall be either the 30th day after receipt by the designated billing office
of aproper invoice from the Contractor, or the 30th day after Government acceptance of the work or services
completed by the Contractor, whichever islater. If the designated billing office fails to annotate the invoice with the
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date of actual receipt at the time of receipt, the invoice payment due date shall be the 30th day after the date of the
Contractor'sinvoice, provided a proper invoiceis received and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) On afinal invoice where the payment amount is subject to contract settlement actions (e.g., release of claims),
acceptance shall be deemed to have occurred on the effective date of the contract settlement.

(2) Contractor'sinvoice. The Contractor shall prepare and submit invoices to the designated billing office specified
in the contract. A proper invoice must include the items listed in subdivisions (8)(2)(i) through (a)(2)(ix) of this
clause. If the invoice does not comply with these requirements, it shall be returned within 7 days after the date the
designated hilling office received the invoice, with a statement of the reasons why it is not a proper invoice.
Untimely notification will be taken into account in computing any interest penalty owed the Contractor in the
manner described in subparagraph (a)(4) of this clause.

(i) Name and address of the Contractor.

(ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date of mailing or
transmission.)

(iii) Contract number or other authorization for work or services performed (including order number and contract
line item number).

(iv) Description of work or services performed.
(v) Delivery and payment terms (e.g., prompt payment discount terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in aproper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to be notified in the event of a
defective invoice.

(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price
Construction Contracts.

(ix) Any other information or documentation required by the contract.
(x) While not required, the Contractor is strongly encouraged to assign an identification number to each invoice.

(3) Interest penalty. An interest penalty shall be paid automatically by the designated payment office, without
request from the Contractor, if payment is not made by the due date and the conditions listed in subdivisions
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday,
Sunday, or legal holiday when Federal Government offices are closed and Government business is not expected to
be conducted, payment may be made on the following business day without incurring alate payment interest
penalty.

(i) A proper invoice was received by the designated billing office.
(i) A receiving report or other Government documentation authorizing payment was processed and there was no
disagreement over quantity, quality, Contractor compliance with any contract term or condition, or requested

progress payment amount.

(iii) In the case of afinal invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.
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(4) Computing penalty amount. The interest penalty shall be at the rate established by the Secretary of the Treasury
under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) that isin effect on the day after the due date,
except where the interest penalty is prescribed by other governmental authority (e.g., tariffs). Thisrateisreferred to
as the "Renegotiation Board Interest Rate," and it is published in the Federal Register semiannually on or about
January 1 and July 1. Theinterest penalty shall accrue daily on the invoice principal payment amount approved by
the Government until the payment date of such approved principal amount; and will be compounded in 30-day
incrementsinclusive from the first day after the due date through the payment date. That is, interest accrued at the
end of any 30-day period will be added to the approved invoice principal payment amount and will be subject to
interest penaltiesif not paid in the succeeding 30-day period. If the designated billing office failed to notify the
Contractor of a defective invoice within the periods prescribed in subparagraph (a)(2) of this clause, the due date on
the corrected invoice will be adjusted by subtracting from such date the number of days taken beyond the prescribed
notification of defects period. Any interest penalty owed the Contractor will be based on this adjusted due date.
Adjustments will be made by the designated payment office for errorsin calculating interest penalties.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
subdivision (a)(1)(ii) of this clause, Government acceptance or approval shall be deemed to have occurred
constructively on the 7th day after the Contractor has completed the work or services in accordance with the terms
and conditions of the contract. In the event that actual acceptance or approval occurs within the constructive
acceptance or approval period, the determination of an interest penalty shall be based on the actual date of
acceptance or approval. Constructive acceptance or constructive approval requirements do not apply if thereisa
disagreement over quantity, quality, or Contractor compliance with a contract provision. These requirements also do
not compel Government officials to accept work or services, approve Contractor estimates, perform contract
administration functions, or make payment prior to fulfilling their responsibilities.

(ii) Thefollowing periods of time will not be included in the determination of an interest penalty:

(A) The period taken to notify the Contractor of defectsin invoices submitted to the Government, but this may not
exceed 7 days.

(B) The period between the defects notice and resubmission of the corrected invoice by the Contractor.
(C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT clause of this contract.

(iii) Interest penalties will not continue to accrue after the filing of aclaim for such penalties under the clause at
52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1 need not be paid.

(iv) Interest penalties are not required on payment delays due to disagreement between the Government and the
Contractor over the payment amount or other issues involving contract compliance, or on amounts temporarily
withheld or retained in accordance with the terms of the contract. Claimsinvolving disputes, and any interest that
may be payable, will be resolved in accordance with the clause at 52.233-1, Disputes.

(5) Prompt payment discounts. An interest penalty also shall be paid automatically by the designated payment
office, without request from the Contractor, if adiscount for prompt payment is taken improperly. The interest
penalty will be calculated on the amount of discount taken for the period beginning with the first day after the end of
the discount period through the date when the Contractor is paid.

(6) Additional interest penalty. (i) If this contract was awarded on or after October 1, 1989, a penalty amount,
calculated in accordance with subdivision (a)(6)(iii) of this clause, shall be paid in addition to the interest penalty
amount if the Contractor--

(A) Isowed an interest penalty of $1 or more;

(B) Isnot paid theinterest penalty within 10 days after the date the invoice amount is paid; and
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(C) Makes awritten demand to the designated payment office for additional penalty payment, in accordance with
subdivision (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice amount is paid.

(if)(A) Contractors shall support written demands for additional penalty payments with the following data. No
additional data shall be required. Contractors shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and
(3) State that payment of the principal has been received, including the date of receipt.
(B) Demands must be postmarked on or before the 40th day after payment was made, except that--

(2) If the postmark isillegible or nonexistent, the demand must have been received and annotated with the date of
receipt by the designated payment office on or before the 40th day after payment was made; or

(2) If the postmark isillegible or nonexistent and the designated payment office fails to make the required
annotation, the demand's validity will be determined by the date the Contractor has placed on the demand; provided
such date is no later than the 40th day after payment was made.

(iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest penalty, except--
(1) The additional penalty shall not exceed $5,000;

(2) The additional penalty shall never be less than $25; and

(3) No additional penalty isowed if the amount of the underlying interest penalty islessthan $1.

(B) If theinterest penalty ceases to accrue in accordance with the limits stated in subdivision (a)(4)(iii) of this
clause, the amount of the additional penalty shall be calculated on the amount of interest penalty that would have
accrued in the absence of these limits, subject to the overall limits on the additional penalty specified in subdivision
(a)(B)(iii)(A) of thisclause.

(C) For determining the maximum and minimum additional penalties, the test shall be the interest penalty due on
each separate payment made for each separate contract. The maximum and minimum additional penalty shall not be
based upon individual invoices unless the invoices are paid separately. Where payments are consolidated for
disbursing purposes, the maximum and minimum additional penalty determination shall be made separately for each
contract therein.

(D) The additional penalty does not apply to payments regulated by other Government regulations (e.g., payments
under utility contracts subject to tariffs and regulation).

(b) Contract financing payments. (1) Due dates for recurring financing payments. If this contract provides for
contract financing, requests for payment shall be submitted to the designated billing office as specified in this
contract or as directed by the Contracting Officer. Contract financing payments shall be made on the [insert day as
prescribed by Agency head; if not prescribed, insert 30th day] day after receipt of a proper contract financing request
by the designated billing office. In the event that an audit or other review of a specific financing request is required
to ensure compliance with the terms and conditions of the contract, the designated payment office is not compelled
to make payment by the due date specified.

(2) Due dates for other contract financing. For advance payments, loans, or other arrangements that do not involve
recurring submissions of contract financing requests, payment shall be made in accordance with the corresponding
contract terms or as directed by the Contracting Officer.
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(3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest penalty for payment
delays.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an
interest penalty for each payment not made in accordance with the payment clause--

(i) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount dueis made; and

(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment clause and an
interest penalty clause conforming to the standards set forth in subparagraphs (c)(1) and (c)(2) of this clausein each
of its subcontracts, and to require each of its subcontractors to include such clausesin their subcontracts with each
lower-tier subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay alate payment interest penalty, in accordance with terms and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond,;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay alate payment
penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(ii) A copy of any notice issued by a Contractor pursuant to subdivision (d)(3)(i) of this clause has been furnished to
the Contracting Officer.

(e) Subcontractor withholding procedures. If a Contractor, after making a reguest for payment to the Government
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment
request, discoversthat all or a portion of the payment otherwise due such subcontractor is subject to withholding
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to awithholding, but prior to the due date for
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(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to subparagraph (€)(1) of thisclause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under subparagraph (€)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(i) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under subdivision (€)(5)(i)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(ii) Incur an obligation to pay alate payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Noticeto Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(if) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under subparagraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld
amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or

(if) The date that any subsequent payment is reduced under subdivision (€)(5)(i) of this clause.

(f) Third-party deficiency reports. (1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a"second-tier subcontractor") awritten notice in accordance with section 2 of the Act of August 24, 1935 (40
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determinesthat all or a portion of future payments
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under subparagraph (€)(6) of this

clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor's next avail able progress payment or payments an amount not to
exceed the amount specified in the notice of withholding furnished under subdivision (f)(1)(i) of this clause.
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(2) Subsegquent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under subdivision (f)(1)(ii) of this clause to such first-tier subcontractor; or

(ii) Incur an obligation to pay alate payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding. A written notice of any withholding shall be issued to a
subcontractor (with a copy to the Contracting Officer of any such notice issued by the Contractor), specifying--

(1) The amount to be withheld;
(2) The specific causes for the withholding under the terms of the subcontract; and
(3) Theremedial actionsto be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or alate payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the United Statesisa
party. The United States may not be interpleaded in any judicial or administrative proceeding involving such a
dispute.

(i) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(K) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
construed to be an obligation of the United States for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. Asused in this clause, theterm “EFT” refersto
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agreesto either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).
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(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (A CH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the
Government of the payment receiving point applicable to this contract, the Government shall make payment to the
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(ii) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(9) EFT and prompt payment. A payment shall be deemed to have been made in atimely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction rel eased to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date isavalid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claimsterms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause.
In al respects, the requirements of this clause shall apply to the assignee asif it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, isincorrect EFT information within the meaning of
paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from
changesto EFT information made by the Contractor's financial agent.
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(1) Payment information. The payment or disbursing office shall forward to the Contractor avail able payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from alist of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery isavailable at any particular
payment office and retains the | atitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAR 1995)--EFARS

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced
Construction Contracts, materials delivered to the contractor at locations other than the site of the work may be
taken into consideration in making paymentsif included in payment estimates and if all the conditions of the
General Provisions are fulfilled. Payment for items delivered to |ocations other than the work site will be limited to:
(1) materials required by the technical provisions; or (3) materials that have been fabricated to the point where they
areidentifiable to an item of work required under this contract.

(b) Such payment will be made only after receipt of paid or receipted
invoices or invoices with canceled check showing title to the itemsin the prime contractor and including the value of
material and labor incorporated into the item. In addition to petroleum products, payment for materials delivered
off-siteislimited to the following items:

(End of clause)

52.233-1 DISPUTES. (DEC 1998)
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) "Claim," as used in this clause, means awritten demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike aclaim
relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by
the claimant. However, awritten demand or written assertion by the Contractor seeking the payment of money
exceeding $100,000 is not aclaim under the Act until certified as required by subparagraph (d)(2) of thisclause. A
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the
Act. The submission may be converted to aclaim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either asto liability or amount or is hot acted upon in areasonable time.

(d)(2) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for awritten decision. A claim by the
Government against the Contractor shall be subject to awritten decision by the Contracting Officer.

(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or
(B) Regardless of the amount claimed, when using -

(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or
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(2) Any other alternative means of dispute resolution (ADR) technique that the agency electsto handlein
accordance with the Administrative Dispute Resolution Act (ADRA).

(i) The certification requirement does not apply to issuesin controversy that have not been submitted as all or part
of aclaim.

(iii) The certification shall state asfollows: "I certify that the claim is made in good faith; that the supporting data
are accurate and compl ete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that | am duly authorized to
certify the claim on behalf of the Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision
will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that dateis later,
until the date of payment. With regard to claims having defective certifications, as defined in (FAR) 48 CFR
33.201, interest shall be paid from the date that the Contracting Officer initially receivesthe claim. Simple interest
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting
Officer.

(End of clause)

52.233-3 PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of anotice of protest (asdefined in FAR 33.101) or adetermination that a protest islikely (see FAR
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with itsterms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If astop-work order issued under this clause is canceled either before or after afinal decision in the protest, the
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Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule
or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order resultsin an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor assertsits right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon aproposal at any time before final payment under this contract.

(c) If astop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
the termination settlement.

(d) If astop-work order isnot canceled and the work covered by the order isterminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, astheresult of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when afixed-price construction
contract or afixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause
in solicitations and contracts when afixed-price construction or afixed-price contract for dismantling, demolition, or
removal of improvementsis contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give awritten notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
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allowed if made after final payment under this contract.

52.236-3 SITEINVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself asto the general and local conditions which can affect the
work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availahility of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledgesthat it has satisfied itself asto the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar asthis
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, aswell as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its officers
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this
contract.

52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articlesincorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. Referencesin
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.
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52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as aresult of the Contractor's fault or negligence. The Contractor shall also be responsible for all
materials delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under
this contract. The Contractor shall fully cooperate with the other contractors and with Government employees and
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work,
heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit
any act that will interfere with the performance of work by any other contractor or by Government employees.

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remainin place. If any limbs or branches of trees are broken during
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with atree-pruning compound as directed by the Contracting
Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near thework site, and

(2) on adjacent property of athird party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable
carein performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting
Officer may have the necessary work performed and charge the cost to the Contractor.

52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.
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(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and material s furnished by the Contractor
without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the |oading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor alist
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the
contract price or the time of completion, and the contract shall be modified in writing accordingly.

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and material s that are not the property of the Government. Upon completing the work, the
Contractor shall leave the work areain a clean, neat, and orderly condition satisfactory to the Contracting Officer.
52.236-13 ACCIDENT PREVENTION (NOV 1991)

(@) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities,

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costsin the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1) Provide appropriate safety barricades, signs, and signal lights;
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(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3) Ensurethat any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(c) If thiscontract isfor construction or dismantling, demolition or removal of improvements with any Department
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the
work site, shall be deemed sufficient notice of the noncompliance and that corrective action isrequired. After
receiving the notice, the Contractor shall immediately take corrective action. If the Contractor fails or refusesto
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any stop work order issued under this clause.

(e) The Contractor shall insert this clause, including this paragraph (€), with appropriate changes in the designation
of the parties, in subcontracts.

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
Government or, where the utility is produced by the Government, at reasonabl e rates determined by the Contracting
Officer. The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in aworkmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove al the temporary connections, distribution lines, meters, and associated
paraphernalia.

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedul e showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart of suitable scaleto
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor failsto submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing
so shall immediately deliver three copies of the annotated schedul e to the Contracting Officer. If, in the opinion of
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary
to improveits progress, including those that may be required by the Contracting Officer, without additional cost to
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of
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shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approva any
supplementary schedule or schedulesin chart form as the Contracting Officer deems necessary to demonstrate how
the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure compl etion within the time specified in the contract. Upon making this determination,
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurementsin connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect asif shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such adetermination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required”, "ordered”, "designated"”,
"prescribed”, or words of like import are used, it shall be understood that the "direction”, "requirement", "order",
"designation”, or " prescription”, of the Contracting Officer isintended and similarly the words "approved",
"acceptable”, "satisfactory”, or words of like import shall mean "approved by," or "acceptable to”, or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," asindicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide completein place,” that is"furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) theinstallation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
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evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor'srisk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variationsin
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve achangein price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, AND VEGETATION (APR 1984)

The Contractor shall use reasonable care to avoid damaging existing buildings, equipment, and vegetation on the
Government installation. If the Contractor's failure to use reasonabl e care causes damage to any of this property, the
Contractor shall replace or repair the damage at no expense to the Government as the Contracting Officer directs. If
the Contractor fails or refuses to make such repair or replacement, the Contractor shall be liable for the cost, which
may be deducted from the contract price.

52.242-13 BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agreesto furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing. This
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition wasfiled, and alisting of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remainsin effect until final
payment under this contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
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(b) If the performance of all or any part of thework is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer'sfailure to act within the time specified in this contract (or within areasonable timeif not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonabl e suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply asto aclaim resulting from a suspension order), and (2) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay,
or interruption, but not later than the date of final payment under the contract.

52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(2) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice asrequired. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of awritten change order under paragraph (a) of this clause or (2) the furnishing of awritten notice under

paragraph (b) of this clause, by submitting to the Contracting Officer awritten statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for
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adjustment may be included in the notice under paragraph (b) above.
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.
52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996)

(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical
extent consistent with the objectives and requirements of the contract.

(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-Protege Program (Pub. L.

101-510, section 831 as amended), the Contractor may award subcontracts under this contract on a noncompetitive
basisto its proteges.

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (OCT
1998)

(a) Definitions.

"Commercial item", as used in this clause, has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract”, as used in this clause, includes atransfer of commercial items between divisions, subsidiaries, or
affiliates of the Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiersto
incorporate, commercial items or nondevel opmental items as components of items to be supplied under this contract.

(c) Notwithstanding any other clause of this contract, the Contractor is not required to include any FAR provision or
clause, other than those listed below to the extent they are applicable and as may be required to establish the
reasonableness of prices under Part 15, in a subcontract at any tier for commercial items or commercial components:

(1) 52.222-26, Equal Opportunity (E.O. 11246);
(2) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (38 U.S.C. 4212(a));
(3) 52.222-36, Affirmative Action for Workers with Disabilities (29 U.S.C. 793); and

(4) 52.247-64, Preference for Privately-Owned U.S.-Flagged Commercial Vessels (46 U.S.C. 1241)(flow down not
required for subcontracts awarded beginning May 1, 1996).

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under
this contract.

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all

reasonabl e times before acceptance to ensure strict compliance with the terms of the contract.
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(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures,

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor isthe inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unlessin the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work isfound to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work isfound to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional servicesinvolved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that atermination isin the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.



DACW67-01-R-0014
Page 99 of 108

(b) After receipt of aNotice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontractsin this clause) for materials, services, or
facilities, except as necessary to compl ete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, al right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposal s arising from the termination of subcontracts; the approval or ratification will be
final for purposes of this clause.

(6) Asdirected by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that isin the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Useits best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed
by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation,
the Contractor may submit to the Contracting Officer alist, certified asto quantity and quality, of termination
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The
Contracting Officer may verify the list upon removal of theitems, or if stored, within 45 days from submission of
thelist, and shall correct thelist, as necessary, before final settlement.

(e) After termination, the Contractor shall submit afinal termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, atermination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor failsto submit the proposal within the time allowed, the Contracting Officer
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may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonabl e allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(9) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of the
termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the Contracting
Officer asfollows, but without duplication of any amounts agreed on under paragraph (f) of this clause:

(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired under
subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and other charges.

(2) Thetotal of--

(i) The costsincurred in the performance of the work terminated, including initial costs and preparatory expense
allocable thereto, but excluding any costs attributabl e to supplies or services paid or to be paid under subparagraph
(F)(2) of thisclause;

(i) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
appears that the Contractor would have sustained aloss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of
loss.

(3) The reasonabl e costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so asto
become undeliverable to the Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(1) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (), or (I) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request atime extension, thereis no right of appeal.
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(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(2) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
reguested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costsincurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes
the total of these paymentswill not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excessisrepaid. Interest shall not be charged on any excess payment due
to areduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or alater date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. Thisincludes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions
may be maintained instead of original records and documents.

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(&) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insureits
completion within the time specified in this contract including any extension, or fails to complete the work within
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or
the separable part of the work) that has been delayed. In this event, the Government may take over the work and
completeit by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damageto the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time,
whether or not the Contractor's right to proceed with the work isterminated. Thisliability includes any increased
costsincurred by the Government in compl eting the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeabl e causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causesinclude

(i) acts of God or of the public enemy,
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(ii) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,
(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
time for completing the work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.

Therights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS
Actual costswill be used to determine equipment costs for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b). In evaluating aterminations settlement proposal using the total cost basis, the following
principles will be applied to determine allowabl e equipment costs:
(1) Actual costsfor each piece of equipment, or groups of similar serial or series
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.
(2) If equipment costs have been allocated to a contract using predetermined rates, those charges will be adjusted
to actual costs.
(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses.
(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedul e (subject to the
provisions of FAR 31.205-11).
(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.
(End of Clause)

52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
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This contract incorporates one or more clauses by reference, with the same force and effect asif they weregivenin
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may

be accessed electronically at this/these address(es):

[Insert one or more Internet addresses]

52.252-4 ALTERATIONSIN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

(End of clause)
52.252-6 AUTHORIZED DEVIATIONSIN CLAUSES (APR 1984)

(a) The usein this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an
authorized deviation isindicated by the addition of "(DEVIATION)" after the date of the clause.

(b) Theusein thissolicitation or contract of any (48 CFR ) clause with an authorized deviation is
indicated by the addition of "(DEVIATION)" after the name of the regulation.

52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(@) Any datarequired to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional
Form number and edition date.

(b) Unless prohibited by agency regulations, any datarequired to be submitted on an agency unique form prescribed
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the
agency form number and edition date.

(c) If the Contractor submits a computer generated version of aform that is different than the required form, then
the rights and obligations of the parties will be determined based on the content of the required form.

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(@) "Definition. Contracting officer's representative” means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of thewritten designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999)
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(a) Definitions. Asusedinthisclause—

(1) “Arising out of acontract with the DoD” means any act in connection with—
(i) Attempting to obtain;

(ii) Obtaining, or

(iii) Performing acontract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or afelony in violation of state or
Federal criminal statutes, whether entered on averdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In amanagement or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On the board of directors of any DoD contractor or first-tier subcontractor;
(3) Asaconsultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or
(2) Allowing such aperson to serve on the board of directors of the contractor or first-tier subcontractor.

(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The personinvolved;
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(2) The nature of the conviction and resultant sentence or punishment imposed;

(3) Thereasonsfor the requested waiver; and

(4) Anexplanation of why awaiver isin the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the

Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)
252.204-7001 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The CAGE
code entered must be for that name and address. Enter “CAGE” before the number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the Defense
Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of aDD Form 2051, Request for Assignment of a Commercial and
Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.

(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the contractor.

(End of clause)

252.219-7009 SECTION 8(A) DIRECT AWARD (JUN 1998)

(a) Thiscontract isissued as a direct award between the contracting office and the 8(a) Contractor pursuant to the
Memorandum of Understanding dated May 6, 1998, between the Small Business Administration (SBA) and the
Department of Defense. Accordingly, the SBA is not aparty to this contract. SBA does retain responsibility for 8(a)
certification, for 8(a) eligibility determinations and related issues, and for providing counseling and assistance to the

8(a) Contractor under the 8(a) Program. The cognizant SBA district officeis:

U.S. Small Business Administration
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Seattle District Office
1200 Sixth Avenue, Suite 1700
Seattle, WA 98101-1128

(b) The contracting office is responsible for administering the contract and for taking any action on behalf of the
Government under the terms and conditions of the contract; provided that the contracting office shall give advance
notice to the SBA beforeit issues afinal notice terminating performance, either in whole or in part, under the
contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. The
contracting office may assign contract administration functions to a contract administration office.

(c) The Contractor agrees that--

(1) 1t will notify the Contracting Officer, simultaneous with its notification to the SBA (asrequired by SBA's 8(a)
regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan to relinquish
ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of ownership or
control shall result in termination of the contract for convenience, unless the SBA waives the requirement for
termination prior to the actual relinquishing of ownership and control; and

(2) It will not subcontract the performance of any of the requirements of this contract without the prior written
approval of the SBA and the Contracting Officer.

(End of Clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in asensitive position,” as used in this clause, means an employee who has been granted access to
classified information; or employeesin other positions that the Contractor determinesinvolve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules | and I1, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. Theterm "illegal drugs"' does not mean the use of a controlled substance pursuant to avalid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of adrug-free work force.
While this clause defines criteriafor such a program, contractors are encouraged to implement alternative
approaches comparable to the criteriain paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasi zing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referralsto treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:
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(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employeesin
sensitive positions. The extent of and criteriafor such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When thereis areasonabl e suspicion that an employee uses illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) Aspart of or asafollow-up to counseling or rehabilitation for illegal drug use;

(D) Aspart of avoluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs” (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel proceduresto deal with employees who are found to be using
drugsillegally. Contractorsshall not allow any employee to remain on duty or perform in a sensitive position who
isfound to useillegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that arein conflict will be a subject of negotiation at the next collective bargaining
session.

(End of clause)

252.227-7023 DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF GOVERNMENT. (MAR
1979)

All designs, drawings, specifications, notes and other works developed in the performance of this contract shall
become the sole property of the Government and may be used on any other design or construction without additional
compensation to the Contractor. The Government shall be considered the "person for whom the work was
prepared” for the purpose of authorship in any copyrightable work under 17 U.S.C. 201(b). With respect thereto, the
Contractor agrees not to assert or authorize others to assert any rights nor establish any claim under the design patent
or copyright laws. The Contractor for a period of three (3) years after completion of the project agrees to furnish all
retained works on the request of the Contracting Officer. Unless otherwise provided in this contract, the Contractor
shall have the right to retain copies of all works beyond such period.

252.227-7033 RIGHTSIN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop
drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.
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252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense
FAR Supplement, in effect on the date of this contract.

252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costsfor --

() Material;

(ii) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include ajustification for any time extension proposed.

252.242-7000 POSTAWARD CONFERENCE (DEC 1991)

The Contractor agreesto attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)
252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are afactor in any price adjustment under this contract, the contract cost principles and proceduresin
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.
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SPECIAL CLAUSES

SC-1. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) (FAR
52.211-10).

(a) The Contractor shall be required to (1) commence work under this Contract within 10 calendar days
after the date the Contractor receives the notice to proceed, (2) prosecute the work diligently, and (3)
complete the entire work ready for use in accordance with the Completion Schedule specified hereinafter.

Completion Schedule
Item of Work Completion Date

Task 1 Clean or replace, with like material, 5CD dafter NTP
as necessary, the Silt barrier located in the

creek at the south end of the Landfill.

Task 2 Maintain or replace as necessary, 10 CD After NTP
temporary plastic fences that secures the

project site.

Task 3 The contractor will develop an 10 CD After NTP
Accident Prevention Plan (APP) in

accordance with EM 385-1-1 which will be

approved by the government.

Task 4 Procure and deliver the 240 CD After NTP

geomembrane in accordance with the
following specification:

YThe time stated for completion shall include final cleanup of the premises.

Z The completion date is based on the assumption that the successful offer or will receive the notice to
proceed by 13 April 2001. The completion date will be extended by the number of calendar days after the
above date that the Contractor receives the notice to proceed, except to the extent that the delay in issuance
of the notice to proceed results from the failure of the Contractor to execute the Contract and give the
required performance and payment bonds within the time specified in the offer.

Refer to Section 01145 SITE SPECIFIC SUPPLEMENTARY REQUIREMENTS for schedule and work
constraints.

SC-1.1 OPTION FOR INCREASED QUANTITY

Not Used

SC-2. LIQUIDATED DAMAGES - CONSTRUCTION (APR 1984) (FAR 52.211-12)

(&) If the Contractor fails to complete the work within the time specified in the Contract, or any

extension, the Contractor shall pay to the Government as liquidated damages, the sums specified bel ow:
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(1) After completion time specified under SC-1(a)(3)(A), the sum of $775.00 for each calendar
day of delay.

(2) After completion time specified under SC-1(a)(3)(C), the sum of $750.00 for each calendar
day of delay.

(3) Inthe event each of the above listed damages would be applicable at the same time, the total
liquidated damages will remain as $750.00 for each calendar day of delay.

(b) If the Government terminates the Contractor's right to proceed, the resulting damage will consist of
liquidated damages until such reasonable time as may be required for final completion of the work together
with any increased costs occasioned the Government in completing the work.

(o) If the Government does not terminate the Contractor's right to proceed, the resulting damage will
consist of liquidated damages until the work is completed or accepted.

(d) Exception to Liquidated Damage: In case the Contracting Officer determines that completion of
work stated above in paragraph Exception to Completion Period(s) is not feasible during the completion
period(s) stated in SC-1, such work will be exempted from liquidated damages.

SC-3. TIME EXTENSIONS (APR 1984) (FAR 52.211-13) Notwithstanding any other provisions of
this Contract, it is mutually understood that the time extensions for changes in the work will depend upon
the extent, if any, by which the changes cause delay in the completion of the various elements of
congtruction. The change order granting the time extension may provide that the Contract completion date
will be extended only for those specific e ements so delayed and that the remaining Contract completion
dates for al other portions of the work will not be altered and may further provide for an equitable
readjustment of liquidated damages under the new completion schedule.

SC-4. VARIATIONSIN ESTIMATED QUANTITIES Not Used

SC-5. INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 1989) (FAR
52.228-5)

(8 The Contractor shall, at its own expense, provide and maintain during the entire performance period
of this Contract at least the kinds and minimum amounts of insurance required in the Insurance Liability
Schedule or elsawhere in the Contract.

(b) Before commencing work under this Contract, the Contractor shall certify to the Contracting Officer
in writing that the required insurance has been obtained. The policies evidencing required insurance shall
contain an endorsement to the effect that any cancellation or any material change adversely affecting the
Government's interest shall not be effective:

(1) for such period as the laws of the State in which this Contract is to be performed prescribe;
or

(2) until 30 days after the insurer or the Contractor gives written notice to the Contracting
Officer, whichever period islonger.
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(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts
under this Contract that require work on a Government installation and shall require subcontractors to
provide and maintain the insurance required in the Schedule or elsewhere in the Contract. The Contractor
shall maintain a copy of al subcontractors proofs of required insurance, and shall make copies available to
the Contracting Officer upon request.

(d) Insurance Liability Schedule (FAR 28.307-2)

(1) Workers compensation and employer's liahility. Contractors are required to comply with
applicable Federal and State workers compensation and occupationa disease statutes. |f occupational
diseases are not compensable under those statutes, they shall be covered under the employer's liahility
section of the insurance policy, except when Contract operations are so commingled with a Contractor's
commercial operation that it would not be practical to require this coverage. Employer's liability coverage
of at least $100,000 shall be required, except in states with exclusive or monopolistic funds that do not
permit workers compensation to be written by private carriers.

(2) Generd Liability.

(8 The Contracting Officer shall require bodily injury liability insurance coverage written on
the comprehensive form of policy of at least $500,000 per occurrence.

(b) Property damage liahility insurance shall be required only in special circumstances as
determined by the agency.

(3) Automobileliahility. The Contracting Officer shall require automobile liability insurance
written on the comprehensive form of policy. The policy shall provide for bodily injury and property
damage liability covering the operation of all automobiles used in connection with performing the Contract.
Policies covering automobiles operated in the United States shall provide coverage of at least $200,000 per
person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage.
The amount of liability coverage on other policies shall be commensurate with any legal requirements of the
locality and sufficient to meet normal and customary claims.

(4) Aircraft public and passenger liability. When aircraft are used in connection with performing
the Contract, the Contracting Officer shall require aircraft public and passenger liability insurance.
Coverage shall be at least $200,000 per person and $500,000 per occurrence for bodily injury, other than
passenger liability, and $200,000 per occurrence for property damage. Coverage for passenger liability
bodily injury shall be at least $200,000 multiplied by the number of seats or passengers, whichever is
greater.

(5) Vess liability. When Contract performance involves use of vessels, the Contracting Officer
shall require, as determined by the agency, vessdl callision liability and protection and indemnity liability
insurance.

(6) Environmental Liability If this contract includes the transport, treatment, storage, or disposal
of hazardous material waste the following coverage is required.

The Contractor shall ensure the transporter and disposal facility have liability insurance if effect for clams
arising out of the death or bodily injury and property damage from hazardous material/waste transport,
treatment, storage and disposal, including vehicle liability and legal defense costs in the amount of
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$1,000,000.00 as evidenced by a certificate of insurance for General, Automobile, and Environmental
Liability Coverage. Proof of thisinsurance shall be provided to the Contracting Officer.

SC-6. DELETED

SC-7. PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1): The
Contractor shall perform on the site, and with its own organization, work equivalent to at least fifteen
(15%) percent of the total amount of work to be performed under the Contract. The percentage may be
reduced by a supplemental agreement to this Contract if, during performing the work, the Contractor
requests a reduction and the Contracting Officer determines that the reduction would be to the advantage of
the Government.

SC-8. PHYSICAL DATA (APR 1984) (FAR 52.236-4): Data and information furnished or referred to
below isfor the Contractor's information. The Government will not be responsible for any interpretation of
or conclusion drawn from the data or information by the Contractor.

(a) Physical Conditions: The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by test holes shown on the drawings and associated
exploration logs included with Section 01115 SITE DESCRIPTION.

(b) Weather Conditions. Each bidder shall be satisfied before submitting his bid as to the hazards likely
to arise from weather conditions. Complete wesather records and reports may be obtained from any
National Wesather Service Office.

(c) Transportation Facilities: Each bidder, before submitting his bid, shall make an investigation of the
conditions of existing public and private roads and of clearances, restrictions, bridge load limits, and other
limitations affecting transportation and ingress and egress at the jobsite. The unavailahility of
transportation facilities or limitations thereon shall not become a basis for claims for damages or extension
of time for completion of the work.

(d) Right-of-Way: The right-of-way for the work covered by these specifications will be furnished by
the Government. The Contractor may use such portions of the land within the right-of-way not otherwise
occupied as may be designated by the Contracting Officer. The Contractor shall, without expense to the
Government, and at any time during the progress of the work when space is needed within the right-of-way
for any other purposes, promptly vacate and clean up any part of the grounds that have been alotted to, or
have been in use by, him when directed to do so by the Contracting Officer. The Contractor shall keep the
buildings and grounds in use by him at the site of the work in an orderly and sanitary condition. Should the
Contractor require additional working space or lands for material yards, job offices, or other purposes, he
shall obtain such additional lands or easements at his expense.

(e) Condition of Area: The condition of the area when last surveyed is shown on the drawings.
Topography isin feet and represents elevation with reference to mean lower low water (M.L.L.W.).

(f) Obstruction of Channel: The Government will not undertake to keep the channel free from vessals or
other obstructions, except to the extent of such regulations, if any, as may be prescribed by the Secretary of
the Army, in accordance with the provisions of Section 7 of the Rivers and Harbors Act approved 8 August
1917. The Contractor will be required to conduct the work in such manner as to obstruct navigation as
little as possible, and in case the Contractor's plant so obstructs the channel as to make difficult or
endanger the passage of vessels, said plant shall be promptly moved on the approach of any vessel to such
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an extent as may be necessary to afford a practicable passage. Upon the completion of the work, the
Contractor shall promptly remove his plant, including ranges, buoys, piles, and other marks placed by him
under the Contract in navigable waters or on shore.

(g) Datum and Bench Marks: The plane of reference of M.L.L.W. as used in these specifications is that
determined by the bench marks, as shown on the drawings.

SC-9. QUANTITY SURVEYS (APR 1984) (FAR 52.236-16)
Not used

SC-10. LAYOUT OF WORK (APR 1984) (FAR 52.236-17): The Contractor shall lay out its work
from Government-established base lines and bench marks indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The Contractor shall furnish, at its own
expense, al stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any part
of thework. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall aso be responsible for
maintaining and preserving all stakes and other marks established by the Contracting Officer until
authorized to remove them. If such marks are destroyed by the Contractor or through its negligence before
their removal is authorized, the Contracting Officer may replace them and deduct the expense of the
replacement from any amounts due, or to become due, to the Contractor.

SC-11. PAYMENT FOR MOBILIZATION AND DEMOBILIZATION. Payment [tem No. 0003
(DEC 1991) (FAR 52.236-7004):

(& The Government will pay dl costs for the mobilization and demobilization of al of the Contractor's
plant and equipment at the contract lump sum price for thisitem.

(1) Sixty (60) percent of the lump sum price upon completion of the Contractor's mobilization at
the work site.

(2) Theremaining forty (40) percent upon completion of the demobilization.
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the
bid if the Contracting Officer believes that the percentages in the referenced Payment Schedule do not bear

areasonable relation to the cost of the work in this contract.

(1) Failureto justify such price to the satisfaction of the Contracting Officer will result in
payment, as determined by the Contracting Officer, of --

(i) Actual mobilization costs at completion of mobilization;
(if) Actua demohilization costs at completion of demohilization; and
(iii) Theremainder of thisitem in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costsin paragraph (b)(1) of this
clauseis not subject to appeal.
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SC-12. DELETED.
SC-13. DELETED.

SC-14. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)-
(EFARS 52.231-5000)

(&) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and
FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition owned
or controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data
for each piece of equipment or groups of similar serial and series for which the Government can determine
both ownership and operating costs from the contractor's accounting records. When both ownership and
operating costs cannot be determined for any piece of equipment or groups of similar serial or series
equipment from the contractor's accounting records, costs for that equipment shall be based upon the
applicable provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense
Schedule, Region V111 (Oregon, Washington & Idaho). Working conditions shall be considered to be
average for determining equipment rates using the schedule unless specified otherwise by the contracting
officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be used
or arate may be developed using the formula provided in the schedule. For forward pricing, the schedule
in effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time
the work was performed shall apply.

(c) Equipment rental costs are alowable, subject to the provisions of FAR 31.105(d)(ii) and FAR
31.205-36. Rates for equipment rented from an organization under common control, lease-purchase
arrangements, and sale-leaseback arrangements, will be determined using the schedule, except that actual
rates will be used for equipment leased from an organization under common control that has an established
practice of leasing the same or similar equipment to unaffiliated lessees.

(d) When actua equipment costs are proposed and the total amount of the pricing action exceeds the
small purchase threshold, the contracting officer shall request the contractor to submit either certified cost
or pricing data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form
1411, Contract Pricing Proposal Cover Sheet.

(e) Copies of EP1110-1-8 “ Construction Equipment Ownership and Operating Expense Schedule’
Volume 8 (Washington, Oregon and |daho) are available from the Superintendent of Documents, P.O. Box
371954, Pittsburg, PA 15250-7954, phone (202) 512-1800 and fax (202) 512-2250, OR from the
Government Bookstore in the Jackson Federal Building, Seattle, WA, phone (206) 553-4279. The cost is
$33.00 for each volume. Use the following stock numbers when ordering schedules:

Region VIII (WA, OR, ID), S/N 008-022-00321-5

SC-15. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAR 1995)-(EFARS 52.232-
5000)

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials

delivered to the contractor at |ocations other than the site of the work may be taken into consideration in
making payments if included in payment estimates and if all the conditions of the General Provisions are
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fulfilled. Payment for items delivered to locations other than the work site will be limited to: (1) materials
required by the technical provisions; or (3) materials that have been fabricated to the point where they are
identifiable to an item of work required under this contract.

(b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled
check showing title to the items in the prime contractor and including the value of material and labor
incorporated into the item. In addition to petroleum products, payment for materials delivered off-siteis
limited to the following items: Any other construction material stored offsite may be considered in
determining the amount of a progress payment.

SC-16. ORDER OF PRECEDENCE: Any inconsistency in this RFP shall be resolved by giving
precedence in the following order:

a Schedule (excluding specifications)

b. Representations and other instructions

c. Contract Clauses

d. Specifications

e. Drawings

f. Other documents, exhibits, and attachments.

In case of any conflict between the RFP criteria and specifications, and the offeror’ s submittal, the RFP
criteria and specifications shall govern.

SC-17. DELETED.

SC-18. CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (DEC 1991)(DOD FAR SUPP
252.236-7001)

(& The Government--

(2) Will provide the Contractor, without charge, five sets of large-scale contract drawings and
specifications except publications incorporated into the technical provisions by reference;

(2) Will furnish additional sets on request, for the cost of reproduction; and

(3) May, at its option, furnish the Contractor one set of reproducibles, or 5 sets of half-size
drawings, in lieu of the drawings in paragraphs (a)(1) and (a)(2) of this clause.

(b) The Contractor shall--
(1) check dl drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies,

and
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(4) Beresponsible for any errors which might have been avoided by complying with this
paragraph (b).

(c) Large scale drawings shall, in general, govern small scale drawings. Figures marked on drawings
shall, in general, be followed in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work which are
manifestly necessary to carry out the intent of the drawings and specifications, or which are customarily
performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the
work, but shall be performed asiif fully and correctly set forth and described in the drawings and
specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the index of
drawings at the end of this section.

SC-19. DELETED.
SC-20. DELETED.
SC-21. DELETED.
SC-22. DELETED.
SC-23. YEAR 2000 COMPLIANCE:

a. Inaccordance with FAR 39.106 the Contractor shall ensure that with respect to any design,
construction, goods, or services under this contract as well as any subsequent task/delivery orders issued
under this contract (if applicable), al information technology contained therein shall be Y ear 2000
compliant. Specificaly:

b. The Contractor shall:

(1) Perform, maintain, and provide an inventory of al major components to include structures,
equipment, items, parts, and furnishings under this contract and each task/delivery order which may be
affected by the Y ear 2000 compliance requirement.

(2) Indicate whether each component is currently Y ear 2000 compliant or requires an upgrade for
compliance prior to Government acceptance.

SC-24. DELETED.

00800-9



99004

INDEX OF DRAWINGS

DRAWING SHEET PLATE REVISION
NUMBER NUMBER  NUMBER TITLE NUMBER DATE

Landfill Cap and Intertidal Remediation,
Manchester Annex Superfund Site,
Kitsap County, Washington

325/411-90-03 1 G1 Cover Sheet, Regional Map, 06APR99
Vicinity Map, Site Map
2 G2 Drawing Schedule, Symbols 06APR99
Abbreviations, and Notes
G-3 Site Remediation Plan 06APR99
4 G4 Exploration Location Plan 06APR99
5 SP-1 Intertidal Landfill Debris 06APR99
Excavation Plan
6 SP-2 Shoreline Protection System 06APR99
Sections (1 of 3)
7 SP-3 Shoreline Protection System 06APR99
Sections (2 of 3)
8 SP-4 Shoreline Protection System 06APR99
Sections (3 of 3)
9 SC-1 Capping Plan: Intertidal Surficia 06APR99
Sediments
10 L-1 Landfill Cover and Hydraulic Cutoff 06APR99
Plan
11 L-2 Grading Plan 06APR99
12 L-3 Landfill Cover Drainage and 06APR99
Passive Gas Venting Plan
13 L-4 Landfill Cover Details (1 of 3) 06APR99
14 L-5 Landfill Cover Details (2 of 3) 06APR99
15 L-6 Landfill Cover Details (3 of 3) 06APR99
16 FT-1 Dioxin - Impacted Soil Removal & 06APR99
Underground Storage Tank Closure
17 C1 Civil Site Plan 06APR99
18 C-2 Road and Utility Profiles 06APR99
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INDEX OF DRAWINGS (CON'T)

DRAWING SHEET PLATE REVISION

NUMBER NUMBER NUMBER TITLE NUMBER DATE
19 C-3 Details: Utility Corridor Reroute 06APR99
20 LS1 Landscape Plan 06APR99

Sheet 18, Plate C-2

MODIFICATIONS TO DRAWINGS

Replace Detail 4 “TYPICAL TEMPORARY ROAD CROSS SECTION” with revised Detail 4 as shown
on attached sketch, page 00800-A1.

STANDARD DETAILS BOUND IN THE SPECIFICATIONS

DRAWING SHEET

NUMBER NUMBER

DATE
TITLE

SECTION 01500 - TEMPORARY CONSTRUCTION FACILITIES

1,2,& 3
1

Project Identification Sign REV 07APR88
Hard Hat Sign 10SEP90

END OF SECTION
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General Decision Number WA010001

General Decision Number WA010001 Superseded General Decision No.
WAO000001

State: Washington

Construction Type:

DREDGING

HEAVY

HIGHWAY

County(ies):

STATEWIDE

HEAVY AND HIGHWAY AND DREDGING CONSTRUCTION PROJECTS

(Excludes D.O.E. Hanford Site in Benton and Franklin Counties)

Modification Number Publication Date
0 0370272001
1 0370972001
2 03/16/2001
3 03/30/2001
4 04/06/2001
COUNTY(ies):
STATEWIDE

CARPO001W 06/01/2000
Rates Fringes
COLUMBIA RIVER AREA - ADAMS, BENTON, COLUMBIA, DOUGLAS (EAST OF
THE 120TH MERIDIAN), FERRY, FRANKLIN, GRANT, OKANOGAN (EAST OF
THE 120TH MERIDIAN) AND WALLA WALLA COUNTIES

CARPENTERS:

GROUP 1: 22.83 5.70
GROUP 2: 23.94 5.70
GROUP 3: 23.10 5.70
GROUP 4: 22.83 5.70
GROUP 5: 56.60 5.70
GROUP 6: 26.97 5.70

SPOKANE AREA: ASOTIN, GARFIELD, LINCOLN, PEND OREILLE, SPOKANE,
STEVENS AND WHITMAN COUNTIES

CARPENTERS:
GROUP 1: 22.16 5.70
GROUP 2: 23.26 5.70
GROUP 3: 22.42 5.70
GROUP 4: 22.16 5.70
GROUP 5: 54.93 5.70
GROUP 6: 26.25 5.70

CARPENTERS CLASSIFICATIONS

GROUP 1: Carpenter; Burner-Welder; Rigger and Signaler;
Insulators (all types), Acoustical, Drywall and Metal Studs,
Metal Panels and Partitions; Floor Layer, Sander, Finisher and
Astro Turf; Layout Carpenters; Form Builder; Rough Framer;
Outside or Inside Finisher, including doors, windows, and jams;
Sawfiler; Shingler (wood, composition) Solar, Fiberglass,
Aluminum or Metal; Scaffold Erecting and Dismantling; Stationary
Saw-Off Bearer; Wire, Wood and Metal Lather Applicator

GROUP 2: Millwright, machine erector

GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated material,
on all piling

GROUP 4: Bridge, dock and wharf carpenters

GROUP 5: Divers
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GROUP 6: Divers Tender
DEPTH PAYY FOR DIVERS:
Each foot over 50-100 feet $1.00
Each foot over 100-175 feet 2.25
Each foot over 175-250 feet 5.50
HAZMAT PROJECTS
Anyone working on a HAZMAT job (task), where HAZMAT certification
is required, shall be compensated at a premium, in addition to
the classification working in as follows:
LEVEL D + $.25 per hour - This is the lowest level of protection.
No respirator is used and skin protection is minimal.
LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing.
LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with a
chemical "splash suit™.
LEVEL A +$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus or a
supplied air line.
CARP0O0030 12/01/2000
Rates Fringes
SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT, LEWIS
(Piledriver only), PACIFIC (South of a straight line made by
extending the north boundary line of Wahkiakum County west to
Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY
SEE ZONE DESCRIPTION FOR CITIES BASE POINTS

ZONE 1:
CARPENTERS; ACOUSTICAL 26.03 7.49
DRYWALL 26.03 7.49

FLOOR LAYERS & FLOOR FINISHERS

(the laying of all hardwood floors
nailed and mastic set, parquet and
wood-type tiles, and block floors,

the sanding and finishing of floors,
the preparation of old and new

floors when the materials mentioned
above are to be installed); INSULATORS
(fiberglass and similar irritating

materils 26.18 7.49
MILLWRIGHTS 26.53 7.49
PILEDRIVERS 26.53 7.49
DIVERS 61.83 7.49
DIVERS TENDERS 28.47 7.49

DEPTH PAY

50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET
100 TO 150 FEET 1.50 PER FOOT OVER 100 FEET
150 TO 200 FEET 2.00 PER FOOT OVER 150 FEET
Zone Differential (Add up Zone 1 rates):

Zone 2 - $0.85

Zone 3 - 1.25
Zone 4 - 1.70
Zone 5 - 2.00

Zone 6 - 3.00
BASEPOINTS: ASTORIA, LONGVIEW, PORTLAND, THE DALLES,
AND VANCOUVER, (NOTE: All dispatches for Washington State
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Counties: Cowlitz, Wahkiakum and Pacific shall be from Longview

Local #1707 and mileage shall be computed from that point.)

ZONE 1: Projects located within 30 miles of the respective
city hall of the above mentioned cities

ZONE 2: Projects located more than 30 miles and less than 40
miles of the respective city of the above mentioned
cities

ZONE 3: Projects located more than 40 miles and less than 50
miles of the respective city of the above mentioned
cities

ZONE 4: Projects located more than 50 miles and less than 60
miles of the respective city of the above mentioned
cities.

ZONE 5: Projects located more than 60 miles and less than 70
miles of the respective city of the above mentioned
cities

ZONE 6: Projects located more than 70 miles of the respected
city of the above mentioned cities

CARPO770D 12/01/2000
Rates Fringes

WESTERN WASHINGTON: CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON,

KING, KITSAP, LEWIS (excludes piledrivers only), MASON,

PACIFIC (North of a straight line made by extending the north

boundary line of Wahkiakum County west to the Pacific Ocean),

PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND WHATCOM

COUNTIES

CARPENTERS AND DRYWALL APPLICATORS 26.66 6.62

CARPENTERS ON CREOSOTE MATERIAL 26.76 6.62

SAWFILERS, STATIONARY POWER SAW

OPERATORS, FLOOR FINISHER, FLOOR
LAYER, SHINGLER, FLOOR SANDER
OPERATOR AND OPERATORS OF OTHER

STATIONARY WOOD WORKING TOOLS 26.79 6.62
MILLWRIGHT AND MACHINE ERECTORS 27.66 6.62
ACOUSTICAL WOKRERS 26.82 6.62

PILEDRIVER, DRIVING, PULLING,
CUTTING, PLACING COLLARS,
SETTING, WELDING OR CRESOTE

TREATED MATERIAL, ALL PILING 26.86 6.62
PILEDRIVER, BRIDGE DOCK &

WHARF CARPENTERS 26.66 6.62
DIVERS 65.81 6.62
DIVERS TENDER 29.28 6.62

(HOURLY ZONE PAY APPLICABLE TO ALL CLASSIFICATIONS EXCEPT
MILLWRIGHT AND PILEDRIVER)

Hourly Zone Pay shall be paid on jobs located outside

of the free zone computed from the city center of the
following listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay
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0 -25 radius miles Free

25-35 radius miles $1.00/hour

35-45 radius miles $1.15/hour

45-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour
(HOURLY ZONE PAY - MILLWRIGHT AND PILEDRIVER ONLY)
Hourly Zone Pay shall be computed from Seattle Union
Hall, Tacoma City center, and Everett City center

Zone Pay
0 -25 radius miles Free
25-45 radius miles $ .70/hour

Over 45 radius miles $1.50/hour
CENTRAL WASHINGTON: CHELAN, DOUGLAS (WEST OF THE 120TH MERIDIAN),
KITTITAS, OKANOGAN (WEST OF THE 120TH MERIDIAN) AND YAKIMA
COUNTIES
CARPENTERS AND DRYWALL APPLICATORS 20.62 6.62
CARPENTERS ON CREOSOTED MATERIAL 20.72 6.62
SAWFILERS, STATIONARY POWER S37

OPERATORS, FLOOR FINISHER,

FLOOR LAYER, SHINGLERS, FLOOR

SANDER OPERATORS 20.75 6.62
MILLWRIGHT AND MACHINE ERECTORS 27.13 6.62
PILEDRIVER, DRIVING, PULLING,

CUTTING, PLACING COLLARS,

SETTING, WELDING OR CRESOTE

TREATED MATERIAL, ALL PILING 26.33 6.62
PILEDRIVER, BRIDGE DOCK AND

WHARF CARPENTERS 26.13 6.62
DIVERS 65.81 6.62
DIVERS TENDER 29.28 6.62

(HOURLY ZONE PAY APPLICABLE TO ALL CLASSIFICATIONS EXCEPT
MILLWRIGHT AND PILEDRIVER)

Hourly Zone Pay shall be paid on jobs located outside

of the free zone computed from the city center of the
following listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay
0 -25 radius miles Free

25-35 radius miles $1.00/hour

35-45 radius miles $1.15/hour

45-55 radius miles $1.35/hour

Over 55 radius miles $1.55/hour
(HOURLY ZONE PAY - MILLWRIGHT AND PILEDRIVER ONLY)
Hourly Zone Pay shall be computed from Seattle Union
Hall, Tacoma City center, and Everett City center

Zone Pay
0 -25 radius miles Free
25-45 radius miles $ .70/hour

Over 45 radius miles $1.50/hour

ELECOO46A 06/05/2000
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Rates Fringes
CALLAM, JEFFERSON, KING AND KITSAP COUNTIES

ELECTRICIANS 30.50 3%+8.41
CABLE SPLICERS 33.55 3%+8.41
ELEC0O048C 01/01/2001
Rates Fringes
CLARK, KLICKITAT AND SKAMANIA COUNTIES
ELECTRICIANS 29.45 3%+10.25
CABLE SPLICERS 29.70 3%+10.25
ELECOO73A 01/01/2001
Rates Fringes

ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN
COUNTIES

ELECTRICIANS 23.22 3%+8.98
CABLE SPLICERS 23.62 3%+8.98

ELECO076B 01/01/2000
Rates Fringes

GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON
COUNTIES

ELECTRICIANS 26.20 8.47+3%
CABLE SPLICERS 28.82 8.47+3%
ELECO0O77C 02/01/2000
Rates Fringes
LINE CONSTRUCTION:
CABLE SPLICERS 29.41 3.875%+6.85
LINEMEN, POLE SPRAYERS,

HEAVY LINE EQUIPMENT MAN 26.52 3.875%+6.85
LINE EQUIPMENT MEN 22.86 3.875%+5.10
POWDERMEN, JACKHAMMERMEN 19.95 3.875%+5.10
GROUNDMEN 18.74 3.875%+5.10
TREE TRIMMER 20.57 3.875%+5.10%

ELECO112E 12/01/2000
Rates Fringes

ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS,
WALLA WALLA, YAKIMA COUNTIES

ELECTRICIANS 27.75 3%+6.93
CABLE SPLICERS 29.14 3%+6.93
ELEC0191C 08/31/2000
Rates Fringes
ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES
ELECTRICIANS 28.21 3%+7.23
CABLE SPLICERS 31.03 3%+7.23
ELEC0191D 12/01/2000
Rates Fringes
CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES
ELECTRICIANS 25.66 3%+7.53
CABLE SPLICERS 28.23 3%+7.53
ELECO970A 12/01/2000
Rates Fringes
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COWLITZ AND WAHKIAKUM COUNTIES
ELECTRICIANS 26.80 7.50+3%
CABLE SPLICERS 29.48 7.50+3%
ENGIO302E 06/01/2000
Rates Fringes

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUAN, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES
PROJECTS

CATEGORY A PROJECTS (excludes Category B projects, as show
below)

POWER EQUIPMENT OPERATORS:

Zone 1 (0-25 radius miles):

GROUP 1AAA 28.56 7.88
GROUP 1AA 28.06 7.88
GROUP 1A 27.56 7.88
GROUP 1 27.06 7.88
GROUP 2 26.62 7.88
GROUP 3 26.26 7.88
GROUP 4 24.16 7.88

Zone 2 (26-45 radius miles) - Add $ .70 to Zone 1 rates

Zone 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates

BASEPOINTS: Bellingham, Mount Vernon, Kent, Port Angeles, Port
Townsend, Aberdeen, Shelton, Bremerton, Wenatchee, Yakima,
Seattle, Everett

POWER EQUIPMENT OPERATORS CLASSIFICATIONS
GROUP 1AAA - Cranes-over 300 tons or 300 ft. of boom (including
job with attachments)

GROUP 1AA - Cranes - 200 tons to 300 tons or 250 ft. of boom
(including jib and attachments); Tower crane over 175 ft. in
height, base to boom

GROUP 1A - Cranes - 100 tons thru 199 tons or 150" of boom
(including jib with attachments); Crane-overhead, bridge type,
100 tons and over; Tower crane up to 175 ft. in height base to
boom; Loader-overhead, 8 yards and over; Shovel, excavator,
backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes-45 tons thru 99 tons, under 150 ft.
of boom (including jib with attachments); Crane-overhead, bridge
type, 45 tons thru 99 tons; Shovel, excavator, backhoes over 3
yards and under 6 yards; Hard tail end dump articulating off-road
equipment 45 yards and over; Loader-overhead, 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill and/or
shield; Quad 9, HD 41, d-10; Remote control operator on rubber
tired earth moving equipment; Rollagon; Scrapers-self-propelled-
45 yards and over; Slipform pavers; Transporters, all track or
truck type

GROUP 2 - Barrier machine (zipper); Barch Plant opeator-
concrete; Bump cutter; Cranes-20 tons thru 44 tons with
attachments; Cranes-overheads, bridge type-20 tons through 44
tons; Chipper; Concrete pump-truck mount with boom attachment;
Crusher; Deck Engineer/Deck Winches (power); Drilling machine;
Excavator, shovel backhoe-3 yards and under; Finishing machine
Bidwell, Gamaco and similar equipment; Guardrail punch;
Horizontal/directional drill operator; Loaders, overhead under 6
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yds.; Loaders-plant feed; Locomotives-all; Mechanics-all;
Mixers-asphalt plant; Motor patrol graders-finishing; Pildriver
(other than crane mount); Roto-mill, roto-grinder; Screedman,
Spreader, Topside Operator-Blaw Knox, Cedar Rapids, Jaeger,
Caterpillar, Barbar Green; Scraper-self-propelled, hard tail end
dump, articulating off-road equipment-under 45 yards; Subgrader
trimmer; Tractors, backhoes-over 75 hp; Transfer material service
machine-shuttle buggy, blow knox, roadtec; Truck crane
oiler/driver-100 tons and over; Truck mount portable conveyor;Yo
Yo Pay Dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
Cranes-A-frame over 10 tons; Drill oilers-auger type, truck or
crane mount; Dozers D9 and under; Forklifts-3000 Ibs and over
with attachments; horizontal/directional drill locator; Outside
hoists-(elevators and manlifts), air tuggers, strao tower bucket
elevators; Hydralifts/boom truck-over 10 tons; Loader-elevating
type belt; Motor Patrol Grader-non-finishing; Plant Oiler-
asphalt, crusher; Pumps-concrete; Roller, plant mix or multi-lift
materials; Saws-concrete; Scrapers-concrete and carryall; Service
engineers-equipment; Trenching machines; Truck crane oiler/
driver-under 100 tons Tractors, backhoes-under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes-A-frame-10 tons and
under; Elevator and manlift-permanent and shaft type;
Forklifts-under 3000 Ibs. with attachments; Gradechecker,
stakehop; Hydralifts, boom trucks-10 tons and under; Oil
distributors, blower distribution and mulch seeding

operator; Pavement breaker; Post Hole Digger-mechanical; Power
Plant; Pumps-water; Rigger and Bellman; Roller-other than plant
mix; Wheel Tractors, farmall type; Shot crete/gunite equipment
operator

CATEGORY B PROJECTS - 95% of the basic hourly rate for each
group plus full fringe benefits applicable to Category A projects
shall apply to the following projects. Reduced rates may be paid
on the following:

1. Projects involving work on structures such as buildings

and structures whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities excluded.
3. Marine projects (docks, wharfs, etc.) less than $150,000.

WORK PERFORMED ON HYDRAULIC DREDGES:

Total Project Cost $300,000 and over

GROUP 1 25.80 7.88
GROUP 2 25.90 7.88
GROUP 3 26.24 7.88
GROUP 4 26.29 7.88
GROUP 5 27.68 7.88
GROUP 6 25.80 7.88

GROUP 1: Assistant Mate (Deckhand)

GROUP 2: Oiler

GROUP 3: Assistant Engineer (Electric, Diesel, Steam or
Booster Pump); Mates and Boatmen

GROUP 4: Craneman, Engineer Welder

GROUP 5: Leverman, Hydraulic

GROUP 6: Maintenance
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Total Project cost under $300,000

GROUP 1 24 .51 7.88
GROUP 2 24 .61 7.88
GROUP 3 24.93 7.88
GROUP 4 24.98 7.88
GROUP 5 26.30 7.88
GROUP 6 24 .51 7.88

GROUP 1: Assistant Mate (Deckhand)
GROUP 2: Oiler
GROUP 3: Assistant Engineer (Electric, Diesel, Steam,
or Booster Pump); Mates and Boatmen
GROUP 4: Craneman, Engineer Welder
GROUP 5: Leverman, Hydraulic
GROUP 6: Maintenance
HEAVY WAGE RATES (CATEGORY A) APPLIES TO CLAM SHELL DREDGE, HOE
AND DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND
BULLDOZERS.
HANDLING OF HAZAARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designated
hazardous perimeter shall be eligible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
waste project site safety plan.
H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing
H-2 Class '"'C'" Suit - Base wage rate plus $.25 per hour.
H-3 Class '"B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.
ENGI0370C 06/01/2000
Rates Fringes
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH MERIDIAN),
PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
(EAST OF THE 120TH MERIDIAN) COUNTIES

ZONE 1:

POWER EQUIPMENT OPERATORS:

GROUP 1A 20.69 5.77
GROUP 1 21.24 5.77
GROUP 2 21.56 5.77
GROUP 3 22.17 5.77
GROUP 4 22.33 5.77
GROUP 5 22.49 5.77
GROUP 6 22.77 5.77
GROUP 7 23.04 5.77
GROUP 8 24.14 5.77

ZONE DIFFERENTIAL (Add to Zone 1
rate): Zone 2 - $2.00
Zone 1: Within 45 mile radius of Spokane, Moses Lake, Pasco,
Washington; Lewiston, Idaho
Zone 2: Outside 45 mile radius of Spokane, Moses Lake, Pasco,
Washington; Lewiston, Idaho
POWER EQUIPMENT OPERATORS CLASSIFICATIONS
GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner
GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck Hand;
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Drillers Helper (Assist driller in making drill rod connections,
service drill engine and air compressor, repair drill rig and
drill tools, drive drill support truck to and on the job site,
remove drill cuttings from around bore hole and inspect drill rig
while in operation); Fireman & Heater Tender; Grade Checker;
Hydro-seeder, Mulcher, Nozzleman; Oiler Driver, & Cable Tender,
Mucking Machine; Pumpman; Rollers, all types on subgrade,
including seal and chip coatings (farm type, Case, John Deere &
similar, or Compacting Vibrator), except when pulled by Dozer
with operable blade; Welding Machine

GROUP 2: A-frame Truck (single drum); Assistant Refrigeration
Plant (under 1000 ton); Assistant Plant Operator, Fireman or
Pugmixer (asphalt); Bagley or Stationary Scraper; Belt Finishing
Machine; Blower Operator (cement); Cement Hog; Compressor (2000
CFM or over, 2 or more, gas diesel or electric power); Concrete
Saw (multiple cut); Distributor Leverman; Ditch Witch or similar;
Elevator Hoisting Materials; Dope Pots (power agitated); Fork
Lift or Lumber Stacker, hydra-lift & similar; Gin Trucks
(pipeline); Hoist, single drum; Loaders (bucket elevators and
conveyors); Longitudinal Float; Mixer (portable-concrete);
Pavement Breaker, Hydra-Hammer & similar; Power Broom; Railroad
Ballast Regulation Operator (self-propelled); Railroad Power
Tamper Operator (self-propelled); Railroad Tamper Jack
Operator (self-propelled; Spray Curing Machine (concrete);
Spreader Box (self-propelled); Straddle Buggy (Ross & similar
on construction job only); Tractor (Farm type R/T with
attachment, except Backhoe); Tugger Operator

GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with

power pack or similar; Belt Loader (Kocal or similar); Bending
Machine; Bob Cat; Boring Machine (earth); Boring Machine (rock
under 8" bit) (Quarry Master, Joy or similar); Bump Cutter
(Wayne, Saginau or similar); Canal Lining Machine (concrete);
Chipper (without crane); Cleaning & Doping Machine (pipeline);
Deck Engineer; Elevating Belt-type Loader (Euclid, Barber Green &
similar); Elevating Grader-type Loader (Dumor, Adams or similar);
Generator Plant Engineers (diesel or electric); Gunnite
Combination Mixer & Compressor; Locomotive Engineer; Mixermobile;
Mucking Machine; Posthole Auger or Punchj; Pump (grout or jet);
Soil Stabilizer (P & H or similar); Spreader Machine; Tractor (to
D-6 or equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator

GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-

crete, Whitman & similar); Curb Extruder (asphalt or

concrete); Drills (churn, core, calyx or diamond)(operate
drilling machine, drive or transport drill rig to and on job site
and weld well casing); Equipment Serviceman; Greaser & Oiler;
Hoist (2 or more drums or Tower Hoist); Loaders (overhead &
front-end, under 4 yds. R/T); Refrigeration Plant Engineer (under
1000 ton); Rubber-tired Skidders (R/T with or without
attachments); Surface Heater & Plant Machine; Trenching Machines
(under 7 ft. depth capacity); Turnhead (with re-screening);
Vacuum Drill (reverse circulation drill under 8" bit)

GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under 3/4
yd.); Carrydeck & Boom Truck (under 25 tons); Cranes (25 tons &
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under), all attachments including clamshell, dragline; Derricks &
Stifflegs (under 65 tons); Drilling Equipment(8" bit & over)
(Robbins, reverse circulation & similar)(operates drilling
machine, drive or transport drill rig to and on job site

and weld well casing); Hoe Ram; Piledriving Engineers; Paving
(dual drum); Railroad Track Liner Operaotr (self-propelled);
Refrigeration Plant Engineer (1000 tons & over); Signalman
(Whirleys, Highline Hammerheads or similar)

GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches &
Trimmers) (Autograde, ABC, R.A. Hansen & similar on grade wire);
Backhoe (45,000 gw and over to 110,000 gw); Backhoes & Hoe Ram
(374 yd. to 3 yd.); Batch Plant (over 4 units); Batch & Wet Mix
Operator (multiple units, 2 & incl. 4); Blade Operator (motor
patrol & attachments, Athey & Huber); Boom Cats (side);

Cable Controller (dispatcher); Clamshell Operator (under 3 yds.);
Compactor (self-propelled with blade); Concrete Pump

Boom Truck; Concrete Slip Form Paver; Cranes (over 25 tons,

to and including 45 tons), all attachments including clamshell,
dragline; Crusher, Grizzle & Screening Plant Operator;

Dozer, 834 R/T & similar; Draglines (under 3 yds.); Drill Doctor;
H.D. Mechanic; H.D. Welder; Loader Operator (front-end &
overhead, 4 yds. incl. 8 yds.); Multiple Dozer Units with single
blade; Paving Machine (asphalt and concrete); Quad-Track or
similar equipment; Rollerman (Ffinishing asphalt pavement); Roto
Mill (pavement grinder); Scrapers, all, rubber-tired; Screed
Operator; Shovel(under 3 yds.); Tractors (D-6 & equilvalent &
over); Trenching Machines (7 ft. depth & over); Tug Boat Operator
Vactor guzzler, super sucker

GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds &
over); Blade (finish & bluetop) Automatic, CMI, ABC, Finish Athey
& Huber & similar when used as automatic; Cableway Operators;
Concrete Cleaning/Decontamination machine operator; Cranes (over
45 tons to but not including 85 tons), all attachments including
clamshell and dragine; Derricks & Stiffleys (65 tons &
over); Elevating Belt (Holland type); Heavy equipment robotics
operator; Loader (360 degrees revolving Koehring Scooper or
similar); Loaders (overhead & front-end, over 8 yds. to 10 yds.);
Rubber-tired Scrapers (multiple engine with three or more
scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads, ALL

GROUP 8: Cranes (85 tons and over, and all climbing,
overhead,rail and tower), all attachments including clamshell,
dragline; Loaders (overhead and front-end, 10 yards and over);
Helicopter Pilot
BOOM PAY: (All Cranes, Including Tower)

180" to 250~ $ .30 over scale

Over 250" $ .60 over scale
NOTE: In computing the length of the boom on Tower Cranes, they

shall be measured from the base of the Tower to the point
of the boom.
HAZMAT: Anyone working on HAZMAT jobs, working with supplied air
shall receive $1.00 an hour above classification.

ENGI0370G 06/01/2000

Rates Fringes
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH MERIDIAN),
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PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
(EAST OF THE 120TH MERIDIAN) COUNTIES
WORK PERFORMED ON HYDRAULIC DREDGES

GROUP 1: 24.23 5.77
GROUP 2: 24.60 5.77
GROUP 3: 24.63 5.77
GROUP 4: 25.02 5.77
GROUP 5: 24.13 5.77

GROUP 1: Assistant Mate (Deckhand) and Oiler

GROUP 2: Assistant Engineer (Electric, Diesel, Steam, or

Booster Pump); Mates and Boatmen

GROUP 3: Engineer Welder

GROUP 4: Leverman, Hydraulic

GROUP 5: Maintenance
HEAVY WAGE RATES APPLIES TO CLAM SHELL DREDGE, HOE AND DIPPER,
SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND BULLDOZERS.

ENGI0612A 06/01/2000

Rates Fringes

LEWIS, PIERCE, PACIFIC (THAT PORTION WHICH LIES NORTH OF A
PARALLEL LINE EXTENDED WEST FROM THE NORTHERN BOUNDARY OF
WAHKAIKUM COUNTY TO THE SEA IN THE STATE OF WASHINGTON) AND
THURSTON COUNTIES
PROJECTS:

CATEGORY A PROJECTS (excludes Category B projects, as shown
below)

POWER EQUIPMENT OPERATORS:

ZONE 1 (0-25 radius miles):

GROUP 1AAA 28.56 7.88
GROUP 1AA 28.06 7.88
GROUP 1A 27.56 7.88
GROUP 1 27.06 7.88
GROUP 2 26.62 7.88
GROUP 3 26.26 7.88
GROUP 4 24.16 7.88

ZONE 2 (26-45 radius miles) - Add $.70 to Zone 1 rates
ZONE 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates
BASEPOINTS: Tacoma, Olympia, and Centralia

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-300 tons, or 300 ft of boom (including jib
with attachments)

GROUP 1AA - Cranes 200 tons to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft in
height, base to boom

GROUP 1A - Crane 100 tons thru 199 tons, or 150 of boom
(including jib with attachments); Crane-overhead, bridge type,
100 tons and over; Shovel, excavator, backhoes-6 yds and over
with attachments

GROUP 1 - Cableways; Cranes-45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead, bridge
type - 45 tons thru 99 tons; Excavator, shovel, backhoes over 3
yards and under 6 yards; hard tail end dump articulating off-road
equipment 45 yards and over; loader-overhead 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill and/or
shield; Quad 9, HD 41, D-10; Remote control operator on rubber
tired earth moving equipment; Rollagon; Scrapers-self-
propelled-45 yds and over; Slipform pavers; Transporters-all
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track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump cutter; Cranes-20 tons through 44 tons with
attachments; Crane-overhead, bridge type-20 tons thru 44 tons;
Chipper, Concrete Pump-truck mounted with boom attachment;
Crushers; Deck Engineer/Deck Winches (power); Drilling machine;
Excavator, shovel, backhoe-3yards and under; Finishing machine,
Bidwell, Gamaco and similar equipment; Guardrail punch;
Horizontal/directional drill operator; Loaders, overhead under 6
yds.; Loaders, plant feed; Locomotive-all; Mechanics-all;

Mixers, asphalt plant; Motor patrol graders-finishing; Piledriver
(other than crane mount); Roto-mill, roto grinder; screedman,
spreader, topside operator-Blaw Knox, Cedar Rapids, Jaeger,
Caterpillar, Barbar Green; Scraper-self propelled, hard tail end
dump, articulating off-road equipment under 45 yds.; Subgrader
trimmer; Tractors, backhoes over 75 hp.; Transfer material
service machine-shuttle buggy, Blaw Knox-Roadtec; Truck Crane
Oiler/driver-100 tons and over, Truck Mount Portable Conveyor;

Yo Yo Pay dozer.

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
Cranes-A-frame over 10 tons; Drill Oilers-Auger type, truck or
crane mount; Dozers-D-9 and under; Forklifts-3000 Ibs. and
over with attachments; Horizontal/directional drill locator;
Outside hoists-(elevators and manlifts), air tuggers, strato
tower bucket elevators; Hydralifts/Boom Trucks-over 10 tons;
Loaders-elevating type, belt; Motor patrol grader-nonfinishing;
Plant Oiler-Asphalt, Crusher; Pumps, Concrete; Roller, plant mix
or multi-lift materials; Saws-concrete; Scrapers-Concrete and
Carry all; Trenching machines; Truck Crane Oiler/Driver-under 100
tons; Tractor, backhoe-under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Crane-A-Frame, 10 tons
and under; Elevator and manlift-permanent and shaft type;
Forklifts-under 3000 Ibs. with attachments; Gradechecker,
stakehop; Hydralifts, boom trucks, 10 tons and under; Oil
distributors, blower distribution and mulch seeding operator;
Pavement breaker; Posthole Digger-mechanical; Power plant;
Pumps-Water; Roller-other than Plant Mix; Wheel Tractors, Farmall
type; Shotcrete/Gunite Equipment Operator

CATEGORY B PROJECTS - 95% of the basic hourly rate for each
group plus full fringe benefits applicable to Category A projects
shall apply to the following projects: Reduced rates may be paid
on the following:

1. Projects involving work on structures such as buildings
and structures whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities excluded.

3. Marine projects (docts, wharfs, etc.) less than $150,000

WORK PERFORMED ON HYDRAULIC DREDGES:

Total Project cost $300,000 and over

GROUP 1 25.80 7.88
GROUP 2 25.90 7.88
GROUP 3 26.24 7.88
GROUP 4 26.29 7.88
GROUP 5 27.68 7.88
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GROUP 6 25.80 7.88
GROUP 1: Assistant Mate (Deckhand)
GROUP 2: Oiler
GROUP 3: Assistant Engineer (Electric, Diesel, Steam
or Booster Pump); Mates and Boatmen
GROUP 4: Craneman, Engineer Welder
GROUP 5: Leverman, Hydraulic
GROUP 6: Maintenance
Total Project Cost under $300,000

GROUP 1 24 .51 7.88
GROUP 2 24 .61 7.88
GROUP 3 24.93 7.88
GROUP 4 24.98 7.88
GROUP 5 26.30 7.88
GROUP 6 24 .51 7.88

GROUP 1: Assistant Mate (Deckhand)
GROUP 2: Oiler
GROUP 3: Assistant Engineer (Electric, Diesel, Steam or
Booster Pump); Mates and Boatmen
GROUP 4: Craneman, Engineer Welder
GROUP 5: Leverman, Hydraulic
GROUP 6: Maintenance
HEAVY WAGE RATES APPLIES TO CLAM SHEEL DREDGE, HOE AND DIPPER,
SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND BULLDOZERS
HANDLING OF HAZARDOUS WASTE MATERIALS
H-1 - When not outfitted with protective clothing of
level D equipment - Base wage rate
H-2 - Class "C" Suit - Base wage rate + $.25 per hour
H-3 - Class "B" Suit - Base wage rate + $.50 per hour
H-4 - Class "A" Suit - Base wage rate +$.75 per hour
ENGI0701D 01/01/2001
Rates Fringes
CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKITAKUM COUNTIES
POWER EQUIPMENT OPERATORS (See Footnote A)

ZONE 1:
GROUP 1 28.21 8.20
GROUP 1A 29.62 8.20
GROUP 1B 31.03 8.20
GROUP 2 27.03 8.20
GROUP 3 26.31 8.20
GROUP 4 25.82 8.20
GROUP 5 25.25 8.20
GROUP 6 23.01 8.20

Zone Differential (add to Zone 1 rates):

Zone 2 - $1.50

Zone 3 - 3.00
For the following metropolitan counties: MULTNOMAH; CLACKAMAS;
MARION; WASHINGTON; YAMHILL; AND COLUMBIA; CLARK; AND COWLITZ
COUNTY, WASHINGTON WITH MODIFICATIONS AS INDICATED:
All jobs or projects located in Multnomah, Clackamas and Marion
Counties, West of the western boundary of Mt. Hood National
Forest and West of Mile Post 30 on Interstate 84 and West of Mile
Post 30 on State Highway 26 and West of Mile Post 30 on Highway
22 and all jobs or projects located in Yamhill County, Washington
County and Columbia County and all jobs or porjects located in
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Clark & Cowlitz County, Washington except that portion of Cowlitz
County in the Mt. St. Helens "Blast Zone"™ shall receive Zone 1
pay for all classifications.
All jobs or projects located in the area outside the identified
boundary above, but less than 50 miles from the Portland City
Hall shall receive Zone 11 pay for all classifications.
All jobs or projects located more than 50 miles from the Portland
City Hall, but outside the identified border above, shall receive
Zone 111 pay for all classifications.
For the following cities: ALBANY; BEND; COOS BAY; EUGENE; GRANTS
PASS; KLAMATH FALLS; MEDFORD; ROSEBURG
All jobs or projects located within 30 miles of the respective
city hall of the above mentioned cities shall receive Zone 1 pay
for all classifications.
All jobs or projects located more than 30 miles and less than 50
miles from the respective city hall of the above mentioned cities
shall receive Zone 11 pay for all classifications.
All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall receive
Zone 111 pay for all classifications.
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three
units or more; CRANE: Helicopter Operator, when used in erecting
work; Whirley Operator, 90 ton and over; LATTICE BOOM CRANE:
Operator 200 tons through 299 tons, and/or over 200 feet boom;
HYDRAULIC CRANE: Hydraulic Crane Operator 90 tons through 199
tons with luffing or tower attachments; FLOATING EQUIPMENT:
Floating Crane, 150 ton but less than 250 ton

GROUP 1A: CRANE: Hydraulic Operator, 200 tons and over (with
luffing or tower attachment); LATTICE BOOM CRANE: Operator, 200
tons through 299 tons, with over 200 feet boom; FLOATING
EQUIPMENT: Floating Crane 250 ton and over

GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399 tons
with over 200 feet boom; Operator 400 tons and over; FLOATING
EQUIPMENT: Floating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto Mill,
pavement profiler, operator, 6 foot lateral cut and over;

BLADE: Auto Grader or "Trimmer" (Grade Checker required);

Blade Operator, Robotic; BULLDOZERS: Bulldozer operator over
120,000 Ibs and above; Bulldozer operator, twin engine;

Bulldozer Operator,tandem, quadnine, D10, D11, and similar type);
Bulldozere Robotic Equipment (any type; CONCRETE: Batch Plant
and/or Wet Mix Operator, one and two drum; Automatic Concrete
Slip Form Paver Operator; Concrete Canal Line Operator;

Concrete Profiler, Diamond Head; CRANE: Cableway Operator, 25
tons and over; HYDRAULIC CRANE: Hydraulic crane Operator 50 tons
through 89 tons (with luffing or tower attachment); hydraulic
crane operator 90 tons through 199 tons (with luffing or tower
attachment); TOWER/WHIRLEY OPERATOR: Tower Crane Operator;
Whirley Operator, under 90 tons; LATTICE BOOM CRANE: 90 through
199 tons and/or 150 to 200 feet boom; CRUSHER: Crusher

Plant Operator; FLOATING EQUIPMENT: Floating Clamshell,
etc.operator, 3 cu. yds. and over; Floating Crane (derrick barge)
Operator, 30 tons but less than 150 tons; LOADERS: Loader
Operator, 6 cu. yds. but less than 12 cu. yds.; Loader Operator,
12 cu. yds. and over; Loader 120,000 Ibs. and above;

REMOTE CONTROL: Remote controlled earth-moving equipment (no one
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operator shall operate more than two pieces of earth-moving
equipment at one time); RUBBER-TIRED SCRAPERS: Rubber-tired
Scraper Operator, with tandem scrapers, multi-engine; SHOVEL,
DRAGLINE, CLAMSHELL, BACKHOE, SKOOPER OPERATOR: Shovel, etc.,
3 cu. yds., but less than 5 cu. yds.; Shovel, etc., 5 cu. yds.
and over; TRENCH MACHINE: Wheel Excavator, under 750 cu. yds.
per hour (Grade Oiler required); Canal Trimmer (Grade Oiler
required); Wheel Excavator, over 750 cu. yds. per hour (two
Operators and at least one Grade Oiler required); Band Wagon
(in conjunction with wheel excavator); UNDERWATER EQUIPMENT:
Underwater Equipment Operator, remote or otherwise; HYDRAULIC
HOES EXCAVATOR: Excavator over 130,000 Ibs.

GROUP 3: LATTICE BOOM CRANES: Lattice Boom Crane-50 through 89
tons (and less than 150 feet boom); FORKLIFT: Rock Hound
Operator; HYDRAULIC HOES EXCAVATOR: excavator over 80,000 Ibs.
through 130,000 Ibs.; LOADERS: Loader operator 60,000 and less
than 120,000; RUBBER-TIRED SCRAPERS: Scraper Operator, with
tandem scrapers; SHOVEL, DRAGLINE, CLAMSHELL ,SKOOPER
OPERATOR: Shovel, Dragline, Clamshell operators 3 cu. yds. but
less than 5 cu yds.; Self Loading, paddle wheel, auger type,
finish and/or 2 or more units; BULLDOZERS: Bulldozer operator
over 70,000 Ibs. up to and including 120,000

GROUP 4: ASPHALT: Blade Operator; Blade Operator, finish;
Screed Operator; Asphalt Paver Operator (Screed man required);
Diesel-Electric engineer, Plant; Roto-Mill, pavement profiler,
operator, under six foot lateral cut; BLADE: Blade Operator,
externally controlled by electronic, mechanical hydraulic means;
Blade operator, multi-engine; BULLDOZERS: Bulldozer Operator
over 20,000 Ibs and more than 100 horse up to 70,000 lbs;

Drill Cat Operator; Side-boom Operator; Cable-Plow Operator (any
type); CLEARING: Log Skidders; Chippers; Incinerator; Stump
Splitter (loader mounted or similar type); Stump Grinder (loader
mounted or similar type; Tub Grinder; Land Clearing Machine
(Track mounted forestry mowing & Grinding machine); Hydro Axe
(loader mounted or similar type); COMPACTORS SELF PROPELLED:
Compactor Operator, with blade; Compactor Operator, multi-engine;
Compactor Operator, robotic; CONCRETE: Mixer Mobile Operator;
Screed Operator; Concrete Cooling Machine Operator; Concrete
Paving Road Mixer; Concrete Breaker; Reinforced Tank Banding
Machine (K-17 or similar types); Laser Screed; CRANE: Chicago
boom and similar types; Lift Slab Machine Operator; Boom type

lifting device, 5 ton capacity or less; Hoist Operator, two (2)
drum; Hoist Operator, three (3) or more drums; Derrick Operator,
under 100 ton; Hoist Operator, stiff leg, guy derrick or similar
type, 50 ton and over; Cableway Operator up to twenty (25) ton;
Bridge Crane Operator, Locomotive, Gantry, Overhead;

Cherry Picker or similar type crane hoist five (6) ton capacity
or less; Hydraulic Crane Operator, under 50 tons; LATTICE BOOM
CRANE OPERATOR: Lattice Boom Crane Operator, under 50 tons;
CRUSHER: Generator Operator; Diesel-Electric Engineer; Grizzley
Operator; DRILLING: Drill Doctor; Boring Machine Operator;
Driller-Percussion, Diamond, Core, Cable, Rotary and similar
type; Cat Drill (John Henry); Directional Drill Operator over
20,000 1bs pullback; FLOATING EQUIPMENT: Diesel-electric
Engineer; Jack Operator, elevating barges, Barge Operator, self-
unloading; Piledriver Operator (not crane type) (Deckhand
required); Floating Clamshelll, etc. Operator, under 3 cu. yds.
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(Fireman or Diesel-Electric Engineer required); Floating Crane
(derrick barge) Operator, less than 30 tons; GENERATORS:
Generator Operator; Diesel-electric Engineer; GUARDRAIL
EQUIPMENT: Guardrail Punch Operator (all types);
Guardrail Auger Operator (all types); Combination Guardrail
machines, i.e., punch auger, etc.; HEATING PLANT: Surface Heater
and Planer Operator; HYDRAULIC HOES EXCAVATOR: Robotic Hydraulic
backhoe operator, track and wheel type to yp to including 20,0000
Ibs. with any or all attachments; Excavator Operator over 20,000
Ibs through 80,000 Ibs.; LOADERS: Belt Loaders, Kolman and Ko Cal
types; Loaders Operator, front end and overhead, 25,000 lIbs and
less than 60,000 Ibs; Elevating Grader Operator by Tractor
operator, Sierra, Euclid or similar types; PILEDRIVERS: Hammer
Operator; Piledriver Operator (not crane type); PIPELINE, SEWER
WATER: Pipe Cleaning Machine Operator; Pipe Doping Machine
Operator; Pipe Bending Machine Operator; Pipe Wrapping Machine
Operator; Boring Machine Operator; Back Filling Machine Operator;
REMOTE CONTROL: Concrete Cleaning Decontamination Machine
Operator; Ultra High Pressure Water Jet Cutting Toiol System
Operator/Mechanic; Vacuum Blasting Machine Operator/mechanic;
REPAIRMEN, HEAVY DUTY: Diesel Electric Engineer (Plant or Flating
Floating; Bolt Threading Machine operator; Drill Doctor (Bit
Grinder); H.D. Mechanic; H.D. Welder; Machine Tool Operator;
Combination H.D. Mechanic-Welder, when dispatched and/or when
required to do both; Welder-Certified, when dispatched and/or
required; RUBBER-TIRED SCRAPERS: Rubber-tired Scraper Operator,
single engine, single scraper; Self-loading, paddle wheel, auger
type under 15 cu. yds.; Rubber-tired Scraper Operator, twin
engine; Rubber-tired Scraper Operator, with push-pull
attachments; Self Loading, paddle wheel, auger type 15 cu. yds.
and over, single engine; Water pulls, water wagons; SHOVEL,
DRAGLINE, CLAMSHELL, BACKHOE, SKOOPER OPERATOR: Diesel Electric
Engineer; Stationay Drag Scraper Operator; Shovel, Dragline,
Clamshell, Operator under 3 cy yds.; Grade-all Operator; Shovel,
Dragline, Clamshell, Operator 3 cu yds, but less than 5 cu yds.
GROUP 5: ASPHALT: Extrusion Machine Operator; Roller Operator
(any asphalt mix); Asphalt Burner and Reconditioner Operator (any
type), 84; Roto-Mill, pavement profiler, ground man BULLDOZERS:
Bulldozer operator, 20,000 Ibs. or less or 100 horse or less;
COMPRESSORS: Compressor Operator any power), over 1,250 cu. ft.
total capacity; COMPACTORS: Compactor Operator, including
vibratory; Wagner Pactor Operator or similar type (without
blade); CONCRETE: Combination mixer and Compressor Operator,
gunite work; Concrete Batch Plant Quality Control Operator;
Beltcrete Operator; Pumpcrete Operator (any type); Pavement
Grinder and/or Grooving Machine Operator (riding type); Cement
Pump Operator, Fuller-Kenyon and similar; Concrete Pump Operator;
Grouting Machine Operator; Concrete mixer operator, single drum,
under five (6) bag capacity; Concrete Mixer Operator, single
drum, under 5 bag capacity and over; Cast place pipe laying
machine; Maginnis Internal Full Slab Vibrator Operator; Concrete
Finishing machine Operator, Clary, Johnson, Bidwell, Burgess
bridge deck or similar type; Curb Machine Operator, mechanical
Berm, Curb and/or Curb and Gutter; Concrete Joint Machine
Operator; Concrete Planer Operator; Tower Mobile Operator; Power
Jumbo Operator setting slip forms; Slip Form Pumps, power driven
hydraulic lighting device for concrete forms; Concrete Paving
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Machine Operator; Concrete Finishing Machine Operator; Concrete
Spreader Operator; CRANE: Helicopter Hoist Operator; Hoist
Operator, single drum; Elevator Operator; A-frame Truck Operator,
Double drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR:
Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill
and Earth Boring Machine Operator; Directional Drill Operator
over 20,000 Ibs pullback; FLOATING EQUIPMENT: Fireman;
FORKLIFT: Lull Hi-Lift Operator or similar type; Fork Lift, over
5 ton and/or robotic; HYDRAULIC HOES EXCAVATORS: Hydraulic
Backhoe Operator, wheel type (Ford, John Deere, Case type);
Hydraulic Backhoe Operator track type up to and including WHEEL
20,000 Ibs.; LOADERS: Loaders, rubber-tired type, less than
25,000 Ibs; Elevating Grader Operator, Tractor Towed requiring
Operator or Grader; OILERS: Service Oiler (Greaser); PIPELINE,
SEWER WATER: Hydraulic Pipe Press Operator; Hydra Hammer or
similar types; Pavement Breaker Operator; PUMPS: Pump Operator,
more than 5 (any size); Pot Rammer Operator; RAILROAD EQUIPMENT:
Locomotive Operator, under 40 tons; Ballast Regulator
Operator; Ballast Tamper Multi-Purpose Operator; Track Liner
Operator; Tie Spacer Operator; Shuttle Car Operator; Locomotive
Operator, 40 tons and over
GROUP 6: ASPHALT: Plant Oiler; Plant Fireman; Pugmill
Operator (any type); Truck mounted asphalt spreader, with screed;
COMPRESSORS: Compressor Operator (any power), under 1,250 cu. ft.
total capacity; CONCRETE: Plant Oiler, Assistant Conveyor
Operator; Conveyor Operator; Mixer Box Operator (C.T.B., dry
batch, etc.); Cement Hog Operator; Concrete Saw Operator;
Concrete Curing Machine Operator (riding type); Wire Mat or
Brooming Machine Operator; CRANE: Oiler; Fireman, all equipment;
Truck Crane Oiler Driver; A-frame Truck Operator, single
drum; Tugger or Coffin Type Hoist Operator; CRUSHER: Crusher
Oiler; Crusher Feederman; DRILLING: Drill Tender; Auger Oiler;
FLOATING EQUIPMENT: Deckhand; Boatman; FORKLIFT: Self-propelled
Scaffolding Operator, construction job site (exclduing working
platform); Fork Lift or Lumber Stacker Operator, construction job
site; Ross Carrier Operator, construction job site; GUARDRAIL
EQUIPMENT: Oiler; Auger Oiler; Oiler, combination guardrail
machines; Guardrail Punch Oiler; HEATING PLANT: Temporary Heating
Plant Operator; LOADERS: Bobcat, skid steer (less than 1 cu
yd.); Bucket Elevator Loader Operator, BarberGreene and similar
types; OILERS: Oiler; Guardrail Punch Oiler; Truck Crane Oiler-
Driver; Auger Oiler; Grade Oiler, required to check grade; Grade
Checker; PIPELINE SEWER WATER: Tar Pot Fireman; Tar Pot Fireman
(power agitated); PUMPS: Pump Operator (any power); Hydrostatic
Pump Operator; RAILROAD EQUIPMENT: Brakeman; Oiler; Switchman;
Motorman; Ballast Jack Tamper Operator; SHOVEL, DRAGLINE,
CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler, Grade Oiler (required
to check grade); Grade Checker; Fireman
ENGIO701E 06/01/2000
Rates Fringes
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA,
AND WAHKIAKUM COUNTIES
DREDGING:
ZONE A
LEVERMAN, HYDRAULIC 30.65 7.75
LEVERMAN, DIPPER,
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FLOATING CLAMSHELL 30.65 7.75

ASSISTANT ENGINEER 28.60 7.75

TENDERMAN 27.66 7.75

ASSISTANT MATE 25.16 7.75
ZONE B

LEVERMAN, HYDRAULIC 32.65 7.75

LEVERMAN, DIPPER,

FLOATING CLAMSHELL 32.65 7.75
ASSISTANT ENGINEER 30.60 7.75
TENDERMAN 29.66 7.75
ASSISTANT MATE 27.16 7.75

ZONE C
LEVERMAN, HYDRAULIC 33.65 7.75
LEVERMAN, DIPPER,

FLOATING CLAMSHELL 33.65 7.75
ASSISTANT ENGINEER 31.60 7.75
TENDERMAN 30.66 7.75
ASSISTANT MATE 28.16 7.75

ZONE DESCRIPTION FOR DREDGING:
ZONE A - All jobs or projects located within 30 road miles of
Portland City Hall.
ZONE B - Over 30-50 road miles from Portland City Hall.
ZONE C - Over 50 road miles from Portland City Hall.
*All jobs or projects shall be computed from the city hall by the
shortest route to the geographical center of the project.
IRONOO14F 07/01/2000
Rates Fringes
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES
IRONWORKERS 24.22 10.65
IRONOO291 07/01/2000
Rates Fringes
CLARK, CLALLAM, CHELAN, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON,
KING, KITTITAS, KLICKITAT, KITSAP, LEWIS, MASON, PACIFIC, PIERCE,
SKAGIT, SKAMANIA, SNOHOMISH, THURSTON, WAHKAIKUM, WHATCOM AND
YAKIMA COUNTIES
IRONWORKERS 25.22 10.65
LABOOOO1D 06/01/2000
Rates Fringes
CHELAN, DOUGLAS (WEST OF THE 120TH MERIDIAN), KITTITAS AND
YAKIMA COUNTIES

LABORERS:

ZONE 1:

GROUP 1 13.89 5.66
GROUP 2 16.21 5.66
GROUP 3 17.93 5.66
GROUP 4 18.41 5.66
GROUP 5 18.77 5.66

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $ .70
ZONE 3 - $1.00
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE,
AND YAKIMA
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ZONE 1 - Projects within 25 radius miles of the respective city
hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city hall

CALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,

MASON, PACIFIC (NORTH OF STRAIGHT LINE MADE BY EXTENDING THE

NORTH BOUNDARY WAHKIAKUM COUNTY WEST TO THE PACIFIC OCEAN),

PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND WHATCOM

COUNTIES

LABORERS:
ZONE 1:
GROUP 1 15.92 5.66
GROUP 2 18.24 5.66
GROUP 3 22.92 5.66
GROUP 4 23.40 5.66
GROUP 5 23.76 5.66

ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $ .70
ZONE 3 - $1.00
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT,
SEATTLE, KENT, TACOMA, OLYMPIA,
CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON
ZONE 1 - Projects within 25 radius miles of the respective city
hall
ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall
ZONE 3 - More than 45 radius miles from the respective city hall
LABORERS CLASSIFICATIONS
GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to final
acceptance by the owner)
GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car
GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator Machine;
Brush Cutter; Brush Hog Feeder; Burner; Carpenter Tender; Cement
Finisher Tender; Change House or Dry Shack; Chipping Gun (under
30 Ibs.); Choker Setter; Chuck Tender; Clean-up Laborer; Concrete
Form Stripper; Curing Laborer; Demolition (wrecking and moving
including charred material); Ditch Digger; Dump Person; Fine
Graders; Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous Waste
Worker (Level C); Maintenance Person; Material Yard Person; Pot
Tender; Rip Rap Person; Riggers; Scale Person; Sloper Sprayer;
Signal Person; Stock Piler; Stake Hopper; Toolroom Man (at job
site); Topper-Tailer; Track Laborer; Truck Spotter; Vinyl Seamer
GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 Ibs.);
Clary Power Spreader; Concrete Dumper/Chute Operator; Concrete
Saw Operator; Drill Operator (hydraulic, diamond, aiartrac);
Faller and Bucker Chain Saw; Grade Checker and Transit Person;
Groutmen (pressure) including post tension beams; Hazardous Waste
Worker (Level B); High Scaler; Jackhammer; Laserbeam Operator;
Manhole Builder-Mudman; Mortarman and Hodcarrier; Nozzleman
(concrete pump, green cutter when using combination of high
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pressure air and water on concrete and rock, sandblast, gunite,
shotcrete, water blaster, vacuum blaster); Pavement Breaker; Pipe
Layer and Caulker; Pipe Pot Tender; Pipe Reliner (not insert
type); Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20%); Spreader
(concrete); Tamper and Similar electric, air and glas operated
tool; Timber Person-sewer (lagger shorer and cribber);
Track Liner Power; Tugger Operator; Vibrator; Well Point Laborer
GROUP 5: Caisson Worker; Miner; Powderman; Re-Timberman;
Hazardous Waste Worker (Level A).
LABOO238E 06/01/2000

Rates Fringes
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS (EAST OF THE 120TH
MERIDIAN), FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN,
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA AND
WHITMAN COUNTIES

LABORERS:

ZONE 1:

GROUP 1 17.40 4.76
GROUP 2 19.50 4.76
GROUP 3 19.77 4.76
GROUP 4 20.04 4.76
GROUP 5 20.32 4.76
GROUP 6 21.69 4.76

Zone Differential (Add to Zone 1
rate): $2.00
BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office.
LABORERS CLASSIFICATIONS

GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic Control
Maintenance Laborer (to include erection and maintenance of
barricades, signs and relief of flagperson); Window
Washer/Cleaner (detail cleanup, such as, but not limited to
cleaning floors, ceilings, walls, windows, etc. prior to final
acceptance by the owner)

GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder; Carpenter
Tender; Cement Handler; Clean-up Laborer; Concrete Crewman (to
include stripping of forms, hand operating jacks on slip form
construction, application of concrete curing compounds, pumpcrete
machine, signaling, handling the nozzle of squeezcrete or similar
machine,6 inches and smaller); Confined Space Attendant; Concrete
Signalman; Crusher Feeder; Demolition (to include clean-up,
burning, loading, wrecking and salvage of all material); Dumpman;
Fence Erector; Firewatch; Form Cleaning Machine Feeder, Stacker;
General Laborer; Grout Machine Header Tender; Guard Rail (to
include guard rails, guide and reference posts, sign posts, and
right-of-way markers); Hazardous Waste Worker, Level D (no
respirator is used and skin protection is minimal); Miner, Class
"A"™ (to include all bull gang, concrete crewman, dumpman and
pumpcrete crewman, including distributing pipe, assembly &
dismantle, and nipper); Nipper; Riprap Man; Sandblast
Tailhoseman; Scaffold Erector (wood or steel); Stake Jumper;
Structural Mover (to include separating foundation, preparation,
cribbing, shoring, jacking and unloading of structures);
Tailhoseman (water nozzle); Timber Bucker and Faller (by hand);
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Track Laborer (RR); Truck Loader; Well-Point Man; All Other Work
Classifications Not Specially Listed Shall Be Classified As
General Laborer

GROUP 3: Aspahlt Raker; Asphalt Roller, walking; Cement
Finisher Tender; Concrete Saw, walking; Demolition Torch; Dope
Pot Firemen, non-mechanical; Driller Tender (when required to
move and position machine); Form Setter, Paving; Grade Checker
using level; Hazardous Waste Worker, Level C (uses a chemical
"splash suit” and air purifying respirator); Jackhammer Operator;
Miner, Class "B (to include brakeman, finisher, vibrator, form
setter); Nozzleman (to include squeeze and flo-crete nozzle);
Nozzleman, water, air or steam; Pavement Breaker (under 90 lIbs.);
Pipelayer, corrugated metal culvert; Pipelayer, multi-

plate; Pot Tender; Power Buggy Operator; Power Tool Operator,
gas, electric, pneumatic; Railroad Equipment, power driven,
except dual mobile power spiker or puller; Railroad Power Spiker
or Puller, dual mobile; Rodder and Spreader; Tamper (to include
operation of Barco, Essex and similar tampers); Trencher,
Shawnee; Tugger Operator; Wagon Drills; Water Pipe Liner;
Wheelbarrow (power driven)

GROUP 4: Air and Hydraulic Track Drill; Brush Machine (to
include horizontal construction joint cleanup brush
machine, power propelled); Caisson Worker, free air; Chain Saw
Operator and Faller; Concrete Stack (to include laborers when
laborers working on free standing concrete stacks for smoke or
fume control above 40 feet high); Gunite (to include operation
of machine and nozzle); Hazardous Waste Worker, Level B (uses
same respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical "splash suit™); High
Scaler; Laser Beam Operator (to include grade checker and
elevation control); Miner, Class C (to include miner, nozzleman
for concrete, laser beam operator and rigger on tunnels); Monitor
Operator (air track or similar mounting); Mortar Mixer; Nozzleman
(to include jet blasting nozzleman, over 1,200 Ibs., jet blast
machine power propelled, sandblast nozzle); Pavement Breaker (90
Ibs. and over); Pipelayer (to include working topman, caulker,
collarman, jointer, mortarman, rigger, jacker, shorer, valve or
meter installer); Pipewrapper; Plasterer Tender; Vibrators (all)
GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker, Level
A (utilizes a fully encapsulated suit with a self-contained
breathing apparatus or a supplied air line); Miner Class "D", (to
include raise and shaft miner, laser beam operator on riases and
shafts)

GROUP 6 - Powderman

LABO0238G 06/01/2000

Rates Fringes
COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN,
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA, WHITMAN
HOD CARRIERS 20.79 4.76
LABOO335A 06/01/2000
Rates Fringes

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE MADE
BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY WEST TO
THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES
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ZONE 1:

LABORERS:
GROUP 1 21.70 6.61
GROUP 2 22.19 6.61
GROUP 3 22 .56 6.61
GROUP 4 22.87 6.61
GROUP 5 19.60 6.61
GROUP 6 17.59 6.61
GROUP 7 14 .96 6.61

Zone Differential (Add to Zone 1 rates):
Zone 2 $ 0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75
BASE POINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER
ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.
ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.
ZONE 5: More than 80 miles from the respective city hall.
LABORERS CLASSIFICATIONS
GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and Truck
Loaders; Carpenter Tender; Change-House Man or Dry Shack Man;
Choker Setter; Clean-up Laborers; Curing, Concrete; Demolition,
Wrecking and Moving Laborers; Dumpers, road oiling crew; Dumpmen
(for grading crew); Elevator Feeders; Guard Rail, Median Rail
Reference Post, Guide Post, Right of Way Marker; Fine Graders;
Fire Watch; Form Strippers (nhot swinging stages); General
Laborers; Hazardous Waste Worker; Leverman or Aggregate Spreader
(Flaherty and similar types); Loading Spotters; Material Yard Man
(including electrical); Pittsburgh Chipper Operator or Similar
Types; Railroad Track Laborers; Ribbon Setters (including steel
forms); Rip Rap Man (hand placed); Road Pump Tender; Sewer Labor;
Signalman; Skipman; Slopers; Spraymen; Stake Chaser; Stockpiler;
Tie Back Shoring; Timber Faller and Bucker (hand labor); Toolroom
Man (at job site); Tunnel Bullgang (above ground); Weight-Man-
Crusher (aggregate when used)

GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility lines
or storage tanks on project; Brush Cutters (power saw); Burners;
Choker Splicer; Clary Power Spreader and similar types; Clean-
up Nozzleman-Green Cutter (concrete, rock, etc.); Concrete
Power Buggyman; Concrete Laborer; Crusher Feeder; Demolition and
Wrecking Charred Materials; Gunite Nozzleman Tender; Gunite or
Sand Blasting Pot Tender; Handlers or Mixers of all Materials of
an irritating nature (including cement and lime); Tool Operators
(includes but not limited to: Dry Pack Machine; Jackhammer;
Chipping Guns; Paving Breakers); Pipe Doping and Wrapping; Post
Hole Digger, air, gas or electric; Vibrating Screed; Tampers;
Sand Blasting (Wet); Stake-Setter; Tunnel-Muckers, Brakemen,
Concrete Crew, Bullgang (underground)

GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills, rubber-mounted
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drills, and other similar types including at crusher plants;
Gunite Nozzleman; High Scalers, Strippers and Drillers (covers
work iIn swinging stages, chairs or belts, under extreme
conditions unusual to normal drilling, blasting, barring-down, or
sloping and stripping); Manhole Builder; Powdermen; Concrete Saw
Operator; Pwdermen; Power Saw Operators (Bucking and Falling);
Pumpcrete Nozzlemen; Sand Blasting (Dry); Sewer Timberman; Track
Liners, Anchor Machines, Ballast Regulators, Multiple Tampers,
Power Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and
Timbermen; Vibrator; Water Blaster
GROUP 4: Asphalt Raker; Concrete Saw Operator (walls);
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying)-applicable when employee assigned to move, set up,
align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel
GROUP 5: Traffic Flaggers
GROUP 6: Fence Builders
GROUP 7: Landscaping or Planting Laborers
PAINOOO5B 06/01/2000
Rates Fringes
STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANITA, AND WAHKIAKUM COUNTIES
STRIPERS 20.65 5.85
PAINOOO5SD 03/01/2000
Rates Fringes
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON AND WHATCOM COUNTIES
PAINTERS 22.94 3.73
PAINOOO5S5G 07/01/2000
Rates Fringes
ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE); CHELAN,
COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS, LINCOLN,
OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES

PAINTERS™*:
Brush, Roller, Striping,
Steam-cleaning and Spray 19.00 3.67

Application of Cold Tar
Products, Epoxies, Polyure
thanes, Acids, Radiation
Resistant Material, Water and
Sandblasting, Bridges, Towers,

Tanks, Stacks, Steeples 20.00 3.67
TV Radio, Electrical Transmission

Towers 20.75 3.67
Lead Abatement, Asbestos

Abatement 20.00 3.67

*$.70 shall be paid over and above the basic wage rates listed
for work on swing stages and high work of over 30 feet.
PAINOO55C 11/01/1999
Rates Fringes
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM
COUNTIES
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PAINTERS:

Brush & Roller 17.10 3.48
Spray and Sandblasting 17.70 3.48
High work - All work

60 ft. or higher 17.60 3.48

PAINOO5S5L 06/01/2000
Rates Fringes
CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES
PAINTERS:
HIGHWAY AND PARKING LOT
STRIPER 21.88 4.76
PLASOO72E 06/01/1999
Rates Fringes
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND
YAKIMA COUNTIES
ZONE 1:
CEMENT MASONS 21.57 5.24
Zone Differential (Add to Zone 1
rate): Zone 2 - $2.00
BASE POINTS: Spokane, Pasco, Moses Lake, Lewiston
Zone 1: 0 - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office
PLAS0528A 08/31/2000
Rates Fringes
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (NORTH), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH,
THURSTON, AND WHATCOM COUNTIES
CEMENT MASON 25.16 8.49
COMPOSITION, COLOR MASTIC,
TROWEL MACHINE, GRINDER,
POWER TOOLS, GUNNITE NOZZLE 25.41 8.49
PLASO555B 06/01/2000
Rates Fringes
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKITAKUM COUNTIES

ZONE 1:

CEMENT MASONS 23.66 8.45
COMPOSITION WORKERS AND

POWER MACHINERY OPERATORS 24.09 8.45

CEMENT MASONS ON SUSPENDED,
SWINGING AND/OR HANGING
SCAFFOLD 24.09 8.45
CEMENT MASONS DOING BOTH
COMPOSITION/POWER MACHINERY
AND SUSPENDED/HANGING
SCAFFOLD 22.52 8.45
Zone Differential (Add To Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75
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BASE POINTS: BEND, CORVALLIS, EUGENE, LONGVIEW, MEDFORD,
PORTLAND, SALEM, THE DALLES, VANCOUVER

ZONE 1: Projects within 30 miles of the respective city hall

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall

PLUMOO32B 01/01/2001

Rates Fringes
CLALLAM, KING AND JEFFERSON COUNTIES
PLUMBERS AND PIPEFITTERS 30.58 11.03
PLUMO0O32D 06/01/1999
Rates Fringes

CHELAN, KITTITAS (NORTHERN TIP), DOUGLAS (NORTH), AND OKANOGAN
(NORTH) COUNTIES
PLUMBERS AND PIPEFITTERS 23.47 8.67
PLUMO044C 06/01/2000
Rates Fringes
ADAMS (NORTHERN PART), ASOTIN (CLARKSTON ONLY), FERRY (EASTERN
PART), LINCOLN (EASTERN PART), PEND ORIELLE, STEVENS, SPOKANE,
AND WHITMAN COUNTIES
PLUMBERS AND PIPEFITTERS 25.81 8.54
PLUMO0O82A 06/01/2000
Rates Fringes
CLARK (NORTHERN TIP INCLUDING WOODLAND), COWLITZ, GRAYS HARBOR,
LEWIS, MASON (EXCLUDING NE SECTION), PACIFIC, PIERCE
SKAMANITA, THURSTON AND WAHKIAKUM COUNTIES

PLUMBERS AND PIPEFITTERS 23.40 14.42
PLUMO265C 06/01/2000
Rates Fringes
ISLAND, SKAGIT, SNOHOMISH AND SAN JUAN COUNTIES
PLUMBERS AND PIPEFITTERS 28.37 9.84
WHATCOM COUNTY
PLUMBERS AND STEAMFITTERS
Plumbing projects
over $3,000,000 27.40 9.54
Plumbing projects
$3,000,000 and under 28.37 9.04
* PLUMO290K 04/01/2001
Rates Fringes
CLARK (ALL EXCLUDING NORTHERN TIP INCLUDING CITY OF WOODLAND)
PLUMBERS AND PIPEFITTERS 30.85 10.50
PLUMO598E 06/01/2000
Rates Fringes

ADAMS (SOUTHERN PART), ASOTIN (EXCLUDING THE CITY OF CLARKSTON),
BENTON, COLUMBIA, DOUGLAS (EASTERN HALF), FERRY (WESTERN PART),
FRANKLIN, GARFIELD, GRANT, KITTITAS (ALL BUT NORTHERN TIP),
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KLICKITAT, LINCOLN (WESTERN PART), OKANOGAN (EASTERN), WALLA
WALLA AND YAKIMA COUNTIES
PLUMBERS 28.35 11.05

PLUMO631A 06/01/2000

Rates Fringes

MASON (NE SECTION),
AND KITSAP COUNTIES
PLUMBERS/PIPEFITTERS:
All new construction, additions,

and remodeling of commercial

building projects such as:

cocktail lounges and taverns,

professional buildings, medical

clinics, retail stores, hotels

and motels, restaurants and fast

food types, gasoline service

stations, and car washes where

the plumbing and mechanical cost

of the project is less than

$100,000 14.55 7.98
All other work where the plumbing

and mechanical cost of the project

is $100,000 and over 23.95 13.11
TEAMO0O37C 06/01/2000

Rates Fringes

CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line made
by extending the north boundary line of Wahkiakum County west to
the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES
TRUCK DRIVERS

ZONE 1:
GROUP 1 23.13 7.80
GROUP 2 23.25 7.80
GROUP 3 23.38 7.80
GROUP 4 23.64 7.80
GROUP 5 23.86 7.80
GROUP 6 24 .02 7.80
GROUP 7 24 .22 7.80

Zone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75
BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER
ZONE 1: Projects within 30 miles of the respective city hall.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.
ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.
ZONE 5: More than 80 miles from the respective city hall.
TRUCK DRIVERS CLASSIFICATIONS
GROUP 1: A Frame or Hydra lifrt truck w/load bearing surface;
Articulated dump truck; Battery Rebuilders; Bus or Manhaul
Driver; Concrete Buggies (power operated); Concrete pump truck;
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Dump Trucks, side, end and bottom dumps, including Semi Trucks
and Trains or combinations there of: up to and including 10 cu.
yds.; Lift Jitneys, Fork Lifts (all sizes in loading, unloading
and transporting material on job site); Loader and/or Leverman on
Concrete Dry Batch Plant (manually operated); Pilot Car;

Pickup truck; Solo Flat Bed and misc. Body Trucks, 0-10 tons;
Truck Tender; Truck Mechanic Tender; Water Wagons (rated
capacity) up to 3,000 gallons; Transit Mix and Wet or Dry Mix - 5
cu. yds. and under; Lubrication Man, Fuel Truck Driver, Tireman,
Wash Rack, Steam Cleaner or combinations; Team Driver; Slurry
Truck Driver or Leverman; Tireman

GROUP 2: Boom truck/hydra lift or retracting crane; Challenger;
Dumpsters or similar equipment all sizes; Dump Trucks/articulated
dumps 6 cu to 10 cu.; Flaherty Spreader Driver or Leverman;
Lowbed Equipment, Flat Bed Semi-trailer or doubles transporting
equipment or wet or dry materials; Lumber Carrier,
Driver-Straddle Carrier (used in loading, unloading and
transporting of materials on job site); Oil Distributor Driver or
Leverman; Transit mix and wet or dry mix trcuks: over 5 cu. yds.
and including 7 cu. yds.; Vacuum trucks; Water truck/Wagons
(rated capacity) over 3,000 to 5,000 gallons

GROUP 3: Ammonia nitrate distributor driver; Dump trucks, side,
end and bottom dumps, including Semi Trucks and Trains or
combinations thereof: over 10 cu. yds. and including 30 cu. yds.
includes Articulated dump trucks; Selfpropelled street sweeper;
Transit mix and wet or dry mix truck: over 7 cu yds. and
including 11 cu yds.; Truck Mechanic Welder Body Repairman;
utility and cleanup truck; Water Wagons (rated capacity) over
5,000 to 10,000 gallons

GROUP 4: Asphalt burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations thereof:
over 30 cu. yds. and including 50 cu. yds. includes articulated
dump trucks; Fire guard; Transit Mix and Wet or Dry Mix Trucks,
over 11 cu. yds. and including 15 cu. yds.; Water Wagon (rated
capacity) over 10,000 gallons to 15,000 gallons

GROUP 5: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 50 cu. yds.
and including 60 cu. yds. includes articulated dump trucks

GROUP 6: Bulk cement spreader w/o auger; Dry prebatch concrete
mix trucks; Dump trucks, side, end and bottom dumps, including
Semi Trucks and Trains of combinations thereof: over 60 cu. yds.
and including 80 cu. yds., and includes articulated dump trucks;
Skid truck

GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu. yds.
and including 100 cu. yds., includes articulated dump trucks;
Industrial lift truck (mechanical tailgate)

TEAMO174A 06/01/1999

Rates Fringes

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

TRUCK DRIVERS;

GROUP 1: 23.05 8.21
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GROUP 2: 22.47 8.21

GROUP 3: 20.43 8.21
GROUP 4: 16.68 8.21
GROUP 5: 22 .22 8.21

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1 -""A-frame or Hydralift" trucks and Boom trucks or
similar equipment when "A" frame or "Hydralift" and Boom truck or
similar equipment is used; Buggymobile; Bulk Cement Tanker;
Dumpsters and similar equipment, Tournorockers, Tournowagon,
Tournotrailer, Cat DW series, Terra Cobra, Le Tourneau,
Westinghouse, Athye Wagon, Euclid Two and Four-Wheeled power
tractor with trailer and similar top-loaded equipment
transporting material: Dump Trucks, side, end and bottom dump,
including semi-trucks and trains or combinations thereof with 16
yards to 30 yards capacity: Over 30 yards $.15 per hour
additional for each 10 yard increment; Explosive Truck (field
mix) and similar equipment; Hyster Operators (handling bulk loose
aggregates); Lowbed and Heavy Duty Trailer; Road Oil Distributor
Driver; Spreader, Flaherty Transit mix used exclusively in heavy
construction; Water Wagon and Tank Truck-3,000 gallons and
over capacity

GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site; Dumpsters,
and similar equipment, Tournorockers, Tournowagon, Turnotrailer,
Cat. D.W. Series, Terra Cobra, Le Tourneau, Westinghouse, Athye
wagon, Euclid two and four-wheeled power tractor with trailer and
similar top-loaded equipment transporting material: Dump trucks,
side, end and bottom dump, including semi-trucks and trains or
combinations thereof with less than 16 yards capacity; Flatbed
(Dual Rear Axle); Grease Truck, Fuel Truck, Greaser, Battery
Service Man and/or Tire Service Man; Leverman and loader at
bunkers and batch plants; Oil tank transport; Scissor truck;
Slurry Truck; Sno-Go and similar equipment; Swampers; Straddler
Carrier (Ross, Hyster) and similar equipment; Team Driver;
Tractor (small, rubber-tired)(when used within Teamster
jJjurisdiction); Vacuum truck; Water Wagon and Tank trucks-less
than 3,000 gallons capacity; Winch Truck; Wrecker, Tow truck and
similar equipment

GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite work
only)

GROUP 4 - Escort or Pilot Car

GROUP 5 - Mechanic

HAZMAT PROJECTS
Anyone working on a HAZMAT job, where HAZMAT certification 1is
required, shall be compensated as a premium, in addition to the
classification working in as follows:

LEVEL C: +%$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B: +%$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with a
chemical "splash suit.”

LEVEL A: +$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus or a
supplied air line.

ZONE DIFFERENTIALS
Zone pay will be calculated from the city center of the following
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listed cities:

BELL INGHAM CENTRALIA RAYMOND OLYMPIA
EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON
TRAVEL - Zone A - 0 - 25 miles - Free Zone

Zone B - 25 - 45 miles - $ .70 per hour.
Zone C - Over 45 miles - $1.00 per hour.
TEAMO760C 06/01/1999
Rates Fringes
COUNTIES FROM THE TOP OF THE CASCADE MOUNTAIN RANGE EAST: ADAMS,
ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND OREILLE,
SPOKANE, STEVENS, WALLA WALLA, AND WHITMAN COUNTIES
TRUCK DRIVERS
(ANYONE WORKING ON HAZMAT JOBS SEE FOOTNOTE A BELOW)
ZONE 1: (INCLUDES ALL OF YAKIMA COUNTY)

GROUP 1 17.42 7.31
GROUP 2 19.69 7.31
GROUP 3 20.19 7.31
GROUP 4 20.52 7.31
GROUP 5 20.63 7.31
GROUP 6 20.80 7.31
GROUP 7 21.33 7.31
GROUP 8 21.66 7.31

Zone Differential (Add to Zone 1
rate: Zone 2 - $2.00)
BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office
TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power Boat
Hauling Employees or Material

GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 Ibs. and
under); Leverperson (loading trucks at bunkers); Trailer Mounted
Hydro Seeder and Mulcher; Seeder & Mulcher; Stationary Fuel
Operator; Tractor (small, rubber-tired, pulling trailer or
similar equipment)

GROUP 3: Auto Crane (2000 Ibs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. & under);
Flat Bed Truck with Hydraullic System; Fork Lift (3001-16,000
Ibs.); Fuel Truck Driver, Steamcleaner & Washer; Power Operated
Sweeper; Rubber-tired Tunnel Jumbo; Scissors Truck; Slurry Truck
Driver; Straddle Carrier (Ross, Hyster, & similar); Tireperson;
Transit Mixers & Truck Hauling Concrete (3 yd. to & including 6
yds.); Trucks, side, end, bottom & articulated end dump (3 yards
to and including 6 yds.); Warehouseperson (to include shipping &
receiving); Wrecker & Tow Truck

GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6 yards to
and including 12 yds.); Truck Mounted Hydro Seeder;
Warehouseperson; Water Tank truck (0-8,000 gallons)

GROUP 5: Dumptor (over 6 yds.); Lowboy (60 tons & under); Self-
loading Roll Off; Semi-Truck & Trailer; Tractor with Steer
Trailer; Transit Mixers and Trucks Hauling Concrete (over 6 yds.
to and including 10 yds.); Trucks, side, end, bottom and end
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dump (over 12 yds. to & including 20 yds.); Truck-Mounted Crane
(with load bearing surface either mounted or pulled, up to 14
ton); Vacuum Truck (super sucker, guzzler, etc.)

GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 Ibs.); Dumps (Semi-end); Mechanic (Field); Semi-
end Dumps; Transfer Truck & Trailer; Transit Mixers & Trucks
Hauling Concrete (over 10 yds. to & including 20 yds.); Trucks,
side, end, bottom and articulated end dump (over 20 yds. to &
including 40 yds.); Truck and Pup; Tournarocker, DW"s & similar
with 2 or more 4 wheel-power tractor with trailer, gallonage or
yardage scale, whichever is greater Water Tank Truck (8,001-
14,000 gallons)

GROUP 7: Oil Distributor Driver; Stringer Truck (cable oeprated
trailer); Transit Mixers & Trucks Hauling Concrete (over 20
yds.); Truck, side, end, bottom end dump (over 40 yds. to &
including 100 yds.); Truck Mounted Crane (with load bearing
surface either mounted or pulled (16 through 25 tons);

GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter Pilot
Hauling Employees or Materials
Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a premium,
in additon to the classification working in as follows:

LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying
respirator or additional protective clothing.
LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated
suit with a self-contained breathing apparatus.
NOTE: Trucks Pulling Equipment Railers: shall receive $.15/hour
over applicable truck rate

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29 CFR 5.5(a) (1) (V)).-

In the listing above, the "SU"™ designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.
WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:
* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a
position on a wage determination matter
a conformance (additional classification and rate)

ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

*
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Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
2.) ITf the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
The request should be accompanied by a full statement of the
interested party®s position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) IT the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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SECTION 01110

SUMMARY OF WORK

PART 1 GENERAL

1.1 SUMMARY

1.1.1 This section provides a comprehensive summary of the various contract work elements and
their relationship to each other. This summary does not provide the technical detail of the
referenced sections for the particular work activities, but describes the work as awhole, providing
overall perspective to the separate tasks and their interrelationships. Background on site
conditions and previous soil investigations is also included. This section shall be used in
conjunction with all the other sections and the Drawings to establish the total work requirements.

1.1.2 The Contractor is advised that the contract work will consist of remediation of the
Manchester Annex Superfund Site (Site) located in Kitsap County, Washington. The remediation
will be conducted under the Department of Defense’ s Defense Environmental Restoration
program for Formerly Used Defense Sites (DERP-FUDS) and will implement the selected cleanup
alternative specified in the Record of Decision (ROD), dated September 1997. All applicable
Federal, state, and local regulations shall be adhered to by the Contractor.

1.2 SITE BACKGROUND

The Site is located approximately one mile north of Manchester, Washington, in Kitsap
County. It is Situated on the western shore of Clam Bay, an embayment off the west side of
Rich Passage in Puget Sound. The Site was historically owned and operated by the U.S. Navy
for submarine net maintenance, fire training, and waste disposal activities. Current Site owners
include the U.S. Environmental Protection Agency (EPA) and the National Oceanic and
Atmospheric Administration (NOAA), who both operate laboratory facilities. Washington
State Parks operates Manchester State Park (MSP), a seasonal park facility, on the extreme
western portion of the Site.

Severd investigations, including preliminary assessments, site investigations, and an
underground storage tank (UST) removal and closure action were performed by the Corps,
EPA, and NOAA during the period from 1987 to 1994. Based on the findings of the initial
investigations, the Manchester Annex Site was listed in 1994 on the CERCLA (Superfund)
National Priorities List (NPL) of Hazardous Sites. The Corps (with EPA oversight) completed
a Remedia Investigation/Feasibility Study (RI/FS) in December 1996. The Proposed Plan for
Site Cleanup was presented to the public in April 1997, and the ROD was finalized and signed
in September 1997.
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1.3 PROJECT OBJECTIVE

The Selected Remedy is intended to address potential current and future impacts to human health
and the environment resulting from chemical contamination at the Site. The greatest Site risks are
associated with potential skin contact and incidental ingestion of waste materials containing
elevated concentrations of metals and dioxin/furan. High concentrations of these compounds are
detected in the former landfill waste materials, fire training simulator debris, and associated soils.
Thereisalso athreat of contaminants, primarily metals and PCBs, migrating from the landfill area
into Clam Bay, where sediments and marine organisms may accumulate contaminants. The
purpose of the remedial action isto minimize future exposure to contaminated materials and to
reduce contaminant migration into Clam Bay.

1.4 SCOPE OF WORK

1.4.1 Generd

Description of Work: This Project includes all labor, material, and equipment necessary to provide
Site maintenance servicesi.e., cleaning st barriers, installation of temporary fences, removal of
temporary structures and all other tasks necessary to maintain current site conditions the
procurement, fabrication, and delivery of the Geomembrane.

1.4.2 Health and Safety

Work under this contract requires that the Contractor address Accident Prevention Plan in
accordance with EM-385-1-1. All applicable Federd, state, and local regulations shall be adhered
to by the Contractor.

1.4.3 Site Preparation

Work consists of maintaining the project site (landfill cap) in its existing condition.

END OF SECTION
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SECTION 01145
SITE-SPECIFIC
SUPPLEMENTARY REQUIREMENTS

PART 1 GENERAL

1.1 CONDUCT OF WORK

1.1.1 Coordination

Coordination with using agencies and other on-site contractors shall be made through the Contracting
Officer (CO) to assist the Contractor to perform the work with a minimum of interference and

inconvenience. The project siteis located on a site occupied by active facilities including government
agencies and other contractors. All such activities use the main entry gate for access.

1.1.2 KeydCardkeys
When keys are required for access to facilities on this contract, they shall be obtained through the CO.

1.1.2.1 The Contractor shall be responsible for Government-owned keys issued for access to facilities or
areas pertinent to this contract.

1.1.2.2 Upon completion of the work in an area, or upon request of the CO, the key or keys relevant to the
completed areas shall be returned.

1.1.2.3 Should the Contractor lose a key:

a the CO shall be notified, in writing, within three (3) working days after the lossis
discovered; and

b. should the key not be found before final acceptance, the final contract payment shall be
reduced by $100 for each key not returned.

1.1.3 Work Hours
Work hours in the project area shall be 7:00 am. to 6:00 p.m. daily, Monday through Friday, excluding
holidays. Requests for alternate work schedules may be considered, but must be approved by the CO.

Alternate work schedules may not be approved if a Government quality assurance inspector is not available
to be on site during the proposed work hours.

1.2 GENERAL ACCESS REQUIREMENTS

The project site area is presently secured by fences and limited-access gates.
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1.2.1 Entry Gate

The Site iswithin afenced area controlled by an automated gate. The gate is open during the hours of 7:00
am. to 5:30 p.m. daily, Monday through Friday. The gate, when in closed position, will automatically
open to allow exit at al times.

1.2.2 Irregular or Non-Routine Access

Access on aregular basis and during other than established working hours will require prior approva by
the CO. lrregular or non-routine access of Contractor personnel to the controlled areas during nonduty
hours may be granted by the CO’ s designated representative (normally a security guard).

1.2.3 Maintenance of Access

The Contractor shall not obstruct or interfere with access by others to existing facilities adjacent to the
project site during the work under this Contract.

1.2.4 Contractor's vehicles shall only park in approved areas in accordance with the parking plan provided
by the CO.

1.2.5 Employee Parking

Contractor employees shall park privately owned vehicles in an area designated by the CO. This areawill
be within reasonable walking distance of the construction site. Contractor employee parking shall not
interfere with existing and established parking requirements of the government controlled facilities.

1.3 COORDINATION AND COOPERATION WITH OTHER CONTRACTORS

Work by othersis anticipated to be performed in the vicinity or adjacent to the project site in concurrence
with the scheduled performance of Work under these Contract Documents. Contractor shall coordinate
congtruction work with other contractors to minimize conflicts and to maintain a cooperative effort in
completion of the Work.

1.4 CONSTRUCTION SCHEDULE REQUIREMENTS

The work shall be planned, scheduled, and performed in phases to complete the work within the
requirements of these contract documents and the requirements of appropriate Federa, state, and local
agencies. The proposed sequence of work is:

1) Accident Prevention PLan

2) Site maintenance;
3) Procurement of landfill liner
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1.4.1 Constraints

The following specia constraints have been identified as having an impact on the performance of the Work.
It is not intended to be a comprehensive list of constraints that will result from the execution of the Work,
but as an aid to the Contractor in development of schedules and in executing the Work. Additional
congtraints may exist or develop as aresult of required Work execution or Contractor’ s proposed work
methods or sequence. In any event, the Contractor is responsible for compliance with the requirements of
the various specification sections and the work procedures and protection requirements contained therein
and establishing all constraints associated with the Work execution and incorporating them into Work
schedules and proposed construction activities.

a Between February 15, and August 1, work waterward of the ordinary high water lineis
prohibited under the Washington Hydraulic Code, Chapter 220-110 WAC;

1.6 UTILITY OUTAGES

1.6.1 Contractor shall coordinate utility outages with the CO at least 7 days in advance. Outages shall be
kept to a minimum, shall only be conducted on weekends, and any one outage shall not last more than 2
hours. Describe the reason, anticipated length of time, and areas affected by the outage in awritten
request. Provide temporary provisions for continuous power supply to critical existing facility components
if requested by the CO.

1.6.2 Perform Work continuously during critical utility connections and changeovers, and as required to
prevent lengthy interruption of utility service. The Contractor must have the permission of the CO prior to
causing any interruption of utility service.

1.7 PROTECTION OF PROPERTY

In addition to requirements of the Contract Clauses, the Contractor shall protect all property, Government
or private, within or in the vicinity of the work site. The Contractor shall ensure that it is not removed,
damaged, destroyed, or prevented from its normal use unless so designated in the Contract Documents. Al
property adjacent to the work shall be protected including, but not be limited to, protection from
construction generated dust, debris, water, and vibration. Property includes land, utilities, landscaping,

markers and monuments, buildings, structures, site and drainage improvements, whether shown on the
Drawings or not.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01200

MEASUREMENT AND PAYMENT

PART 1 GENERAL
1.1 GENERAL

The contract price for each item shall constitute full compensation for furnishing all plant, labor, materials,
appurtenances, and incidentals and performing all operations necessary to construct and complete the items
in accordance with these specifications and the applicable drawings, including surveying performed by the
Contractor. Payment for each item shall be considered as full compensation, notwithstanding that minor
features may not be mentioned herein. Work paid for under one item will not be paid for under any other
item. No separate payment will be made for the work, services, or operations required by the Contractor, as
specified in DIVISION 1, GENERAL REQUIREMENTS, to complete the project in accordance with these
specifications; all costs thereof shall be considered as incidenta to the work.

1.2 PAYMENT
1.2.1 ITEM 0001 (BASE ITEM)

Payment will be made at the contract lump sum price for Item No. 0001, All work for
PROCUREMENT OF WASTE CONTAINMENT GEOMEMBRANE SECTION 02372, item
includes all associated submittals unless separately listed on the schedule.

1.2.2 ITEM 0002 (BASE ITEM)

Payment will be made at the contract per day completed for Item No. 0002, Clean or replace,
with like material, as necessary, the Silt barrier located in the creek at the south end of the
Landfill. And Maintain or replace as necessary, temporary plastic fences that secures the
project site.

1.2.3 ITEM 0003 (BASE ITEM)
Payment will be made at the contract lump sum price for Item No. 0003, All work for the

development of the Accident Prevention Plan development, item includes all associated
submittals unless separately listed on the schedule.
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1.4 PROGRESS PAYMENT INVOICE

Requests for payment shall be submitted in accordance with Federal Acquisition Regulations (FAR)
Subpart 32.9, entitled "PROMPT PAYMENT", and Paragraphs 52.232-5 and 52.232-27, entitled
"Payments Under Fixed-Price Construction Contracts', and "Prompt Payment for Construction
Contracts', respectively. In addition each request shall be submitted in the number of copies and to the
designated billing office as shown in the Contract.

1.4.1 When submitting payment requests, the Contractor shall complete Blocks 1 through 12 of the
"PROGRESS PAYMENT INVOICE" Form as directed by the Contracting Officer. (A sampleformis
attached at the end of this Technical Specification Section.) The completed form shall then become the
cover document to which all other support data shall be attached.

1.4.2 One additional copy of the entire request for payment, to include the "PROGRESS PAYMENT
INVOICE" cover document, shall be forwarded to a separate address as designated by the Contracting
Officer.

1.4.3 The Contractor shall submit with each pay request, alist of subcontractors that have worked during
that pay period. Thelisting shall be broken down into weeks, identifying each subcontractor that has
worked during a particular week, and indicate the total number of employees that have worked on site for
each subcontractor for each week. The prime Contractor shall aso indicate the total number of
employees for its on site staff for each week.

PARTS2and 3 NOT USED
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PROGRESS PAYMENT INVOICE
See Federal Acquisition Regulations (FAR) 32.900, 52.232-5, & 52.232-27

1. PROJECT AND LOCATION 2. DATE
3. CONTRACTOR NAME AND ADDRESS 4. CONTRACT NO.
(Must be the same as in the Contract)
5. INVOICE NO.
6. DESCRIPTION OF WORK 7. PERIOD OF PERFORMANCE
From:
To:
8. DISCOUNT TERMS
9. OFFICIAL TO WHOM PAYMENT 10. OFFICIAL TO BE NOTIFIED
ISTO BE FORWARDED OF DEFECTIVE INVOICE
Name: Name:
Title Title:
Phone () - Phone () -

11. CERTIFICATION: I hereby certify, to the best of my knowledge and belief, that
(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of this contract;
(2) Payments to subcontractors and suppliers have been made from previous payments received under
the contract, and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;
and
(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

(Signature) (Title) (Date)
12. OTHER INFORMATION OR DOCUMENTATION (FOR GOVERNMENT USE ONLY)
required by Contract. Provide two (2) copies of each
(check and attach if applicable): Retainage: % Amt $
Updated Progress Chart/Schedule Withholdings: $
Progress Narrative
Certified Payrolls (submitted weekly) Reason:
Safety Exposure Report
Updated Submittal \register
Progress Photos Following items are current:
Subcontractor/Employee Listings As-Builts Yes No
O & M Manuas Yes No
1354 Data Yes No
Submittal Register Yes No

END OF SECTION
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SECTION 01250

MODIFICATION PROCEDURES

PART 1 GENERAL
1.1 PROPOSED PROJECT MODIFICATIONS:

Price proposals for proposed modifications shall be submitted in accordance with the requirements of the
Contract Clause MODIFICATION PROPOSALS - PRICE BREAKDOWNS. |f change order work
impacts or delays other unchanged contract work, the costs of such impacts or delays shall beincluded in
the proposals and separately identified. Additional instructions for submitting price proposals can be found
in NPSP-415-1-1, INSTRUCTION AND INFORMATION FOR CONTRACTORS, a copy of which will
be furnished to the Contractor at the Preconstruction Conference. For information applicable to equipment
rates used in contract modifications, refer to Section 00800 - SPECIAL CLAUSES, clause “EQUIPMENT
OWNERSHIP AND OPERATING EXPENSE SCHEDULE”.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)

END OF SECTION
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1 GENERAL
1.1 CONTROL AND SCHEDULING OF SUBMITTALS
1.1.1 Submittal Coordination Meeting

After the preconstruction conference and before any submittals are sent to the Contracting Officer’s
Representative (COR), with the exception of Division 1 submittals, the Contractor shall meet with the COR
to develop an approved preliminary submittal register, ENG Form 4288. During the meeting al required
itemswill be identified and grouped into three categories:

Government Approved (GA)

Government approval is required for extensions of design, critical materials, variations/deviations, an "or
equa" decision, equipment whose compatibility with the entire system must be checked, architectura items
such as Color Charts/Patterns/Textures, and other items as designated by the COR. Within the terms of
the Contract Clause entitled " Specifications and Drawings for Construction,” these submittals will be acted
on as "shop drawings.”

For Information Only (FIO)

Submittals not requiring Government approval will be for information only. These are items such as
Installation Procedures, Certificates of compliance, Samples, Qualifications, etc. Within the terms of the
Contract Clause entitled " Specifications and Drawings for Construction,” these submittals will not be acted
on as "shop drawings.”

Those items that can be visually inspected by the Contractor’ s Quality Control Representative (CQC)
on site or are provided to the Government other than with an ENG Form 4025: The items that fall into
this category shall remain on the register but shall not be submitted to the COR. For these items, the
“Classification” column on the submittal register shall remain blank.

1.1.2 Fina Submittal Register

The final submittal register shall be coordinated with the progress schedule and submitted within 40 days of
Notice to Proceed. In preparing the final document, adequate time (minimum of 30 days) shall be allowed
for review and approval, and possible resubmittal of each item on the register.

1.1.3 Submittal Register Updates

The Contractor's quality control representative shall review the listing at least every 30 days and take
appropriate action to maintain an effective system. Copies of updated or corrected listings shall be
submitted to the COR at |east every 30 days in the quantity specified.
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1.2 SUBMITTAL TYPES

Throughout these specifications submittals may be identified with the prefix "SD" (submittal data) followed
by a number (category, i.e., data, drawings, reports, etc.). Thisisfor bookkeeping and record sorting in the
system:
SD-01 Data
Submittals which provide calculations, descriptions, or documentation regarding the work.

SD-04 Drawings

Submittals which graphically show relationship of various components of the work, schematic diagrams of
systems, details of fabrication, layouts of particular elements, connections, and other relational aspects of the
work.

SD-06 Instructions

Preprinted material describing installation of a product, system or material, including special notices and
material safety data sheets, if any, concerning impedances, hazards, and safety precautions.

SD-07 Schedules

Tabular lists showing location, features, or other pertinent information regarding products, materias,
equipment, or components to be used n the work.

SD-08 Statements

A document, required of the Contractor, or through the Contractor from a subcontractor, supplier, installer,
or manufacturer to confirm the quality or orderly progression of a portion of the work by documenting
procedures, acceptability of methods or personnel, qualifications, or other quality verifications.

SD-09 Reports

Reports of ingpections or tests, including analyses and interpretation of test results. Each report shall be
properly identified. Test methods used shall be identified and test results shall be recorded.

SD-13 Certificates
Statement signed by an official authorized to certify on behalf of the manufacturer that a product,
system or material meets specified requirements. The statement must be dated after the award of this
contract and state the Contractor's name and address, project and location, and list specific requirements
which are being certified.

SD-14 Samples

Fabricated and/or unfabricated physical examples of materials, products, and/or units of work as
complete units or as portions of units.
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SD-18 Records

Documentation to record compliance with technical or administrative requirements.
SD-19 Operation and Maintenance Manuals

Data which forms a part of an operation and maintenance manual.

Submittals required by the Contract Clauses and other non-technical parts of the contract are not necessarily
included in this section. These type of submittals can be added to the register before or during the submittal
coordination meeting.

1.3 APPROVED SUBMITTALS

The approval of submittals by the COR shall not be construed as a complete check, but will indicate only
that the general method of construction, materials, detailing and other information are satisfactory.
Approva will not relieve the Contractor of the responsibility for any error which may exist. The
Contractor, under the CQC requirements of this contract, is responsible for the dimensions and design of
adequate connections, details, and satisfactory construction of al work. After submittals have been
approved by the COR, no resubmittal for the purpose of substituting materials or equipment will be given
consideration.

1.4 DISAPPROVED SUBMITTALS

The Contractor shall make al corrections required by the COR and promptly furnish a corrected submittal
in the format and number of copies specified for the initia submittal. If the Contractor considers any
correction indicated on the submittals to constitute a change to the contract, written notice, as required
under the Contract Clause entitled "Changes," shall be given to the COR.

1.5 PAYMENT

Separate payment will not be made for submittals, and all costs associated therein shall be included in the
applicable unit prices or lump sum prices contained in the schedule. Payment will not be made for any
materia or equipment which does not comply with contract requirements.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL

Prior to submittal, all items shall be checked and approved by the Contractor's CQC and each item of the
submittal shall be stamped, signed, and dated. Each respective transmittal form (ENG Form 4025) shall be
signed and dated by the CQC certifying that the accompanying submittal complies with the contract
requirements. This procedure appliesto al submittals. Submittals shall include items such as:
Contractor's, manufacturer's, or fabricator's drawings; descriptive literature including, but not limited to,
catalog cuts, diagrams; operating charts or curves; test reports; test cylinders, samples; O&M manuals
including parts lists; certifications; warranties and other such required items. Units of weights and
measures used on all submittals shall be the same as the contract drawings. Each submittal shall be
complete and in sufficient detail to allow ready determination of compliance with contract requirements.
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GA submittals shall be scheduled and made prior to the acquisition of the material or equipment covered
thereby. The COR may request submittals in addition to those listed when deemed necessary to adequately
describe the work covered in the respective sections. The Contractor shall maintain a complete and up-to-
date file of al submittals/items on site for use by both the Contractor and the Government.

3.2 SUBMITTAL REGISTER (ENG Form 4288)

The Contractor shall approve all items listed on the submittal register. The ENG Form 4288 in
APPENDIX A immediately following this specification Section lists each item of equipment and material
for which submittals are required. During the submittal coordination meeting, a preliminary submittal
register will be created by annotating this Form 4288. When the final submittal register is submitted for
approval, the Contractor shall complete the column entitled “Item No.” and all data under * Contractor
Schedule Dates’ and return five completed copies to the COR for approval. The Contractor shall review
the list to ensure its completeness and may expand general category listings to show individua entries for
each item. The numbersin column “Item No.” are to be assigned sequentially starting with "1" for each
specification section. DO NOT preassign transmittal numbers when preparing the submittal register.
When a conflict exists between the submittal register and a submittal requirement in the technical sections,
other than those submittals referenced in Paragraph 3.9: Field Test Reports, the approved submittal register
shal govern. The preliminary, and then the final approved submittal register, will become the scheduling
documents and will be updated monthly and used to control submittals throughout the life of the contract.
Names and titles of individual s authorized by the Contractor to approve shop drawings shall be submitted
to COR with the final 4288 form. Supplier or subcontractors certifications are not acceptable as meeting
this requirement.

3.3 SCHEDULING

Submittals covering component items forming a system, or items that are interrelated, shall be coordinated
and submitted concurrently. Certifications shall be submitted together with other pertinent information
and/or drawings. Contracting Officer will review submittals and provide pertinent notation or approval
within 30 calendar days after date of submission except additional processing time beyond 30 days, or
number of copies, may be shown by the COR on the submittal register attached in the “Remarks’ column,
or may be added by the COR during the coordination meeting. No delays damages or time extensions will
be alowed for time lost due to the Contractor not properly scheduling and providing submittals.

3.4 TRANSMITTAL FORM (ENG Form 4025)

Transmittal Form 4025 (sample at end of this section) shall be used for submitting both GA and FIO
submittals in accordance with the instructions on the reverse side of the form. Transmittal numbers shall
be assigned sequentially. Electronic generated 4025 forms shall be printed on carbonless paper and be a
reasonable facsimile of the original 4025. If electronic forms are not used, the origina 4025 forms shall be
used (do not photo copy) and will be furnished by the COR. These forms shall be filled in completely prior
to submittal. Special care shall be exercised to ensure proper listing of the specification paragraph and/or
sheet number of the contract drawings pertinent to the data submitted for each item.. Each submittal item
shall be listed separately on the form, naming subcontractor, supplier, or manufacturer, applicable
specification paragraph number(s), drawing/sheet number, pay item number, and any other information
needed to identify the item, defineits use, and locate it in the work. One or more 4025 forms may be used
per specification section, however, DO NOT include more than one specification section per transmittal.
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3.5 CROSS-REFERENCE (ENG FORM 4288/ENG FORM 4025)

To provide a cross-reference between the approved submittal register and transmittal forms, the Contractor
shall record the "transmittal numbers' assigned when submitting items in column * Transmittal No.” of the
ENG FORM 4288. The item numbersin column “Item No.” of submittal register shall correspond to the
item numbers on ENG Form 4025.

3.6 SUBMITTAL PROCEDURE
3.6.1 Generd

Shop drawings with 4025 forms shall be submitted in the number of copies specified in subparagraphs
"Government Approved Submittals' and "Information Only Submittals,”" or as indicated on the submittal
register in the “Remarks’ column. Submit a complete collated “reviewers copy” with one 4025 form and
attachments (not originals). The remaining copies (4 for GA, 2 for FIO) of 4025 forms and attachments
shall not be collated. Thiswould not apply to a series of drawings.

3.6.2 Approval of Submittals by the Contractor

Before submittal to the COR, the Contractor shall review and correct shop drawings prepared by
subcontractors, suppliers, and itself, for completeness and compliance with plans and specifications. The
Contractor shall not use red markings for correcting material to be submitted. Red markings are reserved
for COR’suse. Approva by the Contractor shall be indicated on each shop drawing by an approva stamp
containing information as shown in this section. Submittals not conforming to the requirements of this
section will be returned to the Contractor for correction and resubmittal.

3.6.3 Variations

For submittals which include proposed variations requested by the Contractor, column “h” of ENG Form
4025 shall be checked and the submittal shall be classified as GA, and submitted accordingly. The
Contractor shall set forth in writing the justification for any variations and annotate such variations on the
transmittal form in the REMARKS block. Variations are not approved unless there is an advantage to the
Government. The Government reserves the right to rescind inadvertent approval of submittals containing
unnoted variations.

3.6.4 Drawings

Each drawing shall be not more than 28 inches high by 40 inches wide, with atitle block in lower right
hand corner and a 3 by 4 inch clear area adjacent. The title block shall contain the subcontractor's or
fabricator's name, contract number, description of item(s), bid item number, and arevision block. Provide
ablank margin of 3/4 inch at bottom, 2 inches at |eft, and 1/2 inch at top and right. Where drawings are
submitted for assemblies of more than one piece of equipment or systems of components dependent on each
other for compatible characteristics, complete information shall be submitted on all such related
components at the sametime. The Contractor shall ensure that information is complete and that sequence
of drawing submittal is such that al information is available for reviewing each drawing. Drawings for all
items and equipment, of special manufacture or fabrication, shall consist of complete assembly and detail
drawings. All revisions after initial submittal shall be shown by number, date, and subject in revision
block.
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3.6.4.1 Submittals Containing Drawings Larger than 11 inch by 17 inch

For GA submittals containing drawings larger than 11 inch by 17 inch, one reproducible and one blue line
copy will be required to be submitted with five copies of the ENG Form 4025. The marked-up
reproducible (and/or any review comments contained on the page-size comment sheet(s) at the
Government's option) will be returned to the Contractor upon review. Three copies of blue line drawings
(generated from the reviewed reproducible) will be provided to the Government within 10 days of
Contractor's receipt of the reviewed reproducible. The Contractor shall not incorporate approved work into
the project until the Government has received the three blue line copies. The Contractor shall use the
marked-up reproducible to make any additional copies as needed. For FIO submittals, one reproducible
and two blue line copies will be required to be submitted with the appropriate number of copies of ENG
Form 4025.

3.6.5 Printed Material

All requirements for shop drawings shall apply to catalog cuts, illustrations, printed specifications, or other
data submitted, except that the 3 inch by 4 inch clear area adjacent to the title block is not mandatory.
Inapplicable portions shall be marked out and applicable items such as model numbers, sizes, and
accessories shall be indicated by arrow or highlighted.

3.7 SAMPLES REQUIRING LABORATORY ANALYSIS

See Section 01451 CONTRACTOR QUALITY CONTROL for procedures and address for samples
requiring Government testing.

3.8 SAMPLES REQUIRING VISUAL INSPECTION

Samples requiring only physical inspection for appearance and suitability shall be coordinated with the on-
site Government quality assurance representative (QAR).

3.9 FIELD TEST REPORTS

Routine tests such as soil density, concrete deliveries, repetitive pressure testing shall be delivered to the
QAR with the daily Quality Control reports. See SECTION: 01451 CONTRACTOR QUALITY
CONTROL.

3.10 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure that each individual submittal
is made on or before the Contractor scheduled submittal date shown on the approved " Submittal Register.”

3.11 GOVERNMENT APPROVED SUBMITTALS (GA)

The Contractor shall submit 5 copies of GA submittals with 5 corresponding 4025 forms. Upon
completion of GA submittal review, copies as specified below will be marked with an action code, dated,
and returned to the Contractor. See “Drawings’ above for special instructions if drawings larger than size
11 inch by 17 inch are used.
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3.11.1 Processing of GA Submittals
Submittals will be reviewed and processed as follows:

a. Approved as Submitted (Action Code "A"): Shop drawings which can be approved without
correction will be stamped "Approved" and two copies will be returned to the Contractor. No resubmittal
required.

b. Approved Except as Noted (Action Code "B"): Shop drawings which have only minor
discrepancies will be annotated in red to indicate necessary corrections. Marked material will be stamped
"Approved Except as Noted" and two copies returned to the Contractor for correction. No resubmittal
required.

c. Approved Except as Noted (Action Code "C"): Shop drawings which are incomplete or require
more than minor corrections will be annotated in red to indicate necessary corrections. Marked material
will be stamped "Approved Except as Noted - Resubmission Required” and two copies returned to the
Contractor for correction. Resubmittal of only those items needing correction required.

d. Disapproved (Action Code "E"): Shop drawings which are fundamentally in error, cover wrong
equipment or construction, or require extensive corrections, will be returned to the Contractor stamped
"Disapproved.” An explanation will be furnished on the submitted material or on ENG Form 4025
indicating reason for disapproval. Complete resubmittal required.

e. Resubmittal will not be required for shop drawings stamped "A" or "B" unless subsequent changes
are made by Contractor or a contract modification. For shop drawings stamped "C" or "E," Contractor
shall make corrections required, note any changes by dating the revisions to correspond with the change
request date, and promptly resubmit the corrected material. Resubmittals shall be associated with the
“parent” by use of sequential alpha characters (for example, resubmittal of transmittal 8 will be 8A, 8B,
etc). Government costs incurred after the first resubmittal may be charged to the Contractor.

3.12 INFORMATION ONLY SUBMITTALS (FIO)

The Contractor shall submit three copies of data and four copies of ENG Form 4025. FIO submittals will
not be returned. Government approval is not required on FIO submittals. These submittals will be used
for information purposes. The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the Contract. This does not relieve the Contractor from the obligation to
furnish material conforming to the plans and specifications and will not prevent the COR from requiring
removal and replacement if nonconforming material is incorporated in the work. This does not relieve the
Contractor of the requirement to furnish samples for testing by the Government laboratory or check testing
by the Government in those instances where the technical specifications so prescribe.

3.12.1 Processing of FIO Submittals

FIO submittals shall be submitted prior to delivery of the material or equipment to the job site. ENG
Form 4025 shall be marked with the words "contractor approved - information copy only" in the
REMARKS block of the form. Submittals will be monitored and spot checks made. When such checks
indicate noncompliance, the Contractor will be notified by the same method used for GA submittals.
Resubmittal of nonconforming FIO submittals shall be reclassified GA and shall bein five copies.
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3.13 CONTRACTOR APPROVAL STAMP

The stamp used by the Contractor on the submittal data to certify that the submittal meets contract

requirements shall be similar to the following:

CONTRACTOR:

CONTRACT NUMBER

TRANSMITTAL NUMBER

ITEM NUMBER

SPECIFICATION SECTION

PARAGRAPH NUMBER

APPROVED AS SUBMITTED
APPROVED WITH CORRECTIONS AS
NOTED

SIGNATURE:

TITLE:

DATE

01330-8
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SECTION 01410

ENVIRONMENT PROTECTION

1.1 GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution and damage as the
result of construction operations. Environmental pollution and damage include the presence of
chemical, physical, or biological elements or agents which adversely affect human health or
welfare; unfavorably alter ecological balances of importance to human life; affect threatened
and/or endangered species; or degrade the utility of the environment for aesthetic, cultural and/or
historical purposes. The control of environmental pollution and damage requires consideration of
land, water, and air, and includes management of visual aesthetics, noise, solid waste, as well as
other pollutants. The environmental resources within the project boundaries and those affected
outside the limits of permanent work shall be protected during the entire duration of this contract.

1.1.1 Subcontractors

The Contractor shall ensure compliance with this section by subcontractors.

1.1.2 Permits

No permits will be needed for on-site work.
1.1.3 Notification

The CO will notify the Contractor in writing of any observed noncompliance with the previously
mentioned Federal, state, or local laws or regulations, permits, and other elements of the
Contractor's environmental protection plan. The Contractor shall, after receipt of such notice,
inform the CO of proposed corrective action and take such action when approved. If the
Contractor fails to comply promptly, the CO may issue an order stopping al or part of the work
until satisfactory corrective action has been taken. No time extensions shall be granted or costs or
damages alowed to the Contractor for any such suspensions.

1.1.4 Litigation

If work is suspended, delayed, or interrupted due to a court order of competent jurisdiction, the
CO will determine whether the order is due in any part to the acts or omissions of the Contractor,
or subcontractors at any tier, not required by the terms of the contract. If it is determined that the
order is not due to Contractor's failing, such suspension, delay, or interruption shall be considered
as ordered by the CO in the administration of the contract under the contract clause
SUSPENSION OF WORK.
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1.1.5 Previoudy Used Equipment

The Contractor shall thoroughly clean al construction equipment previously used at other sites
before it is brought into the work areas, ensuring that soil residuals are removed and that egg
deposits from plant pests are not present; the Contractor shall consult with the USDA
jurisdictional office for additional cleaning requirements.

1.1.6 Payment

No separate payment will be made for work covered under this section; all costs associated with
this section shall be included in the contract unit and/or lump sum pricesin the Bidding Schedule.

1.2 LAND RESOURCES

The Contractor shall confine al activities to areas defined by the Drawings and Specifications.
Prior to the beginning of any construction, the Contractor shall identify the land resources to be
preserved within the work area. Except in areas indicated on the Drawings or specified to be
cleared, the Contractor shall not remove, cut, deface, injure, or destroy land resources including
trees, shrubs, vines, grasses, topsoil, and land forms without permission. No ropes, cables, or guys
shall be fastened to or attached to any trees for anchorage unless specifically authorized. Where
such emergency use is permitted, the Contractor shall provide effective protection for land and
vegetation resources at al times as defined in the following subparagraphs. Stone, earth, or other
material displaced into uncleared areas shall be removed.

1.2.1 Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need not be disturbed under
this contract. 1solated areas within the general work area which are to be saved and protected
shall aso be marked or fenced. Monuments and markers shall be protected before construction
operations commence. Where construction operations are to be conducted during darkness, the
markers shall be visible. The Contractor's personnel shall be knowledgeable of the purpose for
marking and/or protecting particular objects.

1.2.2 Landscape

Trees, shrubs, vines, grasses, land forms, and other landscape features indicated and defined on
the Drawings to be preserved shall be clearly identified by marking, fencing, or wrapping with
boards, or any other approved techniques.

1.2.3 Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated. Side slopes and back slopes shall
be protected as soon as practicable upon completion of rough grading. All earthwork shall be
planned and conducted to minimize the duration of exposure of unprotected soils. Except in cases
where the constructed feature obscures borrow areas, quarries, and waste material areas, these
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areas shall not initially be totally cleared. Clearing of such areas shall progressin reasonably sized
increments as needed to use the developed areas as approved by the CO.

1.2.4 Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation through approved
methods including, but not limited to, the following:

a Erosion and Sedimentation Control Devices. The Contractor shall construct or
install temporary erosion and sedimentation control features as indicated on the
Drawings. Berms, dikes, drains, sedimentation basins, grassing, and mulching shall
be maintained until permanent drainage and erosion control facilities are completed
and operative.

b. An earthen berm shall be constructed around the landfill cover footprint to control
storm water runoff during upland construction.

1.2.5 Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and temporary buildings shall be
placed in areas as directed by the CO. Temporary movement or relocation of Contractor facilities
shall be made only when approved. Borrow areas shall be managed to minimize erosion and to
prevent sediment from entering nearby waters. Spoil areas shall be managed and controlled to
limit spoil intrusion into areas designated on the Drawings and to prevent erosion of soil or
sediment from entering nearby waters. Spoil areas shall be developed in accordance with the
grading plan indicated on the Drawings. Temporary excavation and embankments for plant and/or
work areas shall be controlled to protect adjacent areas from despoilment.

1.3 WATER RESOURCES

The Contractor shall keep construction activities under surveillance, management, and control to
avoid pollution of surface and ground waters. Toxic or hazardous chemicals shall not be applied
to soil or vegetation when such application may cause contamination of the fresh water reserve.
Monitoring of water areas affected by construction shall be the Contractor's responsibility. All
water areas affected by construction activities shall be monitored by the Contractor.

1.4 AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor in accomplishing
the specified construction shall be in accordance with Washington State rules and all Federal
emission and performance laws and standards. Ambient Air Quality Standards set by the
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Environmental Protection Agency shall be maintained. Monitoring of air quality shall be the
Contractor's responsibility..

1.4.1 Particulates

Dust particles; aerosols and gaseous by-products from construction activities, and processing and
preparation of materials, such as from asphaltic batch plants; shall be controlled at all times,
including weekends, holidays, and hours when work is not in progress. The Contractor shall
maintain excavations, stockpiles, haul roads, permanent and temporary access roads, plant sites,
spoil areas, borrow areas, and other work areas within or outside the project boundaries free from
particulates which would cause the air pollution standards to be exceeded or which would cause a
hazard or a nuisance. Sprinkling, chemical treatment of an approved type, light bituminous
treatment, baghouse, scrubbers, electrostatic precipitators, or other methods will be permitted to
control particulates in the work area. Sprinkling, to be efficient, must be repeated to keep the
disturbed area damp at all times. The Contractor must have sufficient, competent equipment
available to accomplish these tasks. Particulate control shall be performed as the work proceeds
and whenever a particulate nuisance or hazard occurs.

1.4.2 Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be controlled to Federal and
state alowable limits at al times.

1.4.3 Odors

Odors shall be controlled at al timesfor al construction activities, processing, and preparation of
materials.

1.4.4 Sound Intrusions

The Contractor shall keep construction activities under surveillance and control to minimize
environment damage by noise. The Contractor shall comply with the provisions of the State of
Washington rules.

1.5 WASTE DISPOSAL

1.5.1 Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers which are emptied on a
regular schedule. Handling and disposal shall be conducted to prevent contamination. Segregation
measures shall be employed so that no hazardous or toxic waste will become co-mingled with
solid waste. The Contractor shall transport solid waste off Government property and dispose of it
in compliance with Federal, state, and local requirements for solid waste disposal. The Contractor
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shall comply with Federal, state, and local laws and regulations pertaining to the use of landfill
areas.

1.5.2 Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to ground or water. Periodic inspections of
dispensing areas to identify leakage and initiate corrective action shall be performed and
documented. This documentation will be periodically reviewed by the Government. Chemical
waste shall be collected in corrosion resistant, compatible containers. Collection drums shall be
monitored and removed to a staging or storage area when contents are within 6 inches of the top.
Wastes shall be disposed of in accordance with Federal, state, and local laws and regulations.

1.5.3 Hazardous Wastes

The Contractor shall take sufficient measures to prevent spillage of hazardous and toxic materials
during dispensing and shall collect waste in suitable containers observing compatibility. The
Contractor shall transport hazardous waste off Government property and dispose of it in
compliance with Federa, state, and local laws and regulations. Spills of hazardous or toxic
materials shall be immediately reported to the CO. Cleanup and cleanup costs due to spills shall be
the Contractor's responsibility.

1.5.4 Burning

The use of burning at the project site for the disposal of refuse and debris will not be permitted.

1.6 NATURAL, HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

1.6.1 Sensitive Species

The Contractor shall ensure that actions carried out in performance of this project do not
jeopardize threatened and endangered species. Listed and candidate threatened and endangered
species identified at the Manchester Annex Superfund Site include the great blue heron, bald
eagle, and Steller's sealion.

1.6.2 Historical, Archaglogical and Cultural Resources

The Contractor shall comply with the Cultural Resources Construction Management Plan
(CRCMP). The CRCMP defines procedures and guidelines for contractors and other site
personnel that apply to identifying, evaluating, and minimizing effects to cultural resources if
encountered during construction. Previous investigations during the remedial design phase did not
identify any resources that require mitigation. A potentia still exists, however, that subsurface
excavation could encounter cultural resources associated with ethnohistoric and/or prehistoric use
by Native American inhabitants of the Puget Sound area. If during excavation or other
construction activities any previously unidentified or unanticipated resources are discovered or
found, all activities that may damage or ater such resources shall be temporarily suspended.
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Resources covered by this paragraph include but are not limited to: any human skeletal remains or
burids; artifacts; shell, midden, bone, charcoal, or other deposits; rocks or coral alignments,
pavings, wall, or other constructed features; and any indication of agricultural or other human
activities. Upon such discovery or find, the Contractor shall immediately notify the CO. While
waiting for instructions the Contractor shall record, report, and preserve the finds in accordance
with appropriate procedures for the protection of the resources.

1.7 POST-CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.

1.8 RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall remove only as much vegetation as necessary to facilitate construction of the
facilities. The Contractor shall restore landscape features damaged or destroyed during
construction operations outside the limits of the approved work areas.

1.9 MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control facilities and devices for
the duration of the contract or for that length of time construction activities create the particular
pollutant.

1.10 TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental protection. The training
shall include methods of detecting and avoiding pollution, familiarization with pollution standards,
both statutory and contractual, and installation and care of devices, vegetative covers, and
instruments required for monitoring purposes to ensure adequate and continuous environmental
pollution control.

1.11 SPILL CONTINGENCY

1.11.1 Spill Contingency Plan

Written spill and discharge containment/control procedures shall be developed and implemented.
These procedures shall address radioactive wastes, shock sensitive wastes, laboratory waste
packs, material handling equipment, and appropriate procedures for tank and vault entry as well
as drum and container handling, opening, sampling, shipping, and transport. These procedures
shall describe prevention measures, such as building berms or dikes; spill control measures and
materia to be used (e.g., booms, vermiculite); location of the spill control material; PPE required
to cleanup spills; disposal of contaminated material; and who is responsible to report the spill.
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Storage of contaminated material or hazardous materials shall be appropriately bermed, diked,
and/or contained to prevent any spillage of material on uncontaminated soil. If the spill or
discharge is reportable, and/or human health or the environment are threatened, the National
Response Center, the Department of Ecology, and the CO shall be notified as soon as possible.

1.11.2 Spill Response

In the event of a spill or release of a hazardous substance (as designated in 40 CFR 302),
pollutant, contaminant, or oil (as governed by the Oil Pollution Act (OPA), 33 U.S.C. 2701 et
seg.), the Contractor shall notify the CO immediately. If the spill exceeds the reporting threshold,
the Contractor shall follow the pre-established procedures as described in the Facility Contingency
Plan for immediate reporting and containment. |mmediate containment actions shall be taken to
minimize the effect of any spill or leak. Cleanup shal be in accordance with applicable Federd,
state, and local regulations. As directed by the CO, additional sampling and testing shall be
performed to verify spills have been cleaned up. Spill cleanup and testing shall be done at no
additional cost to the Government.

END OF SECTION
419143/Final Submittal/Specs/Div1/01410.doc
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
arereferred to in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies Engaged in the
Testing and/or Ingpection of Soil and Rock asUsed in
Engineering Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing and/or Inspection of
Materials Used in Construction

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an effective Quality Control program,
and all costs associated therewith shall be included in the applicable unit prices or lump-sum prices
contained in the Bidding Schedule.

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION
3.1 GENERAL

The Contractor is responsible for quality control and shall establish and maintain an effective quality
control system in compliance with the Contract Clause titled "Inspection of Construction.” The quality
control system shall consist of plans, procedures, and organization necessary to produce an end product
which complies with the contract requirements. The system shall cover all construction operations, both
onsite and offsite, and shall be keyed to the proposed construction sequence. The project superintendent
will be held responsible for the quality of work on the job and is subject to removal by the Contracting
Officer for non-compliance with quality requirements specified in the contract. The project
superintendent in this context shall mean the individual with the responsibility for the overall
management of the project including quality and production.

3.2 QUALITY CONTROL PLAN
3.2.1 Generd

The Contractor shall furnish for review by the Government, the Contractor Quality Control (CQC) Plan
proposed to implement the requirements of the Contract Clause titled "Inspection of Construction.” The
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plan shall identify personnel, procedures, control, instructions, test, records, and forms to be used..
Construction will be permitted to begin only after acceptance of the CQC Plan.

3.2.2 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover al construction operations, both
onsite and offsite, including work by subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a chart showing lines of authority
and acknowledgment that the CQC staff shall implement the three phase control system for
all aspects of the work specified. The staff shall include a CQC System Manager who shall
report to the project superintendent.

b. Thename, qualifications (in resume format), duties, responsibilities, and authorities of each
person assigned a CQC function.

c. A copy of theletter to the CQC System Manager signed by an authorized officia of the firm
which describes the responsibilities and del egates sufficient authorities to adequately perform
the functions of the CQC System Manager, including authority to stop work which isnot in
compliance with the contract. The CQC System Manager shall issue letters of direction to
all other various quality control representatives outlining duties, authorities, and
responsibilities. Copies of these letters shall also be furnished to the Government.

d. Proceduresfor scheduling, reviewing, certifying, and managing submittals, including those of
subcontractors, offsite fabricators, suppliers, and purchasing agents. These procedures shall
be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each specific test to include the
test name, specification paragraph requiring test, feature of work to be tested, test frequency,
and person responsible for each test. (Laboratory facilities will be approved by the
Contracting Officer.)

f.  Proceduresfor tracking preparatory, initial, and follow-up control phases and control,
verification, and acceptance tests including documentation.

g. Proceduresfor tracking construction deficiencies from identification through acceptable
corrective action. These procedures shall establish verification that identified deficiencies
have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i. Alist of the definable features of work. A definable feature of work isatask which is
separate and distinct from other tasks, has separate control requirements, and may be
identified by different trades or disciplines, or it may be work by the same trade in a different
environment. Although each section of the specifications may generally be considered as a
definable feature of work, there are frequently more than one definable features under a
particular section. Thislist will be agreed upon during the coordination meeting.
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3.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of construction. Acceptance is
conditional and will be predicated on satisfactory performance during the construction. The Government
reserves the right to require the Contractor to make changesin his CQC Plan and operations including
removal of personnel, as necessary, to obtain the quality specified.

3.2.4 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in writing of any
proposed change. Proposed changes are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and prior to acceptance by the
Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or Authorized
Representative and discuss the Contractor's quality control system. The CQC Plan shall be submitted
for review aminimum of 5 calendar days prior to the Coordination Meeting. During the meeting, a
mutual understanding of the system details shall be developed, including the forms for recording the
CQC operations, control activities, testing, administration of the system for both onsite and offsite work,
and the interrelationship of Contractor's Management and control with the Government's Quality
Assurance. Minutes of the meeting shall be prepared by the Government and signed by both the
Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There
may be occasi ons when subsequent conferences will be called by either party to reconfirm mutual
understandings and/or address deficiencies in the CQC system or procedures which may require
corrective action by the Contractor.

34 QUALITY CONTROL ORGANIZATION

34.1 Generd

The requirements for the CQC organization are a CQC System Manager and sufficient number of
additional qualified personnel to ensure contract compliance. The Contractor shall provide a CQC
organization which shall be at the site at all times during progress of the work and with complete
authority to take any action necessary to ensure compliance with the contract. All CQC staff members
shall be subject to acceptance by the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within the onsite work organization
who shall be responsible for overall management of CQC and have the authority to act in all CQC
matters for the Contractor. The CQC System Manager shall be a graduate engineer, or a graduate of
construction management, with a minimum of 5 years construction experience on construction smilar to
this contract. This CQC System Manager shall be on the site at all times during construction and shall
be employed by the prime Contractor. The CQC System Manager shall be assigned no other duties. An
aternate for the CQC System Manager shall be identified in the plan to serve in the event of the System
Manager's absence. The requirements for the alternate shall be the same as for the designated CQC
System Manager.

01451-3



99004

3.4.3 Additional Requirement
In addition to the above experience education requirements the CQC System Manager shall have
completed the course entitled " Construction Quality Management For Contractors'. Thiscourseis
periodically offered at AGC offices throughout the States of Washington and Oregon.

3.4.4 Organizationa Changes
The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make
changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the
changes to the Contracting Officer for acceptance.

3.5 SUBMITTALS
Submittals shall be made as specified in Section 01330 SUBMITTAL PROCEDURES. The CQC
organization shall be responsible for certifying that all submittals are in compliance with the contract
requirements. The Government will furnish samples of test report forms upon request by the Contractor.
(See Table 1). Contractor prepared report forms are subject to the approval of the Contracting Officer.

3.6 CONTROL
Contractor Quality Control is the means by which the Contractor ensures that the construction, to
include that of subcontractors and suppliers, complies with the requirements of the contract. At least
three phases of control shall be conducted by the CQC System Manager for each definable feature of
work as follows:

3.6.1 Preparatory Phase
This phase shall be performed prior to beginning work on each definable feature of work, after all
required plans/documents/materials are approved/accepted, and after copies are at the work site. This
phase shall include:

a. A review of each paragraph of applicable specifications.

b. A review of the contract drawings.

c. A check to assure that al materials and/or equipment have been tested, submitted, and
approved.

d. Review of provisonsthat have been made to provide required control inspection and testing.

e. Examination of the work areato assure that all required preliminary work has been completed
and is in compliance with the contract.

f. A physica examination of required materials, equipment, and sample work to assure that they
are on hand, conform to approved shop drawings or submitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure safety requirements are met.
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Discussion of procedures for controlling quality of the work including repetitive deficiencies.
Document construction tolerances and workmanship standards for that feature of work.

A check to ensure that the portion of the plan for the work to be performed has been accepted
by the Contracting Officer.

Discussion of the initial control phase.

. The Government shall be notified at least 48 hours in advance of beginning the preparatory

control phase. This phase shall include a meeting conducted by the CQC System Manager and
attended by the superintendent, other CQC personnd (as applicable), and the foreman
responsible for the definable feature. The results of the preparatory phase actions shall be
documented by separate minutes prepared by the CQC System Manager and attached to the
daily CQC report. The Contractor shall instruct applicable workers as to the acceptable level
of workmanship required in order to meet contract specifications.

3.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of work. The following shall be
accomplished:

a. A check of work to ensure that it isin full compliance with contract requirements. Review

minutes of the preparatory meeting.

. Verify adequacy of controlsto ensure full contract compliance. Verify required control

inspection and testing.

Establish level of workmanship and verify that it meets minimum acceptable workmanship

standards. Compare with required sample panels as appropriate.

Resolve dl differences.

Check safety to include compliance with and upgrading of the safety plan and activity hazard
analysis. Review the activity analysis with each worker.

The Government shall be notified at least 24 hours in advance of beginning the initial phase.
Separate minutes of this phase shall be prepared by the CQC System Manager and attached to
the daily CQC report. Exact location of initial phase shall be indicated for future reference
and comparison with follow-up phases.

. Theinitial phase should be repeated for each new crew to work onsite, or any time acceptable

specified quality standards are not being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including control testing, are providing
continued compliance with contract requirements, until completion of the particular feature of work.
The checks shall be made a matter of record in the CQC documentation. Final follow-up checks shall be
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conducted and all deficiencies corrected prior to the start of additiona features of work which may be
affected by the deficient work. The Contractor shall not build upon nor conceal non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same definable features of work if
the quality of on-going work is unacceptable, if there are changes in the applicable CQC staff, onsite
production supervision or work crew, if work on a definable feature is resumed after a substantial period
of inactivity, or if other problems develop.

3.7 TESTS
3.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that control measures are adequate to
provide a product which conforms to contract requirements. Minimum testing requirements are specified
in the technical specification sections. Upon request, the Contractor shall furnish to the Government
duplicate samples of test specimens for possible testing by the Government. Testing includes operation
and/or acceptance tests when specified. The Contractor shall procure the services of a Corps of
Engineers approved testing laboratory or establish an approved testing laboratory at the project site.

The Contractor shall perform the following activities and record and provide the following data:

a. Veify that testing procedures comply with contract requirements.
b. Verify that facilities and testing equipment are available and comply with testing standards.
c. Check test instrument calibration data against certified standards.

d. Veify that recording forms and test identification control number system, including all of the
test documentation requirements, have been prepared.

e. Results of all tests taken, both passing and failing tests, shall be recorded on the CQC report
for the date taken. Specification paragraph reference, location where tests were taken, and the
sequential control number identifying the test shall be given. If approved by the Contracting
Officer, actual test reports may be submitted later with a reference to the test number and date
taken. An information copy of tests performed by an offsite or commercial test facility shall be
provided directly to the Contracting Officer. Failure to submit timely test reports as stated
may result in nonpayment for related work performed and disapproval of the test facility for
this contract.
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3.7.2 Testing Laboratories

3.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the proposed |aboratory for
compliance with the standards set forth in the contract specifications and to check the laboratory
technician's testing procedures and techniques. Costs of testing the Contractor Laboratory facilities for
Government acceptance shall be borne by the Contractor. Laboratory facilities, including personnel and
equipment, utilized for testing soils, concrete, asphalt and steel shall meet criteria detailed in ASTM D
3740 and ASTM E 329, and be accredited by the American Association of Laboratory Accreditation
(AALA), Nationa Institute of Standards and Technology (NIST), National Voluntary Laboratory
Accreditation Program (NVLAP), the American Association of State Highway and Transportation
Officias (AASHTO), or other approved national accreditation authority. All personnel performing
concrete testing shall be certified by the American Concrete Institute (ACI). The contractor shall
submit documentation showing the AALA, or other approved testing facility, certification, personnel
ACI certifications, and the name and work experience of the Registered Professional Engineer on the
staff.

3.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will be assessed a charge of $500.00
plus travel coststo reimburse the Government for each succeeding recheck of the laboratory or the
checking of a subsequently selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

3.7.3 Onsite Laboratory

The Government reserves the right to utilize the Contractor's control testing laboratory and equipment to
make assurance tests and to check the Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

3.7.4 Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials will be borne by the Contractor. Samples
of materials for test verification and acceptance testing by the Government shall be delivered to the
Corps of Engineers Division Laboratory, f.o0.b., at the following address:

U.S. Army Corps of Engineers
Materials Testing Center
Waterways Experiment Station
3909 Hall Ferry Road
Vicksburg, MS 39180-6199
Phone: (610) 634-3974

ATTN: Project
Contract Number
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Coordination for each specific test, exact delivery location and dates will be made through the Area
Office. If samples are scheduled to arrive at the laboratory on aweekend (after 1700 Friday through
Sunday) notify the laboratory at least 24 hours in advance at (601) 634-3974 to arrange for delivery.

3.8 COMPLETION INSPECTION
3.8.1 Punch-Out Inspection

Near the completion of al work or any increment thereof established by a completion time stated in the
Specia Clause entitled "Commencement, Prosecution, and Completion of Work," or stated elsewhere in
the specifications, the CQC System Manager shall conduct an inspection of the work and develop a
punch list of items which do not conform to the approved drawings and specifications. Such alist of
deficiencies shall be included in the CQC documentation, as required by paragraph
DOCUMENTATION below, and shall include the estimated date by which the deficiencies will be
corrected. The CQC System Manager or staff shall make a second inspection to ascertain that al
deficiencies have been corrected. Once thisis accomplished, the Contractor shall notify the Government
that the facility is ready for the Government Pre-Final inspection.

3.8.2 Pre-Final Inspection

The Government will perform this inspection to verify that the facility is complete and ready to be
occupied. A Government Pre-Final Punch List may be developed as aresult of thisinspection. The
Contractor's CQC System Manager shall ensure that all items on this list have been corrected before
notifying the Government so that a Final inspection with the customer can be scheduled. Any items
noted on the Pre-Final inspection shall be corrected in atimely manner. These inspections and any
deficiency corrections required by this paragraph shall be accomplished within the time slated for
completion of the entire work or any particular increment thereof if the project is divided into increments
by separate completion dates.

3.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary
management person, and the Contracting Officer's Representative shall be in attendance at this
inspection. Additional Government personnel including, but not limited to, those from Base/Post Civil
Facility Engineer user groups, and major commands may also be in attendance. The final acceptance
inspection will be formally scheduled by the Contracting Officer based upon results of the Pre-Final
inspection. Notice shal be given to the Contracting Officer at least 14 days prior to the final acceptance
inspection and shall include the Contractor's assurance that all specific items previoudy identified to the
Contractor as being unacceptable, along with al remaining work performed under the contract, will be
complete and acceptable by the date scheduled for the final acceptance inspection. Failure of the
Contractor to have all contract work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional inspection cost in accordance
with the contract clause titled "Inspection of Construction”.

3.9 DOCUMENTATION
The Contractor shal maintain current records providing factual evidence that required quality control

activities and/or tests have been performed. These records shall include the work of subcontractors and
suppliers and shall be on an acceptable form that includes, as a minimum, the following information:
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a. Contractor/subcontractor and their area of responsibility.
b. Operating plant/equipment with hours worked, idle, or down for repair.

c. Work performed each day, giving location, description, and by whom. When Network
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity
number.

d. Test and/or control activities performed with results and references to specifications/drawings
requirements. The control phase should be identified (Preparatory, Initial, Follow-up). List
deficiencies noted aong with corrective action.

e. Quantity of materials received at the site with statement as to acceptability, storage, and
reference to specifications/drawings reguirements.

f. Submittals reviewed, with contract reference, by whom, and action taken.

g. Off-dite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and instructions or corrective actions.
i. Instructions given/received and conflicts in plans and/or specifications.

j- Contractor's verification statement.

These records shall indicate a description of trades working on the project; the number of personnel
working; weather conditions encountered; and any delays encountered. These records shall cover both
conforming and deficient features and shall include a statement that equipment and materials
incorporated in the work and workmanship comply with the contract. The original and one copy of these
records in report form shall be furnished to the Government daily within 24 hours after the date covered
by the report, except that reports need not be submitted for days on which no work is performed. Asa
minimum, one report shall be prepared and submitted for every 7 days of no work and on the last day of
ano work period. All calendar days shall be accounted for throughout the life of the contract. The first
report following aday of no work shall be for that day only. Reports shall be signed and dated by the
CQC System Manager. The report from the CQC System Manager shall include copies of test reports
and copies of reports prepared by all subordinate quality control personnel.

3.10 SAMPLE FORMS
Sample forms for Contractor quality control reports are enclosed at the end of this section.

3.11 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of

notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an
order stopping al or part of the work until satisfactory corrective action has been taken. No part of the
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time lost due to such stop orders shall be made the subject of claim for extension of time or for excess
costs or damages by the Contractor.
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TABLE 1

STANDARD REPORT FORMS AND USE

Form Number Form Title

NPD 300 Transmittal of Material Samples

NPD 326 Compaction Test Data Sheet

DD 1206 Sieve Analysis Data

NPD 320 Mechanical Analysis Test Data

ENG 2087 Gradation Curves

DD 1205 Soil Moisture Content

NPD 322 Specific Gravity and Absorption Test
Data Sheet

DD 1209 Atterberg Limits Determinations

DD 1217 Bituminous Mix Design -Aggregate
Blending

NPD 346 Asphaltic Concrete Mix Design
Report

DD 1218 Marshall Method - Computation of
Properties of Asphalt Mixtures

NPD 88 Screen Analysis of Concrete
Aggregates

NPD 357 Mortar Strength of Fine
Aggregate Data Sheet

NPD 355 Data Sheet - Compressive and
Flexural Strengths of Concrete

NPD 359 Report of Concrete Mixture Design

NPS 57 Statistical Evaluation of

Concrete Compression Tests
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Form Use

Form to accompany any samples
sent to NPD Laboratory

Soil compaction tests.
Sieve analysis data sheet for soils.

Sieve analysis data sheet and hydrometer
data sheet for soils.

Gradation graph for soils and aggregates.
(To include specification limits).

Moisture content sheet for soils and/or
aggregates.

Specific gravity and absorption test for soil
and aggregates.

Test and graph for Atterburg limits tests.

Aggregate blending sheet for asphaltic
concrete.

Asphaltic mix design and aggregate
grinding.

Marshall Test form.

Gradation test form for aggregates (self
carboning).

Flexural and compressive strength test form
for mortar.

Compressive and/or flexural strength testing
(include averages per specification).

Mix design sheet for Contractor mix

submittal.

Summary sheet of concrete tests. Form can be
used for flexura strengthsif revised to conform
with proper days specified. A separate sheet is
to be used for each mix design.
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(Sample of Typical Contractor's Daily Report)
DAILY CONSTRUCTION QUALITY CONTROL REPORT

Contract Number: Date: Rpt No.

Contract Title: Location:

Weather: Clear _ P.Cloudy __ Cloudy __ Rainfal __ (_ % of workday)
Temperature during workday: High degreesF. Low ___ degreesF.

1. WORK PERFORMED BY CONTRACTOR/SUBCONTRACTOR(S):
Contractor Name No. of Workers Crafts/Hours Work performed

2. EQUIPMENT DATA:
Type, Size, Etc. Owned/Rented Hours Used Hours Standby
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3. QUALITY CONTROL INSPECTIONS AND RESULTS: (Include a description of preparatory, initial,
and/or follow up ingpections or meetings; check of subcontractors work and materials delivered to the site
compared to submittals and/or specifications; comments on the proper storage of materias; include
comments on corrective actions to be taken):

4. QUALITY CONTROL TESTING AND RESULTS (comment on tests and attach test reports):

5. DAILY SAFETY INSPECTIONS (Include comments on new hazards to be added to the Hazard
Analysis and corrective action of any safety issues):

6. REMARKS (Include conversations with or instructions from the Government representatives; delays of
any kind that are impacting the job; conflicts in the contract documents; comments on change orders;
environmental considerations; etc.):

CONTRACTOR'S VERIFICATION: The above report is complete and correct. All material, equipment
used, and work performed during this reporting period are in compliance with the contract documents
except as noted above.

CONTRACTOR QC REPRESENTATIVE
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(Sample of Typical Contractor's Test Report)
TEST REPORT

STRUCTURE OR BUILDING

CONTRACT NO.

DESCRIPTION OF ITEM, SYSTEM, OR PART OF SYSTEM TESTED:

DESCRIPTION OF TEST:

NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR THE
CONTRACTOR:

NAME

TITLE

SIGNATURE

| HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM, OR PART OF SYSTEM
HAS BEEN TESTED ASINDICATED ABOVE AND FOUND TO BE ENTIRELY SATISFACTORY
ASREQUIRED IN THE CONTRACT SPECIFICATIONS.

SIGNATURE OF CONTRACTOR
QUALITY CONTROL INSPECTOR

DATE

REMARKS

END OF SECTION
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1 GENERAL

1.1 GENERAL REQUIREMENTS

1.1.1 SitePan

The Contractor shall prepare a site plan indicating the proposed |location and dimensions of any area to be
fenced and used by the Contractor, the number of trailers to be used, avenues of ingress/egress to the
fenced area, and details of the fence installation. Any areas which may have to be gravelled to prevent the

tracking of mud shall aso be identified. The Contractor shall also indicate if the use of a supplemental or
other staging areais desired.

1.2 AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1 Water and Electricity

The Contractor shall be responsible for providing its own water and electricity.

1.2.2 Sanitation

The Contractor shall provide and maintain within the construction area minimum field-type sanitary
facilities. Accommodations will be approved by the Contracting Officer and shall comply with the

requirements and regulations of the State Health Department, County Sanitarian, or other authorities
having jurisdiction. Government toilet facilities will not be available to Contractor's personnel.

1.2.3 Telephone

The Contractor shall make arrangements and pay all costs for telephone facilities desired.

1.3 TEMPORARY ELECTRIC WIRING

1.3.1 Temporary Power and Lighting

The Contractor shall provide construction power facilities in accordance with the safety requirements of the
National Electric Code NFPA No. 70 and the SAFETY AND HEALTH REQUIREMENTS MANUAL
EM 385-1-1. The Contractor, or its delegated subcontractor, shall enforce the safety requirements of

electrical extensions for the work of subcontractors. Work shall be accomplished by skilled eectrical
tradesmen.

1.3.2 Construction Equipment
In addition to the requirements of SAFETY AND HEALTH REQUIREMENTS MANUAL,

EM 385-1-1, dated 3 September 1996, temporary wiring conductors installed for operation of construction
tools and equipment shall be either Type TW or THW contained in metal raceways, or shall be hard usage
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or extra hard usage multiconductor cord. Temporary wiring shall be secured above the ground or floor in a
workmanlike manner and shall not present an obstacle to persons or equipment. Open wiring may only be
used outside of buildings, and then only in accordance with the provisions of the National Electric Code.

1.3.3 Submittals

Submit detailed drawings of temporary power connections. Drawings shall include, but not be limited to,
main disconnect, grounding, service drops, service entrance conductors, feeders, GFCI'S, and all site trailer
connections.

1.4 FIRE PROTECTION

During the construction period, the Contractor shall provide fire extinguishers in accordance with the
safety requirements of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1. The
Contractor shall remove the fire extinguishers at the completion of construction.

1.5 BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN
1.5.1 Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a weatherproof glass-covered bulletin
board not less than 36 by 48 inchesin size for displaying the Equal Employment Opportunity poster, a
copy of the wage decision contained in the contract, Wage Rate Information poster, and other information
approved by the CO. The bulletin board shall be located at the project site in a conspicuous place easily
accessible to all employees, as approved by the CO. Legible copies of the aforementioned data shall be
displayed until work is completed. Upon completion of work the bulletin board shall be removed by and
remain the property of the Contractor.

1.5.2 Project Sign

Contractor shall furnish and install one project sign in accordance with conditions hereinafter specified and
layout shown on drawing No. 49s-40-05-15, Sheets 1 and 2, except Corps of Engineers castle and
Department of Army seal will be Government furnished. All letters shall be block type, upper case.
Letters shall be painted as indicated using exterior-type paint. Sign shall be maintained in excellent
condition throughout the life of job. Project sign shall be located as directed. The signs shall be erected
within 15 days after receipt of the notice to proceed. Upon completion of project, sign shall be removed
and shall remain the property of Contractor.

1.6 PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary relocated roads as necessary to
maintain traffic. The Contractor shall maintain and protect traffic on al affected roads during the
congtruction period except as otherwise specifically directed by the CO. Measures for the protection and
diversion of traffic, including the provision of watchmen and flagmen, erection of barricades, placing of
lights around and in front of equipment and the work, and the erection and maintenance of adequate
warning, danger, and direction signs, shall be as required by the state and local authorities having
jurisdiction. The traveling public shall be protected from damage to person and property. The Contractor's
traffic on roads selected for hauling material to and from the site shall interfere as little as possible with
public traffic. The Contractor shall investigate the adequacy of existing roads and the allowable load limit
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on these roads. The Contractor shall be responsible for the repair of any damage to roads caused by
construction operations.

1.6.1 Haul Roads

The Contractor shall, at its own expense, construct access and haul roads necessary for proper prosecution
of the work under this contract. Haul roads shall be constructed with suitable grades and widths; sharp
curves, blind corners, and dangerous cross traffic shall be avoided. The Contractor shall provide necessary
lighting, signs, barricades, and distinctive markings for the safe movement of traffic. The method of dust
control, although optional, shall be adequate to ensure safe operation at al times. Location, grade, width,
and alignment of construction and hauling roads shall be subject to approval by the CO. Lighting shall be
adequate to assure full and clear visibility for full width of haul road and work areas during any night work
operations. Upon completion of the work, haul roads designated by the CO shall be removed.

1.6.2 Barricades

The Contractor shall erect and maintain temporary barricades to limit public access to hazardous aress.
Such barricades shall be required whenever safe public access to paved areas such as roads, parking aress,
or sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate
illumination to provide sufficient visual warning of the hazard during both day and night.

1.7 Through 1.9 Not used
1.10 DIGGING AND UTILITIES REQUIREMENTS
1.10.1 Excavation and Utility Clearance

Before beginning any onsite excavation, the Contractor shall notify the Contracting Officer and the
appropriate local authorities as required to maintain clearances from all the various utilities. Copies of
clearances shall be provided to the Government Representative. Buried utility lines shall be marked in the
field prior to excavation. The locations of any utilities obtained from the clearances shal be verified on or
added to the as-built drawings. The Contractor shall obtain the services of acommercia utility locator
service.

1.10.2 Utilities Not Shown

All known existing utility lines are identified on the drawings. The Contractor shall verify prior to
excavation, locations of all utilities, whether shown on the drawings or not shown on the drawings and not
visible as to the date of this contract. The types of utilities the Contractor may encounter are waterlines,
sawerlines (storm and sanitary), gadines, fueling lines, steamlines, buried fuel tanks, septic tanks, other
buried tanks, communication lines, and powerlines. These utilities may be active or abandoned utilities. If
such utilities will interfere with site operations, the Contractor shall immediately notify the Contracting
Officer verbally and then in writing to enable a determination by the CO as to the necessity for removal or
relocation. If such utilities are removed or relocated as directed, the Contractor shall be entitled to
equitable adjustment for any additional work or delay.
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1.11 TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date established for commencement of work, the
Contractor shall furnish and erect temporary project safety fencing at the work site. The safety fencing
shall be ahigh visibility orange colored, high density polyethylene grid or approved equal, a minimum of 42
inches high, supported and tightly secured to stedl posts located on maximum 10-foot centers, constructed
at the approved location. The safety fencing shall be maintained by the Contractor during the life of the
contract and, upon completion and acceptance of the work, shall become the property of the Contractor and
shall be removed from the work site.

1.12 HOUSEKEEPING AND CLEANUP

Pursuant to the requirements of Clause CLEANING UP and Clause ACCIDENT PREVENTION, of the
CONTRACT CLAUSES, the Contractor shall assign sufficient personnel to insure compliance. The
Contractor shall submit a detailed written plan for implementation of this requirement. The plan will be
presented as part of the preconstruction safety plan and will provide for keeping the total construction site,
structures, and accessways free of debris and obstructions at all times. Work will not be alowed in those
areas that, in the opinion of the Contracting Officer, have unsatisfactory cleanup and housekeeping at the
end of the preceding day's normal work shift. At least once each day all areas shall be checked by the
Quality Control person of the Contractor and the findings recorded on the Quality Control Daily Report. In
addition, the Quality Control person shall take immediate action to insure compliance with this
requirement. Housekeeping and cleanup shall be assigned by the Contractor to specific personnel. The
name(s) of the personnel shall be available at the project site.

1.12.1 Additiona Cleanup Conditions

Construction debris, waste materials, packaging material, and the like shall be removed from the work site
daily. Any dirt or mud which istracked onto paved or surfaced roadways shall be cleaned away.
Materias resulting from demolition activities which are salvageable shall be stored within the fenced area
described above or at the supplemental storage area. Stored material not in trailers, whether new or
salvaged, shall be neatly stacked when stored.

1.14 HARD HAT SIGNS

The Contractor shall provide 610 mm by 610 mm (24 by 24 inch) square Hard Hat Area signs at each
entry to the project or work area as directed by the Contracting Officer. A minimum of two signswill be
required. Signs shall be in accordance with the sketch at the end of this section.

Attachments follow (3)

END OF SECTION
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SECTION 01780

ASBUILT RECORDS AND DRAWINGS

PART 1 GENERAL
1.1 SUBMITTALS

Datalisted in PART 3 of this section shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES. Due dates shall be as indicated in applicable paragraphs and al submittals shall be
completed before final payment will be made.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION

3.1 ASBUILT FIELD DATA

3.1.1 General

The Contractor shall keep at the construction site two complete sets of full size blueline prints of the
contract drawings, reproduced at Contractor expense, one for the Contractor’ s use, one for the
Government. During construction, both sets of prints shall be marked to show all deviationsin actual
construction from the contract drawings. The color red shall be used to indicate al additions and green to
indicate al deletions. The drawings shall show the following information but not be limited thereto:

a. Thelocations and description of any utility lines and other installations of any kind or description
known to exist within the construction area. The location includes dimensions and/or survey
coordinates to permanent features.

b. Thelocations and dimension of any changes within the building or structure, and the accurate
location and dimension of al underground utilities and facilities.

c. Correct grade or alignment of roads, structures, and utilitiesif any changes were made from
contract plans.

d. Correct devationsif changes were made in site grading from the contract plans.

e. Changesin details of design or additional information obtained from working drawings specified to
be prepared and/or furnished by the Contractor including, but not limited to, fabrication erection,
installation, and placing details, pipe sizes, insulation material, dimensions of equipment foundations,
etc.

f. Thetopography and grades of all drainage installed or affected as part of the project construction.
g. All changes or modifications from the origina design and from the final inspection.

h.  Where contract drawings or specifications allow options, only the option actually used in the
congtruction shall be shown on the as-built drawings. The option not used shall be deleted.
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These deviations shall be shown in the same genera detail utilized in the contract drawings. Marking of
the prints shall be pursued continuoudly during construction to keep them up to date. In addition, the
Contractor shall maintain full size marked-up drawings, survey notes, sketches, nameplate data, pricing
information, description, and serial numbers of all installed equipment. Thisinformation shall be
maintained in a current condition at all times until the completion of the work. The resulting field-marked
prints and data shall be referred to and marked as*“ As-Built Field Data,” and shall be used for no other
purpose. They shall be made available for inspection by the Contracting Officer’ s representative whenever
requested during construction and shall be jointly inspected for accuracy and completeness by the
Contracting Officer’s representative and a responsible representative of the Contractor prior to submission
of each monthly pay estimate. Failure to keep the As-Built Field Data (including Equipment-in-Place lists)
current shall be sufficient justification to withhold a retained percentage from the monthly pay estimate.

3.1.2 Submittal of the As-Built Field Data

Two sets of the As-Built Field Data shall be submitted to the Contracting Officer for review and approval a
minimum of 20 calendar days prior to the date of final inspection. If review of the preliminary as-built
drawings revedls errors and/or omissions, the drawings will be returned to the Contractor for corrections.
The Contractor shall make al corrections and return the drawings for backcheck to the Contracting

Officer within 10 calendar days of receipt. When submitted drawings are accepted, one set of marked
drawings will be returned to the Contractor for the completion of the as-built drawings.

3.2 ASBUILT ELECTRONIC FILE DRAWINGS

3.2.1 No earlier than 30 days after award the Government will have available for the Contractor one set of
Intergraph MicroStation electronic file format contract drawings, to be used for preparation of as-built
drawings. The electronic file drawings will be available on either 89 mm (3-1/2 inch) 1.44 MB floppy
disks or 1SO-9660 CD-ROM, as directed by the Contracting Officer. The Contractor has 30 days after the
receipt of the electronic file to verify the usability of the datafiles, and bring any discrepancies to the
attention of the Contracting Officer. Any discrepancies will be corrected within 15 days and files returned
to the Contractor. The Contractor shall incorporate al deviations from the original contract drawings as
recorded in the approved ‘As-built Field Data’ (see paragraph 3.1.2). The Contractor shall also
incorporate all the written modifications to the contract drawings which were issued by amendment or
contract modification. All revisions and changes shall be incorporated, i.e. items marked “deleted” shall be
deleted, clouds around new items shall be removed, etc. .

3.2.2 No later than 30 days after final acceptance a complete set of as-built drawings shall be submitted in
Intergraph MicroStation electronic file format. The electronic file format, layering standards and submittal
requirements are specified in paragraphs below. The as-built drawings shall be done in a quality equa to
that of the originas. Line work, line weights, lettering, and use of symbols shall be the same as the origina
line work, line weights, and lettering, and symbols. If additiona drawings are required they shall be
prepared in electronic file format under the same guidance. When final revisions have been completed,
each drawings shall be identified with the words “AS-BUILT” in block letters at |east 3/8-inch high placed
above thetitle block if space permits, or if not, below the title block between the border and the trim line.
The date of completion and the words “REVISED AS-BUILT” shall be placed in the revision block above
the latest revision notation.
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3.2.3 Electronic File Submittal Requirements

3.2.3.1 The MicroStation electronic file(s) deliverable shall be in MicroStation version 5.0 ‘DGN’ binary
format. All support files required to display or plot the file(s) in the same manner as they were developed
shall be delivered aong with the files. These filesinclude but are not limited to Font Libraries, Pen Tables,
and Referenced files.

3.2.3.2 Layering shall conform to the guidelines defined by the American Institute of Architects (AIA)
standard document, “CAD Layer Guidelines’ , Copyright 1990", attached at the end of this specification
section.  An explanatory list of which layer isused at which drawing and an explanatory list of al layers
which do not conform to the standard AIA CAD Layer Guiddinesincluding any user definable fields
permitted by the guidelines shall be provided with each submittal.

3.2.3.3 Electronic File Deliverable Media: All electronic files shall be submitted on MS-DOS FAT or
extended FAT format 89 mm (3 ¥nch) 1.44 MB floppy disks or SO 9660 format CD-ROM, as directed
by the Contracting Officer. Two complete sets of disks shall be submitted along with one complete set of
prints and one complete set of mylars taken from the disks. Each floppy disk shall be clearly marked with
typewritten self-adhesive disk labels which shall contain the following information: Contractor’s firm
name, project name and location, submittal type (AS-BUILT), the name of each file contained within the
disk or archivefile, the format and version/release number of each file, a disk number indicating the
numeric sequence of the disk in the submittal along with the total number of disksin the submittal, and date
the disk was made. If submittal is made on CD-ROM, only the Contractor’ s firm name, project name and
location, submittal type (AS-BUILT) and date will be required. Each submittal shall be accompanied by a
hard copy transmittal sheet that contains the above information along with atabulated information about
each file, as shown below:

Electronic File Name Plate Number Drawing Title

Electronic version of the table shall be included with each submittal set of disks.
3.2.4 Submittal of the Final As-Built Drawings

The final as-built record drawings shall be completed and returned together with the approved preliminary
as-built drawings to the COE, Seattle District Office, Survey Branch, Engineering Records, within 30
calendar days of final acceptance. All drawings from the original contract drawings set shall be included,
including the drawings where no changes were made. The Government will review al final as-built record
drawings for accuracy and conformance to the drafting standards and other requirements contained in
DIVISION 1 GENERAL REQUIREMENTS. The drawings will be returned to the Contractor if
corrections are necessary. The Contractor shall make al corrections and shall return the drawings to the
same office within 7 calendar days of receipt.

3.3 PAYMENT

All costsincurred by the Contractor in the preparation and furnishing of as-built drawingsin electronic file
format shall be included in the contract price and no separate payment will be made for this work.
Approval and acceptance of the fina as-built record drawings shall be accomplished before final payment
is made to the Contractor.
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3.4 ADDITIONAL AS-BUILT PRINTS

One set of marked-up as-built blueline prints shall be furnished at the time of system acceptance testing.
These as-built blueline prints shall be in addition to the submittals of marked-up as-built blueline prints
specified elsewhere in the contract.

END OF SECTION
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SECTION 01785

WARRANTY OF CONSTRUCTION

PART 1 GENERAL
1.1 SUBMITTALS

Submittals shall be made in accordance with SECTION 01330: SUBMITTAL PROCEDURES. Submittal
dates shall be as defined in PART 3 of this section.

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION
3.1 WARRANTY OF CONSTRUCTION (APR 1984) (FAR52.246-21)

3.1.1 Inaddition to any other warranties in this contract, the Contractor warrants, except as provided in
paragraph 3.1.9 of this Clause, that work performed under this contract conforms to the contract
requirements and is free of any defect in equipment, material, or design furnished, or workmanship
performed by the Contractor or any subcontractor or supplier at any tier.

3.1.2 Thiswarranty shall continue for a period of 1 year from the date of final acceptance of the work. If
the Government takes possession of any part of the work before final acceptance, this warranty shall
continue for a period of 1 year from the date the Government takes possession.

3.1.3 The Contractor shall remedy at the Contractor's expense, any failure to conform, or any defect. In
addition, the Contractor shall remedy, at the Contractor's expense, any damage to Government-owned or
controlled real or persona property, when that damage is the result of:

a. the Contractor's failure to conform to contract requirements or
b. any defect of equipment, material, workmanship, or design furnished.

3.1.4 The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.
The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of
repair or replacement.

3.1.5 The Government will notify the Contractor, in writing or by telephone, after the discovery of any
failure, defect, or damage and the Contractor shall respond and be on-site to investigate the problem within
1 working day after notification. The Contractor shall furnish, and maintain, a 24 hour emergency
telephone number as the point of contact. For failures, defects, or damage causing loss of power or heat,
the Contractor shall respond and mitigate problem within 4 hours.

3.1.6 If the Contractor fails to remedy any failure, defect, or damage within 5 working days after receipt of

notice, the Government will have the right to replace, repair, or otherwise remedy the failure, defect, or
damage at the Contractor's expense.
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3.1.7 With respect to al warranties, express or implied, from subcontractors, manufacturers, or suppliers
for work performed and materials furnished under this contract, the Contractor shall:

a. obtain al warranties that would be given in normal commercial practice;

b. require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

c. enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.
3.1.8 In the event the Contractor's warranty under paragraph 3.1.2 of this clause has expired, the
Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's
warranty.
3.1.9 Unless adefect is caused by the negligence of the Contractor or subcontractor or supplier at any tier,
the Contractor shall not be liable for the repair of any defects of material or design furnished by the
Government nor for the repair of any damage that results from any defect in Government-furnished
material or design.

3.1.10 Thiswarranty shall not limit the Government's rights under the Inspection of Construction clause of
this contract with respect to latent defects, gross mistakes, or fraud.

3.1.11 After final acceptance of the work, the Contractor shall furnish and install an Equipment Warranty
Sticker on Contractor-installed equipment. Lettering shall be block-type upper case and easily readable.
Sticker shall be of adurable type material and of atype that can be written on. Sticker shall state the
following:

a. Thetitle "Equipment Warranty."

b. Contractor's name and Contract Number.

c. Date warranty expires.

d. Point of contact, including name and telephone number.

e. Manufacturer.
3.1.12 Defectsin design or manufacture of equipment specified by the Government on a"brand name and
modd" basis shall not be included in thiswarranty. In this event, the Contractor shall require the

subcontractors, manufacturers, or suppliers thereof to execute their warranties, in writing, directly to the
Government.

END OF SECTION
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SECTION 02372

PROCUREMENT OF WASTE CONTAINMENT GEOMEMBRANE

PART 1 GENERAL

1.1 REFERENCES

The publications listed below form a part of the specification to the extent referenced. The
publications are referenced in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 638

ASTM D 746

ASTM D 1004

ASTM D 1603

ASTM D 1765

ASTM D 4833

ASTM D 5199

ASTM D 5321

ASTM D 5397

ASTM D 5617

(1996) Tensile Properties of Plastics

(1995) Brittleness Temperature of Plastics and Elastomers
by Impact

(19944) Initial Tear Resistance of Plastic Film and Sheeting
(1994) Carbon Black in Olefin Plastics

(19964) Classification System for Carbon Blacks Used in
Rubber Products

(1988; R 1996) Index Puncture Resistance of Geotextiles,
Geomembranes, and Related Products

(1995) Measuring Nominal Thickness of Geotextiles and
Geomembranes

(1992) Determining the Coefficient of Soil and Geosynthetic
or Geosynthetic and Geosynthetic Friction by the Direct
Shear Method

(1995) Evauation of Stress Crack Resistance of Polyolefin
Geomembranes Using Notched Constant Tensile Load Test

(1994) Multi-Axia Tension Test for Geosynthetics

GEOSYNTHETIC RESEARCH INSTITUTE (GRI)

GRI Test Meth GM-7

(1991) Accelerated Curing of Geomembrane Test Strip
Seams Made by Chemica Fusion Methods
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1.2 QUALIFICATIONS
1.2.1 Manufacturer

Manufacturer shall have produced the proposed geomembrane sheets for at least five completed
projects having atotal minimum area of 2 million square feet.

1.2.2 Fabricator

The fabricator is responsible for seaming geomembrane sheets into panels. Fabricator shall have
fabricated the proposed geomembrane panels for at least five completed projects having atotal
minimum area of 2 million square feet.

1.2.3 Inspector

The inspector is the third party quality assurance person or corporation, independent from the
manufacturer and fabricator, who is responsible for monitoring and documenting activities related
to the quality assurance of the geomembrane. Inspector shall have provided quality assurance
inspection of the proposed geomembrane material for at least five completed projects having a
total minimum area of 2 million square fest.

1.2.4 Independent Laboratory

The independent laboratory is the third party quality assurance laboratory, independent from the
manufacturer and fabricator, who is responsible for laboratory quality assurance geomembrane
testing. Independent laboratory shall have provided quality control and/or quality assurance
testing of the proposed geomembrane seams for at least five completed projects having a total
minimum area of 2 million square feet. The laboratory shall be accredited via the Geosynthetic
Accreditation Institute's Laboratory Accreditation Program (GAI-LAP).

1.3 SUBMITTALS

Government approval is required for submittals with a"GA" designation; submittals having an
"FIO" designation are for information only. The following shall be submitted in accordance with
Section 01330 SUBMITTAL PROCEDURES.

1.3.1 SD-01 Data

Materials;, GA.

Manufacturer's certified raw and sheet material data sheets along with a copy of quality control
certificates. Manufacturer's property specifications a minimum of 30 days prior to delivery of
geomembrane to the site.

1.3.2 SD-04 Drawings
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Layout and Detail Drawings, GA.

Geomembrane panel layout and penetration detail Drawings a minimum of 30 days prior to
delivery of geomembrane to the site.

1.3.3 SD-06 Instructions

Tests, Inspections, and Verifications; GA.
Manufacturer's and fabricator's quality control manuals.
1.3.4 SD-08 Statements

Qudlifications; GA.

Manufacturer's, fabricator's, inspector's, and independent |aboratory's qualification statements
including resumes of key personnel involved in the project.

Destructive Factory Seam Testing; GA.

Certified test results on factory seams prior to delivery of any panelsto the site.
1.3.5 SD-09 Reports

Tests, Inspections, and Verifications; GA.

Manufacturer's and fabricator's certified quality control test results.

Interface Friction Testing; GA.

Certified laboratory interface friction test results including description of equipment and test
methods, a minimum of 30 days prior to delivery of geomembrane to the site.

1.3.6 SD-14 Samples
Geomembrane Sampling; GA.
One 12- by 12-inch minimum size geomembrane sample along with appropriate identification for

quality assurance testing and permanent record of actual furnished material.

1.4 DELIVERY, STORAGE, AND HANDLING

Geomembrane shall not be off-loaded unless inspector is present. The geomembrane shall be
handled in such away asto minimize wrinkles. The geomembrane shall be protected from
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puncture, abrasion, excessive heat or cold, material degradation, adhesion of individual layers, or
other damaging circumstances. Temporary storage at the project site shall be away from standing
water and performed without crushing the core of roll goods or flattening of therolls. A sacrificia
opague and waterproof covering shall be provided over the stored geomembrane for protection
against precipitation, ultraviolet exposure, and accidental damage. Damaged geomembrane shall
be removed from the site.

1.5 EQUIPMENT

Equipment used in performance of the work shall be in accordance with the geomembrane
manufacturer's recommendations and shall be maintained in satisfactory working condition.

PART 2 PRODUCTS

2.1 MATERIALS
2.1.1 Raw Materials

Resin used in manufacturing geomembranes shall be made of virgin uncontaminated ingredients.
No more than 2 percent regrind, reworked, or trim material in the form of chips or edge strips
shall be used. All regrind, reworked, or trim materials shall be from the same manufacturer and
exactly the same formulation as the geomembrane sheet being produced. Materias with previous
service life which are recycled will not be allowed. Resins shall not contain fatty acid residues,
epoxy, or secondary plasticizers.

2.1.2 Sheet Materials

The geomembrane lining shall consist of non-textured PV C sheeting fabricated into large panels
by means of specia factory bonded seams. A sheet is defined as a manufactured seamless
geomembrane unit with awidth equal to or greater than 5 feet. Geomembrane sheets shall be
uniform in color, thickness, and surface texture. The sheets shall be free of and resistant to fungal
or bacterial attack; and free of cuts, abrasions, holes, blisters, contaminants, and other
imperfections. These specifications apply to boots and other appurtenances as well.

2.1.3 Geomembrane Physical Properties

Geomembrane sheets and factory seams shall conform to the physical requirementslisted in Table
02372-1. Test values shown in Table 02372-1, except when specified as minimum or maximum,
are average lot property values.

02372-4



Table 02372-1 - Geomembrane Physical Properties

PROPERTY TEST VALUE TEST METHOD
Thickness, mils, (nominal) 50 ASTM D 1593
Thickness, mils, 475 ASTM D 1593
(min) Note 1

Tensile Strength at 115 ASTM D 882
Break, Ib/in. width

Elongation at Break, percent 400 ASTM D 882
Tear Resistance, 12 ASTM D 1004
Ib. DieC

Low Temperature -20 ASTM D 1790
Brittleness, degrees F

Shop Seam Shear Strength, 70 ASTM D 3083
[b./in. width NSF 54
(minimum) Note 2

Field Seam Shear Strength 65 ASTM D 3083
[b./in. width NSF 54
(minimum) Note 2

Shop Seam Peel Adhesion, 35 ASTM D 413
Ib./in. width, NSF 54
(minimum) Note 3

Field Seam Peel Adhesion 30 ASTM D 413
Ib./in. width, NSF 54

(minimum) Note 3

Note 1: ASTM D 1593 shall be used for non-textured geomembranes and a screw or ported
micrometer shall be used for textured geomembranes in accordance with the manufacturer's

recommendations.

Note 2: Test results shall be considered passing if the minimum shear strength value is reached
or the geomembrane el ongates greater than 12 inches without failing regardless of the shear

strength value.

Note 3: Seams tested for peel adhesion must fail in the Film Tear Bond mode. Thisisafailurein
the ductile mode of one of the bonded sheets by tearing or breaking prior to compl ete separation
of the bonded area. Where applicable, both tracks of a double hot wedge seam shall be tested for

peel adhesion.

2.1.4 Factory Seams
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geomembrane sheets seamed together. Factory seaming shall be by methods approved by the
geomembrane manufacturer. Seams shall meet the minimum shear and peel strength requirements
shown in Table 02372-1. Factory seams shall extend to the end of the sheet so that no unbonded
edges greater than 1/8-inch-wide are present (top side only).

2.2 TESTS, INSPECTIONS, AND VERIFICATIONS

2.2.1 Manufacturing Sampling, and Testing

2.2.1.1 Resin Materids

Resin shall be tested in accordance with the approved geomembrane manufacturer's quality
control manual. Any resin which fails to meet the geomembrane manufacturer's specified physical
properties shall not be accepted for manufacturing the sheet.

2.2.1.2 Geomembrane Sampling

Geomembrane sheets shall be randomly sampled and tested in accordance with the manufacturer's
approved quality control manual. Sheets not meeting the minimum requirements specified in Table
02372-1 shal be rejected.

2.2.2 Fabrication Sampling, and Testing

2.2.2.1 Generd

Prior to or during factory seaming, roll goods shall be visually inspected on both sides for defects
and impurities. Defects and impurities shall be removed and repaired prior to completion of the
fabrication process.

2.2.2.2 Thickness M easurement

Thickness measurements shall be made at the center and each edge of the beginning and end of
each roll of material in accordance with the methods specified in Table 02372-1. Rolls having a
thickness less than the minimum value specified in Table 02372-1 shall be regjected.

2.2.2.3 Non-Destructive Factory Seam Testing

Non-destructive seam testing shall be conducted in accordance with the fabricator's approved
quality control manual. Continuous visual inspection shall be performed on the seams during
fabrication. Defective seams shall be repaired, retested, and approved prior to continuation of the
Seaming process.

2.2.2.4 Destructive Factory Seam Testing
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During fabrication, a minimum of one destructive test sample shall be taken per 750 feet of
factory seam length. Where possible, these samples shall be taken from extra materia at the
beginning or end of panel seams to avoid panel damage and alteration of the panel geometry. The
samples shall be a minimum of 12 inches wide by 24 inches long with the seam centered
lengthwise. Each sample shall be cut into two equal pieces with one piece retained by the
fabricator and one piece given to the Contracting Officer (CO) for quality assurance testing and
permanent record. Each sample shall be tagged to identify: (1) manufacturer's roll number; (2)
date cut; (3) panel from which cut; (4) location in panel; (5) top sheet; (6) visual inspection
comments; and (7) quality control inspector's name. The fabricator's seam samples shall be tested
for shear strength and peel adhesion in accordance with ASTM D 4437. To be acceptable, four
out of five replicate test specimens shall meet specified seam strength requirements.

PART 3 EXECUTION (NOT USED)

END OF SECTION
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